
Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
                    
 
 

SECTION 01330/S 
SUBMITTAL PROCEDURES 

(DESIGN/BUILD) 
10/2000 

 
 

PART 1   GENERAL 
 

1.1   SUBMITTAL IDENTIFICATION 
 
Submittals required are identified by SD numbers and titles as follows: 

 
SD-01 Preconstruction Submittals 

 
SD-02 Shop Drawings 

 
SD-03 Product Data 

 
SD-04 Samples 

 
SD-05 Design Data 

 
SD-06 Test Reports 

 
SD-07 Certificates 

 
SD-08 Manufacturer's Instructions 

 
SD-09 Manufacturer's Field Reports 

 
SD-10 Operation and Maintenance Data 

 
SD-11 Closeout Submittals 

 
1.2   SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 

 
1.2.1  Designer of Record Approved. 
 
Designer of Record approval is required for extensions of design, 
critical materials, any deviations from the solicitation, the accepted 
proposal, or the completed design, equipment whose compatibility with the 
entire system must be checked, and other items as designated by the 
Contracting Officer's Representative.  Within the terms of the Contract 
Clause entitled "Specifications and Drawings for Construction,” they are 
considered to be "shop drawings.”  The Contractor shall provide the 
Government the number of copies designated hereinafter of all Designer of 
Record approved submittals.  The Government may review any or all 
Designer of Record approved submittals for conformance to the 
Solicitation and Accepted Proposal.  The Government will review all 
submittals designated as deviating from the Solicitation or Accepted 
Proposal, as described below. 

 
1.2.2  Government Approved Construction Submittals. 
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Administrative Contracting Officer approval is required for any 
deviations from the Solicitation or Accepted Proposal and other items as 
designated by the Contracting Officer' Representative.  Within the terms 
of the Contract Clause entitled "Specifications and Drawings for 
Construction,” they are considered to be "shop drawings.” 

 
1.2.3  Government Reviewed Extension of Design. 
 
Government review is required for extension of design construction 
submittals, used to define contract conformity, and for deviation from 
the completed design.  Review will be only for conformance with the 
contract requirements.  Included are only those construction submittals 
for which the Designer of Record design documents do not include enough 
detail to ascertain contract compliance.  Government review is not 
required for extensions of design such as structural steel or 
reinforcement shop drawings. 

 
1.2.4  Information Only. 
 
All submittals not requiring Designer of Record or Government approval 
will be for information only.  They are not considered to be "shop 
drawings" within the terms of the Contract Clause referred to above. 

 
1.2.5  GOVERNMENT REVIEWED OR "APPROVED" SUBMITTALS 
 
The Contracting Officer's Representative conformance review or approval 
of submittals shall not be construed as a complete check, but will 
indicate only that the design, general method of construction, materials, 
detailing and other information appear to meet the Solicitation and 
Accepted Proposal.  Government Review or approval will not relieve the 
Contractor of the responsibility for any error which may exist, as the 
Contractor, under the Design and CQC requirements of this contract, is 
responsible for design, dimensions, all design extensions, such as the 
design of adequate connections and details, etc., and the satisfactory 
construction of all work.  After submittals have been reviewed for 
conformance or approved, as applicable, by the Contracting Officer' 
Representative, no resubmittal for the purpose of substituting materials 
or equipment will be considered unless accompanied by an explanation of 
why a substitution is necessary. 

 
1.3  DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the Contracting 
Officer's Representative, obtain the Designer of Record's approval, when 
applicable, and promptly furnish a corrected submittal in the form an 
number of copies specified for the initial submittal.  Any "information 
only" submittal found to contain errors or unapproved deviations from the 
Solicitation or Accepted Proposal shall be resubmitted as one requiring 
"approval" action, requiring both Design of Record and Government 
approval.  If the Contractor considers any correction indicated by the 
Government on the submittals to constitute a change to the contract, it 
shall promptly provide a notice in accordance with the Contract Clause 
"Changes" to the Contracting Officer's Representative. 

 
1.4  WITHHOLDING OF PAYMENT 
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No payment for materials incorporated in the work will be made if all 
required Designer of Record or   required Government approvals have not 
been obtained.  No payment will be made for any materials incorporated 
into the work for any conformance review submittals or information only 
submittals found to contain errors or deviations from the Solicitation or 
Accepted Proposal. 

 
PART 2   PRODUCTS (Not used) 
 
PART 3   EXECUTION 
 
3.1   GENERAL 
 
The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered 
in the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  
Each submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature 
including (but not limited to) catalog cuts, diagrams, operating charts 
or curves; test reports; test cylinders; samples; O&M manuals (including 
parts list); certifications; warranties; and other such required 
submittals.  Submittals requiring Government approval shall be scheduled 
and made prior to the acquisition of the material or equipment covered 
thereby.  Samples remaining upon completion of the work shall be picked 
up and disposed of in accordance with manufacturer's Material Safety Data 
Sheets (MSDS) and in compliance with existing laws and regulations. 

 
3.1.1 Design Submittals 
 
The Contractor shall provide design submittals in accordance with Section 
01012 entitled “DESIGN AFTER AWARD.” 

 
3.2   SUBMITTAL REGISTER 
 
The Contractor's Designer(s) of Record shall develop a complete list of 
submittals during design.  The Designer of Record shall identify required 
submittals in the specifications.  Use the list to prepare ENG Form 4288 
Submittal Register or a computerized equivalent.  The list may not be all 
inclusive and additional submittals may be required by other parts of the 
contract.  The Contractor is required to complete ENG Form 4288 
(including columns "a" through "r") and submit to the Contracting Officer 
for approval within 30 calendar days after Notice to Proceed.  The 
approved submittal register will serve as a scheduling document for 
submittals and will be used to control submittal actions throughout the 
contract period.  The submit dates and need dates used in the submittal 
register shall be coordinated with dates in the Contractor prepared 
progress schedule.  Updates to the submittal register showing the 
Contractor action codes and actual dates with Government action codes and 
actual dates shall be submitted monthly or until all submittals have been 
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satisfactorily completed.  When the progress schedule is revised, the 
submittal register shall also be revised and both submitted for approval.  
The Contractor shall maintain a submittal register for the project in 
accordance with Section 01312 RESIDENT MANAGEMENT SYSTEM (RMS). 

 
3.3   SCHEDULING 
 
Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 10 calendar days shall 
be allowed and shown on the register for review and approval of 
submittals for food service equipment and refrigeration and HVAC control 
systems. 

 
3.4   TRANSMITTAL FORM (ENG FORM 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section 
shall be used for submitting both Government approved and information 
only submittals in accordance with the instructions on the reverse side 
of the form.  These forms are included in the RMS-QC software that the 
Contractor is required to use for this contract.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to 
ensure proper listing of the specification paragraph and/or sheet number 
of the contract drawings pertinent to the data submitted for each item. 

 
3.5   SUBMITTAL PROCEDURE 
 
Submittals shall be made as follows: 

 
3.5.1   Procedures 
 
The Contractor shall be responsible for the scheduling and control of all 
submittals.  The Contractor is responsible for confirming that the 
submittal register includes all submittals required by the contract 
documents.   
 
In addition to those items listed on ENG Form 4288, the Contractor will 
furnish submittals for any deviation from the plans or specifications.  
The scheduled need dates must be recorded on the document for each item 
for control purposes and critical items must be tied to the Contractor's 
approved schedule where applicable.   
 
The Contractor will submit to the Contracting Officer for approval a 
minimum of five copies of all G/RE (Resident/Area Office Review), G/ED 
(Engineering Division Review) or G/AE (Architect-Engineer Review) level 
submittals.  Three copies of all FIO level submittals will be provided.  
The number of copies of submittals specified in this portion of the 
contract shall be complied with in lieu of four copies as specified by 
FAR 52.236-21. 
 
For those contracts requiring Network Analysis System (NAS), the 
Contractor will schedule on the NAS critical items of equipment 
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submittals and procurement activities which will, or have the potential 
to, significantly impact project completion.  The inclusion or exclusion 
of critical items shall be subject to the approval of the Contracting 
Officer.  Where ENG Form 4025 must be submitted prior to approval of the 
Construction Progress Schedule, the Contractor shall submit an initial 
annotated ENG Form 4288 upon which dates for submittal, approval and 
delivery of procurement items shall be included for the first 60 days of 
the work.  Upon approval of the Construction Progress Schedule, or no 
later than 60 days after Notice to Proceed, the Contractor shall submit 
final annotated copies of ENG Form 4288.  Dates shall be coordinated with 
the approved Construction Progress Schedule to logically interface with 
the sequence of construction.  Critical item numbers will be shown on the 
listing if NAS is required. 
 
Furnishing the schedule shall not be interpreted as relieving the 
Contractor of his obligation to comply with all the specification 
requirements for the items on the schedule.  Contractor's Quality Control 
representative shall review the listing at least every 30 days and take 
appropriate action to maintain an effective system.  The Contractor shall 
furnish a list each 30 days of all submittals on which either 
Government's or Contractor's action is past due.  He shall also furnish 
revised due dates in those cases when the original submittal schedule is 
no longer realistic.  This monthly list of delayed items shall also be 
annotated by the Contractor to show what corrective action he is taking 
with regard to slippages in submittal schedule which are attributable to 
actions by him, his subcontractors, or suppliers. 
 
The Contractor shall provide a complete updated submittal register 
indicating the current status of all submittals when requested by the 
Contracting Officer in order to assure himself the schedule is being 
maintained. 
 
The Contractor shall certify that each submittal is correct and in strict 
conformance with the contract drawings and specifications.  All 
submittals not subject to the approval of the Contracting Officer will be 
submitted for information purposes only. 
 
No Corps of Engineers action will be required prior to incorporating 
these items into the work, but the submittal shall be furnished to the 
Area/Resident Engineer not less than 2 weeks prior to procurement of 
Contractor certified material, equipment, etc. 
 
These Contractor approved submittals will be used to verify that material 
received and used in the job is the same as that described and approved 
and will be used as record copies.  All samples of materials submitted as 
required by these specifications shall be properly identified and labeled 
for ready identification, and upon being certified by the Contractor and 
reviewed by the Contracting Officer, shall be stored at the site of the 
work for job site use until all work has been completed and accepted by 
the Contracting Officer.  Delegation of this approval authority to 
Contractor Quality Control does not relieve the Contractor from the 
obligation to conform to any contract requirement and will not prevent 
the Contracting Officer from requiring removal and replacement of 
construction not in contract conformance; nor does it relieve the 
Contractor from the requirement to furnish "samples" for testing by the 
Government Laboratory or check testing by the Government in those 
instances where the technical specifications so prescribe. 
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Contractor certified drawings will be subject to quality assurance review 
by the Government at any time during the duration of the contract.  No 
adjustment for time or money will be allowed for corrections required as 
a result of noncompliance with plans and specifications. 
 
Submittals Requiring Government Approval (G/ED Level, G/RE Level or G/AE 
level).  Where the review authority is designated to the Government, the 
Contractor is required to sign the certification on ENG Form 4025 in the 
box beside the remarks block in Section I.  The Government will code the 
items in block h and sign the approval action block in Section II as the 
approving authority. 
 
Operating and Maintenance Instructions.  Six complete sets of 
instructions containing the manufacturer's operating and maintenance 
instructions for each piece of equipment shall be furnished.  Each set 
shall be permanently bound and shall have a hard cover.  One complete set 
shall be furnished at the time test procedures are submitted.  Remaining 
sets shall be furnished before the contract is completed.  The following 
identification shall be inscribed on the covers:  The words "OPERATING 
AND MAINTENANCE INSTRUCTIONS," name and location of the facility, name of 
the Contractor, and contract number.  Fly sheets shall be placed before 
instructions covering each subject.  Instruction sheets shall be 
approximately 8-1/2 by 11 inches, with large sheets of drawings folded 
in.  Instructions shall include but are not limited to: 
 
   (1)  System layout showing piping, valves and controls; 
 
   (2)  Approved wiring and control diagrams; 
 
   (3)  A control sequence describing startup, operation and shutdown; 
 
   (4)  Operating and maintenance instructions for each piece of 
equipment, including lubrication instructions and troubleshooting guide; 
and 
 
   (5)  Manufacturer's bulletins, cuts and descriptive data; parts 
lists and recommended parts. 
 
The Government will further discuss and detail the required submittal 
procedures at the Pre-Construction Conference. 

 
3.5.2   Deviations 
 
For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  
The Contractor shall set forth in writing the reason for any deviations 
and annotate such deviations on the submittal.  As stated above, the 
Contractor’s Designer of Record approval is required for any proposed 
deviations.  The Government reserves the right to rescind inadvertent 
approval of submittals containing unnoted deviations. 

 
3.6   CONTROL OF SUBMITTALS 
 
The Contractor shall carefully control his procurement operations to 
ensure that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register." 
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3.7   GOVERNMENT CONFORMANCE REVIEW AND APPROVED SUBMITTALS 
 
Upon completion of review of submittals requiring Government approval, 
the submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and one copy of the submittal will be returned to the 
Contractor.  If the Government performs a conformance review of other 
Designer of Record approved submittals, the submittals will be so 
identified and returned, as described above. 

 
3.8   INFORMATION ONLY SUBMITTALS 
 
Normally submittals for information only will not be returned.  Approval 
of the Contracting Officer is not required on information only 
submittals.   The Government reserves the right to require the Contractor 
to resubmit any item found not to comply with the contract.  This does 
not relieve the Contractor from the obligation to furnish material 
conforming to the plans and specifications; will not prevent the 
Contracting Officer from requiring removal and replacement of 
nonconforming material incorporated in the work; and does not relieve the 
Contractor of the requirement to furnish samples for testing by the 
Government laboratory or for check testing by the Government in those 
instances where the technical specifications so prescribe. 

 
3.9   STAMPS 
 
Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following: 

 

                                       CONTRACTOR 
                                          (Firm 
Name) 
 
____  Approved 
____  Approved with corrections as noted on the 
submittal data               and/or attached 
sheets. 
 
SIGNATURE:___________________________ 
 
TITLE: (DESIGNER OF RECORD) 
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SECTION 01355 
 

ENVIRONMENTAL PROTECTION 
10/00 

 
 

 
PART 1   GENERAL 
 

1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

 
U.S. AIR FORCE (USAF) 

 
AFI 32-1053 Pest Management Program 

 
 

U.S. ARMY (DA) 
 
AR 200-5 Pest Management 

 
 
 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
 
33 CFR 328 Definitions 

 
40 CFR 68 Chemical Accident Prevention Provisions 

 
40 CFR 152 - 186 Pesticide Programs 

 
40 CFR 260 Hazardous Waste Management System: General 

 
40 CFR 261 Identification and Listing of Hazardous Waste 

 
40 CFR 262 Standards Applicable to Generators of 

Hazardous Waste 
 
40 CFR 279 Standards for the Management of Used Oil 

 
40 CFR 302 Designation, Reportable Quantities, and 

Notification 
 
40 CFR 355 Emergency Planning and Notification 

 
49 CFR 171 - 178 Hazardous Materials Regulations 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 

and Health Requirements Manual 
 
WETLAND MANUAL Corps of Engineers Wetlands Delineation 

Manual Technical Report Y-87-1 
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1.2   DEFINITIONS 
 
1.2.1   Environmental Pollution and Damage 
 
Environmental pollution and damage is the presence of chemical, physical, or 
biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically. 

 
1.2.2   Environmental Protection 
 
Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and liquid 
waste; radiant energy and radioactive material as well as other pollutants. 

 
1.2.3   Contractor Generated Hazardous Waste 
 
Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water. 

 
1.2.4   Installation Pest Management Coordinator 
 
Installation Pest Management Coordinator (IPMC) is the individual officially 
designated by the Installation Commander to oversee the Installation Pest 
Management Program and the Installation Pest Management Plan. 

 
1.2.4   Project Pesticide Coordinator 
 
The Project Pesticide Coordinator (PPC) is an individual that is responsible 
for oversight of pesticide application on Project grounds. 

 
1.2.5   Land Application for Discharge Water 
 
The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into the 
soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations. 

 
1.2.6   Pesticide 
 
Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant. 
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1.2.7   Pests 
 
The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable. 

 
1.2.8   Surface Discharge 
 
The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters that 
are surface discharged may terminate in drainage ditches, storm sewers, 
creeks, and/or "waters of the United States" and would require a permit to 
discharge water from the governing agency. 

 
1.2.9   Waters of the United States 
 
All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328. 

 
1.2.10   Wetlands 
 
Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an area 
is classified as a wetland must be done in accordance with WETLAND MANUAL. 

 
1.3   GENERAL REQUIREMENTS 
 
The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental resources 
within the project boundaries and those affected outside the limits of 
permanent work shall be protected during the entire duration of this 
contract.  The Contractor shall comply with all applicable environmental 
Federal, State, and local laws and regulations.  The Contractor shall be 
responsible for any delays resulting from failure to comply with 
environmental laws and regulations. 

 
1.4   SUBCONTRACTORS 
 
The Contractor shall ensure compliance with this section by subcontractors. 

 
1.5   PAYMENT 
 
No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in the 
contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional and 
local laws and regulations. 
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1.6   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office that 
will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES: 

 
SD-01 Preconstruction Submittals 

 
Environmental Protection Plan; G 

 
  The environmental protection plan. 

 
1.7   ENVIRONMENTAL PROTECTION PLAN 
 
Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor considers 
necessary, shall be identified and discussed after those items formally 
identified in this section.  Prior to submittal of the Environmental 
Protection Plan, the Contractor shall meet with the Contracting Officer for 
the purpose of discussing the implementation of the initial Environmental 
Protection Plan; possible subsequent additions and revisions to the plan 
including any reporting requirements; and methods for administration of the 
Contractor's Environmental Plans.  The Environmental Protection Plan shall 
be current and maintained onsite by the Contractor. 

 
1.7.1   Compliance 
 
No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan. 

 
1.7.2   Contents 
 
The environmental protection plan shall include, but shall not be limited 
to, the following: 

 
a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan. 

 
b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable. 
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c.  Name(s) and qualifications of person(s) responsible for training the 
Contractor's environmental protection personnel. 

 
d.  Description of the Contractor's environmental protection personnel 
training program. 

 
e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment control 
plan, Federal, State, and local laws and regulations.  A Storm Water 
Pollution Prevention Plan (SWPPP) may be substituted for this plan. 

 
f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site. 

 
g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff. 

 
h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas. 

 
i.  Drawing showing the location of borrow areas. 

 
j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum: 

 
1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and The Robins AFB Fire Department in addition 
to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if 
a reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers. 

 
2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup. 

 
3.  Training requirements for Contractor's personnel and methods of 
accomplishing the training. 
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4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified. 

 
5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency. 

 
6.  The methods and procedures to be used for expeditious 
contaminant cleanup. 

 
k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify any 
subcontractors responsible for the transportation and disposal of solid 
waste.  Licenses or permits shall be submitted for solid waste disposal 
sites that are not a commercial operating facility.  Evidence of the 
disposal facility's acceptance of the solid waste shall be attached to 
this plan during the construction.  The Contractor shall attach a copy 
of each of the Non-hazardous Solid Waste Diversion Reports to the 
disposal plan.  The report shall be submitted on the first working day 
after the first quarter that non-hazardous solid waste has been disposed 
and/or diverted and shall be for the previous quarter (e.g. the first 
working day of January, April, July, and October).  The report shall 
indicate the total amount of waste generated and total amount of waste 
diverted in cubic meters yards or tons along with the percent that was 
diverted. 

 
l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source. 

 
m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and travel 
off the project site. 

 
n.  A contaminant prevention plan that: identifies potentially hazardous 
substances to be used on the job site; identifies the intended actions 
to prevent introduction of such materials into the air, water, or 
ground; and details provisions for compliance with Federal, State, and 
local laws and regulations for storage and handling of these materials.  
In accordance with EM 385-1-1, a copy of the Material Safety Data 
Sheets (MSDS) and the maximum quantity of each hazardous material to be 
on site at any given time shall be included in the contaminant 
prevention plan.  As new hazardous materials are brought on site or 
removed from the site, the plan shall be updated. 

 
o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
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for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste water.  
If disposal is to a sanitary sewer, the plan shall include documentation 
that the Waste Water Treatment Plant Operator has approved the flow 
rate, volume, and type of discharge. 

 
p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer. 

 
q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements as well as any additional 
requirements.  AFI 32-1053 Sections 3.4.13 and 3.4.14 for data required 
to be reported to the Installation. 

 
1.7.3   Appendix 
 
Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached, as an appendix, to the Environmental Protection 
Plan. 

 
1.8   PROTECTION FEATURES 
 
This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work and 
adjacent to the Contractor's assigned storage area and access route(s), as 
applicable.  This survey report shall be signed by both the Contractor and 
the Contracting Officer upon mutual agreement as to its accuracy and 
completeness.  The Contractor shall protect those environmental features 
included in the survey report and any indicated on the drawings, regardless 
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of interference which their preservation may cause to the Contractor's work 
under the contract. 

 
1.9   OMITTED 
 

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS 
 
Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact. 

 
1.11   NOTIFICATION 
 
The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, inform 
the Contracting Officer of the proposed corrective action and take such 
action when approved by the Contracting Officer.  The Contracting Officer 
may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No time extensions shall be granted or 
equitable adjustments allowed to the Contractor for any such suspensions.  
This is in addition to any other actions the Contracting Officer may take 
under the contract, or in accordance with the Federal Acquisition Regulation 
or Federal Law. 

 
 

PART 2   PRODUCTS (NOT USED) 
 
PART 3   EXECUTION 
 

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS 
 
The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations. 

 
3.2   LAND RESOURCES 
 
The Contractor shall confine all activities to areas defined by the drawings 
and specifications.  Prior to the beginning of any construction, the 
Contractor shall identify any land resources to be preserved within the work 
area.  Except in areas indicated on the drawings or specified to be cleared, 
the Contractor shall not remove, cut, deface, injure, or destroy land 
resources including trees, shrubs, vines, grasses, topsoil, and land forms 
without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor. 
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3.2.1   Work Area Limits 
 
Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas within 
the general work area which are not to be disturbed shall be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The Contractor's 
personnel shall be knowledgeable of the purpose for marking and/or 
protecting particular objects. 

 
3.2.2   Landscape 
 
Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area. 

 
3.2.3   Erosion and Sediment Controls 
 
The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs).  BMPs may 
include, but not be limited to, vegetation cover, stream bank stabilization, 
slope stabilization, silt fences, construction of terraces, interceptor 
channels, sediment traps, inlet and outfall protection, diversion channels, 
and sedimentation basins.  The Contractor's best management practices shall 
also be in accordance with the National Pollutant Discharge Elimination 
System (NPDES) Storm Water Pollution Prevention Plan (SWPPP) which may be 
reviewed at the Environmental Office.  Any temporary measures shall be 
removed after the area has been stabilized. 

 
3.2.4   Contractor Facilities and Work Areas 
 
The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation of 
Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas. 

 
3.3   WATER RESOURCES 
 
The Contractor shall monitor construction activities to prevent pollution of 
surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor.  
For construction activities immediately adjacent to impaired surface waters, 
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the Contractor shall be capable of quantifying sediment or pollutant loading 
to that surface water when required by State or Federally issued Clean Water 
Act permits. 

 
3.3.1   Dewatering Operations 
 
Construction operations for dewatering, shall be controlled at all times to 
maintain compliance with existing State water quality standards and 
designated uses of the surface water body.  The Contractor shall comply with 
the State of Georgia water quality standards and anti-degradation 
provisions. 

 
3.4   AIR RESOURCES 
 
Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards. 

 
3.4.1   Particulates 
 
Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical treatment 
of an approved type, baghouse, scrubbers, electrostatic precipitators or 
other methods will be permitted to control particulates in the work area.  
Sprinkling, to be efficient, must be repeated to keep the disturbed area 
damp at all times.  The Contractor must have sufficient, competent equipment 
available to accomplish these tasks.  Particulate control shall be performed 
as the work proceeds and whenever a particulate nuisance or hazard occurs.  
The Contractor shall comply with all State and local visibility regulations. 

 
3.4.2   Odors 
 
Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances. 

 
3.4.3   Sound Intrusions 
 
The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Georgia rules. 

 
3.4.4   Burning 
 
Burning will not be allowed on the project site unless specified in other 
sections of the specifications or authorized in writing by the Contracting 
Officer.  The specific time, location, and manner of burning shall be 
subject to approval. 
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3.5   OMITTED 
 

3.6   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL 
 
Disposal of wastes shall be as directed below, unless otherwise specified in 
other sections and/or shown on the drawings. 

 
3.6.1   Solid Wastes 
 
Solid wastes (excluding clearing debris) shall be placed in containers which 
are emptied on a regular schedule.  Handling, storage, and disposal shall be 
conducted to prevent contamination.  Segregation measures shall be employed 
so that no hazardous or toxic waste will become co-mingled with solid waste.  
The Contractor shall transport solid waste off Government property and 
dispose of it in compliance with Federal, State, and local requirements for 
solid waste disposal.  A Subtitle D RCRA permitted landfill shall be the 
minimum acceptable off-site solid waste disposal option.  The Contractor 
shall verify that the selected transporters and disposal facilities have the 
necessary permits and licenses to operate. 

 
3.6.2   Chemicals and Chemical Wastes 
 
Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations. 

 
3.6.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials 
 
Hazardous wastes are  defined in 40 CFR 261, or are as defined by applicable 
State and local regulations.  Hazardous materials are defined in 49 CFR 171 
- 178.  The Contractor shall, at a minimum, manage and store hazardous waste 
in compliance with 40 CFR 262 and shall manage and store hazardous waste in 
accordance with the Installation hazardous waste management plan.  The 
Contractor shall take sufficient measures to prevent spillage of hazardous 
and toxic materials during dispensing.  The Contractor shall segregate 
hazardous waste from other materials and wastes, shall protect it from the 
weather by placing it in a safe covered location, and shall take 
precautionary measures such as berming or other appropriate measures against 
accidental spillage.  The Contractor shall be responsible for storage, 
describing, packaging, labeling, marking, and placarding of hazardous waste 
and hazardous material in accordance with 49 CFR 171 - 178, State, and local 
laws and regulations.  The Contractor shall transport Contractor generated 
hazardous waste off Government property within 60 days in accordance with 
the Environmental Protection Agency and the Department of Transportation 
laws and regulations.  The Contractor shall dispose of hazardous waste in 
compliance with Federal, State and local laws and regulations.  Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer and the Facility Environmental Office.  Cleanup and 
cleanup costs due to spills shall be the Contractor's responsibility.  The 
Contractor shall coordinate the disposition of hazardous waste with the 
base’s Hazardous Waste Manager and the Contracting Officer. 
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3.6.4   Fuel and Lubricants 
 
Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be accordance with all Federal, State, and 
local laws and regulations. 

 
3.6.5   Waste Water 
 
Disposal of waste water shall be as specified below. 

 
a.  Waste water from construction activities, such as onsite material 

processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations.  

 
b.  For discharge of ground water, the Contractor shall surface 

discharge in accordance with the requirements of the NPDES or State 
STORM WATER DISCHARGES FROM CONSTRUCTION SITES permit. 

 
c.  Water generated from the flushing of lines after hydrostatic 

testing shall be discharged into the sanitary sewer with prior 
approval and/or notification to the Waste Water Treatment Plant's 
Operator. 

 
3.7   RECYCLING AND WASTE MINIMIZATION 
 
The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project. 

 
3.8   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT 
 
The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.  The 
Contractor shall submit a report to the Contracting Officer on the first 
working day after each fiscal year quarter, starting the first quarter that 
non-hazardous solid waste has been generated.  The following shall be 
included in the report: 

 
a.  Construction and Demolition (C&D) Debris Disposed = in cubic 

meters, cubic yards or tons, as appropriate. 
 

b.  Construction and Demolition (C&D) Debris Recycled = in cubic 
meters, cubic yards or tons, as appropriate. 
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c.  Total C&D Debris Generated = in cubic meters, cubic yards or tons, 
as appropriate. 

 
d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 

should not be included in the recycled amount) = in cubic meters, 
cubic yards or tons, as appropriate. 

 
3.9   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES 
 
If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made as 
to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent employees or other persons from trespassing on, 
removing, or otherwise disturbing such resources. 

 
3.10   BIOLOGICAL RESOURCES 
 
The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor shall 
be responsible for the protection of threatened and endangered animal and 
plant species including their habitat in accordance with Federal, State, 
Regional, and local laws and regulations. 

 
3.11   INTEGRATED PEST MANAGEMENT 
 
In order to minimize impacts to existing fauna and flora, the Contractor, 
through the Contracting Officer, shall coordinate with the Installation Pest 
Management Coordinator (IPMC) at the earliest possible time prior to 
pesticide application.  The Contractor shall discuss integrated pest 
management strategies with the IPMC.  Pest Management personnel shall be 
given the opportunity to be present at all meetings concerning treatment 
measures for pest or disease control and during application of the 
pesticide.  The use and management of pesticides are regulated under 40 CFR 
152 - 186. 

 
3.11.1   Pesticide Delivery and Storage 
 
Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number and 
the manufacturer's registered uses.  Pesticides shall be stored according to 
manufacturer's instructions and under lock and key when unattended. 

 
3.11.2   Qualifications 
 
For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The subcontractor 
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shall be licensed and certified in the state where the work is to be 
performed. 

 
3.11.3   Pesticide Handling Requirements 
 
The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for use 
during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products. 

 
3.11.4   Application 
 
Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used. 

 
3.12   PREVIOUSLY USED EQUIPMENT 
 
The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements. 

 
3.13   MAINTENANCE OF POLLUTION FACILITIES 
 
The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant. 

 
3.14   MILITARY MUNITIONS 
 
In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer. 

 
3.15   TRAINING OF CONTRACTOR PERSONNEL 
 
The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual pollution 
standards; installation and care of devices, vegetative covers, and 
instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated hazardous 
or toxic chemicals or wastes, and other regulated contaminants;  recognition 
and protection of archaeological sites, artifacts, wetlands, and endangered 
species and their habitat that are known to be in the area. 
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3.16   OMITTED 
 

3.17   POST CONSTRUCTION CLEANUP 
 
The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up."  The Contractor shall, unless otherwise 
instructed in writing by the Contracting Officer, obliterate all signs of 
temporary construction facilities such as haul roads, work area, structures, 
foundations of temporary structures, stockpiles of excess or waste 
materials, and other vestiges of construction prior to final acceptance of 
the work.  The disturbed area shall be graded, filled and the entire area 
seeded unless otherwise indicated. 
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SECTION 01420 

 
SOURCES FOR REFERENCE PUBLICATIONS 

06/01 
 

 
1.1   REFERENCES 
 
Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, an 
identifying number has been assigned for reference purposes. 

 
1.2   ORDERING INFORMATION 
 
The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications.  

 
 

ACI INTERNATIONAL (ACI) 
P.O. Box 9094 
Farmington Hills, MI  48333-9094 
Ph:   248-848-3700 
Fax:  248-848-3701 
Internet:  www.aci-int.org 
AOK 5/01 
LOK 2/01 

 
ACOUSTICAL SOCIETY OF AMERICA (ASA) 
2 Huntington Quadrangle 
Melville, NY 11747-4502 
Ph:   516-576-2360 
Fax:  516-576-2377 
email:  asa@aip.org 
Internet:  www.asa.aip.org 
 
To order ASA Standards, contact: 
Standards and Publications Fulfillment Center 
P.O. Box 1020 
Sewickley, PA 15143-9998 
Phone:   412-741-1979 
Fax:     412-741-0609 
Email:   asapubs@abdintl.com 
 
AOK 5/01 
LOK 2/01 
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AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI) 
4301 North Fairfax Dr., Suite 425 
ATTN:  Pubs Dept. 
Arlington, VA  22203 
Ph:   703-524-8800 
Fax:  703-528-3816 
E-mail:  ari@ari.org 
Internet: www.ari.org 
AOK 5/01 
LOK 2/01 

 
AIR CONDITIONING CONTRACTORS OF AMERICA (ACCA) 
2800 Shirlington Road, Suite 300 
Arlington, VA 22206 
Ph:  703-575-4477 
FAX: 703-575-4449 
Internet:  www.acca.org 
AOK 5/01 
LOK 6/00 

 
AIR DIFFUSION COUNCIL (ADC) 
104 So. Michigan Ave., No. 1500 
Chicago, IL  60603 
Ph:  312-201-0101 
Fax: 312-201-0214 
Internet: www.flexibleduct.org 
AOK 5/01 
LOK 6/00 

 
AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA) 
30 W. University Dr. 
Arlington Heights, IL  60004-1893 
Ph:   847-394-0150 
Fax:  847-253-0088 
Internet:  www.amca.org 
AOK 5/01 
LOK 2/01 

 
ALUMINUM ASSOCIATION (AA) 
900 19th Street N.W. 
Washington, DC  20006 
Ph:   202-862-5100 
Fax:  202-862-5164 
Internet:  www.aluminum.org 
AOK 5/01 
LOK 2/01 

 
AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA) 
1827 Walden Ofc. Sq. 
Suite 104 
Schaumburg, IL  60173-4268 
Ph:   847-303-5664 
Fax:  847-303-5774 
Internet:  www.aamanet.org 
AOK 5/01 
LOK 2/01 
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AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO) 
444 N. Capital St., NW, Suite 249 
Washington, DC  20001 
Ph:   800-231-3475 202-624-5800 
Fax:  800-525-5562 202-624-5806 
Internet:  www.transportation.org 
AOK 5/01 
LOK 2/01 

 
AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC) 
P.O. Box 12215 
Research Triangle Park, NC  27709-2215 
Ph:   919-549-8141 
Fax:  919-549-8933 
Internet:  www.aatcc.org 
AOK 5/01 
LOK 2/01 

 
AMERICAN BEARING MANUFACTURERS ASSOCIATION (ABMA) 
2025 M Street, NW, Suite 800 
Washington, DC  20036 
Ph:   202-429-5155 
Fax:  202-828-6042 
Internet:  www.abma-dc.org 
AOK 5/01 
LOK 2/01 
 
AMERICAN BOILER MANUFACTURERS ASSOCIATION (ABMA) 
4001 North 9th Street, Suite 226 
Arlington, VA 22203-1900 
Ph:   703-522-7350 
Fax:  703-522-2665 
Internet:  www.abma.com 
AOK 5/01 
LOK 2/01 

 
AMERICAN CONCRETE PIPE ASSOCIATION (ACPA) 
222 West Las Colinas Blvd., Suite 641 
Irving, TX  75039-5423 
Ph:   972-506-7216 
Fax:  972-506-7682 
Internet:  www.concrete-pipe.org 
e-mail:  info@concrete-pipe.org 
AOK 5/01 
LOK 6/00 

 
AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH) 
1330 Kemper Meadow Dr. 
Suite 600 
Cincinnati, OH  45240 
Ph:   513-742-2020 
Fax:  513-742-3355 
Internet:  www.acgih.org 
E-mail:  pubs@acgih.org 
AOK 5/01 
LOK 2/01 
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AMERICAN FOREST & PAPER ASSOCIATION (AF&PA) 
American Wood Council 
ATTN:  Publications Dept. 
1111 Nineteenth St. NW, Suite 800 
Washington, DC  20036 
Ph:  800-294-2372 202-463-2700 
Fax: 202-463-2471 
Internet:  www.afandpa.org 
AOK 5/01 
LOK 6/00 

 
AMERICAN GAS ASSOCIATION (AGA) 
400 N. Capitol St. N.W.Suite 450 
Washington, D.C. 20001 
Ph:   202-824-7000 
Fax:  202-824-7115 
Internet:  www.aga.org 
AOK 5/01 
LOK 2/01 

 
AMERICAN GAS ASSOCIATION LABORATORIES (AGAL) 
400 N. Capitol St. N.W.Suite 450 
Washington, D.C. 20001 
Ph:   202-824-7000 
Fax:  202-824-7115 
Internet:  www.aga.org 
AOK 5/01 
LOK 0/00 

 
AMERICAN GEAR MANUFACTURERS ASSOCIATION (AGMA) 
1500 King St., Suite 201 
Alexandria, VA  22314-2730 
Ph:   703-684-0211 
Fax:  703-684-0242 
Internet:  www.agma.org 
AOK 5/010 
LOK 3/01 

 
AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC) 
One East Wacker Dr., Suite 3100 
Chicago, IL  60601-2001 
Ph:   312-670-2400 
Publications: 800-644-2400 
Fax:  312-670-5403 
Internet:  www.aisc.org 
AOK 5/01 
LOK 3/01 
 
AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC) 
7012 So. Revere Parkway, Suite 140 
Englewood, CO  80112 
Ph:   303-792-9559 
Fax:  303-792-0669 
Internet:  www.aitc-glulam.org 
AOK 5/01 
LOK 3/01 
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AMERICAN IRON AND STEEL INSTITUTE (AISI) 
1101 17th St., NW Suite 1300 
Washington, DC 20036 
Ph:  202-452-7100 
Internet:  www.steel.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 
1819 L Street, NW, 6th Floor 
Washington, DC 20036 
Ph:   202-293-8020 
Fax:  202-293-9287 
Internet:  www.ansi.org/ 
 
Note:  Documents beginning with the letter "S" can be ordered from: 
 
Acoustical Society of America 
Standards and Publications Fulfillment Center 
P. O. Box 1020 
Sewickley, PA  15143-9998 
Ph:   412-741-1979 
Fax:  412-741-0609 
Internet: http://asa.aip.org   
General e-mail:  asa@aip.org 
Publications 3 e-mail:  asapubs@abdintl.com 
AOK 5/01 
LOK 6/00 

 
AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA) 
1250 I St., NW, Suite 500 
Washington, DC  20005-3922 
Ph:  202-789-2900 
FAX: 202-789-1893 
Internet:  www.anla.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN PETROLEUM INSTITUTE (API) 
1220 L St., NW 
Washington, DC  20005-4070 
Ph:   202-682-8000 
Fax:  202-682-8223 
Internet:  www.api.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN PUBLIC HEALTH ASSOCIATION (APHA) 
800 I Street, NW 
Washington, DC 20001 
PH: 202-777-2742 
FAX: 202-777-2534 
Internet:  www.apha.org 
AOK 6/01 
LOK 0/00 
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AMERICAN RAILWAY ENGINEERING & MAINTENANCE-OF-WAY ASSOCIATION (AREMA) 
8201 Corporate Dr., Suite 1125 
Landover, MD 20785-2230 
Ph:   301-459-3200 
Fax:  301-459-8077 
Internet: www.arema.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT) 
1711 Arlingate Lane 
P.O. Box 28518 
Columbus, OH  43228-0518 
Ph:   800-222-2768 
Fax:  614-274-6899 
Internet: www.asnt.org 
AOK 5/01 
LOK 6/00 

 
AMERICAN SOCIETY FOR QUALITY (ASQ) 
600 North Plankinton Avenue 
Milwaukee, WI 53202-3005 
Ph:   800-248-1946 
Fax:  414-272-1734 
Internet:  www.asq.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
100 Barr Harbor Drive 
West Conshohocken, PA  19428-2959 
Ph:   610-832-9585 
Fax:  610-832-9555 
Internet:  www.astm.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE) 
1801 Alexander Bell Drive 
Reston, VA  20191-4400 
Ph:   703-295-6300 - 800-548-2723 
Fax:  703-295-6222 
Internet:  www.asce.org 
e-mail:  marketing@asce.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE) 
1791 Tullie Circle, NE 
Atlanta, GA  30329 
Ph:   800-527-4723 or 404-636-8400 
Fax:  404-321-5478 
Internet:  www.ashrae.org 
AOK 5/01 
LOK 3/01 
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AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE) 
901 Canterbury, Suite A 
Westlake, OH  44145 
Ph:   440-835-3040 
Fax:  440-835-3488 
E-mail:  asse@ix.netcom.com 
Internet: www.asse-plumbing.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN WATER WORKS ASSOCIATION(AWWA) 
6666 West Quincy 
Denver, CO  80235 
Ph:  800-926-7337 - 303-794-7711  
Fax: 303-794-7310 
Internet:  www.awwa.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN WELDING SOCIETY (AWS) 
550 N.W. LeJeune Road 
Miami, FL  33126 
Ph:   800-443-9353 - 305-443-9353 
Fax:  305-443-7559            
Internet: www.amweld.org 
AOK 5/01 
LOK 3/01 

 
AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA) 
P.O. Box 5690 
Grandbury, TX  76049-0690 
Ph:   817-326-6300 
Fax:  817-326-6306 
Internet: www.awpa.com 
AOK 5/01 
LOK 3/01 

 
APA - THE ENGINEERED WOOD ASSOCIATION (APA) 
P.O. Box 11700 
Tacoma, WA  98411-0700 
Ph:   253-565-6600 
Fax:  253-565-7265 
Internet:  www.apawood.org 
AOK 5/01 
LOK 6/00 

 
ARCHITECTURAL & TRANSPORTATION BARRIERS COMPLIANCE BOARD (ATBCB) 
The Access Board 
1331 F Street, NW, Suite 1000 
Washington, DC 20004-1111 
PH: 202-272-5434 
FAX: 202-272-5447 
Internet:  www.access-board.gov 
AOK 6/01 
LOK 0/00 
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ARCHITECTURAL WOODWORK INSTITUTE (AWI) 
1952 Isaac Newton Square West 
Reston, VA 20190 
Ph:   703-733-0600 
Fax:  703-733-0584 
Internet:  www.awinet.org 
AOK 5/01 
LOK 6/00 

 
ASBESTOS CEMENT PIPE PRODUCERS ASSOCIATION (ACPPA) 
PMB114-1745 Jefferson Davis Highway 
Arlington, VA  22202 
Ph:   703-412-1153 
Fax:  703-412-1152 
AOK 5/01 
LOK 0/00 

 
ASME INTERNATIONAL (ASME) 
Three Park Avenue 
New York, NY 10016-5990 
Ph:   212-591-7722 
Fax:  212-591-7674 
Internet:  www.asme.org 
AOK 5/01 
LOK 6/00 

 
ASPHALT INSTITUTE (AI) 
Research Park Dr. 
P.O. Box 14052 
Lexington, KY  40512-4052 
Ph:   859-288-4960 
Fax:  859-288-4999 
Internet:  www.asphaltinstitute.org 
AOK 5/01 
LOK 6/00 

 
ASSOCIATED AIR BALANCE COUNCIL (AABC) 
1518 K St., NW, Suite 503 
Washington, DC  20005 
Ph:   202-737-0202 
Fax:  202-638-4833 
Internet:  www.aabchq.com 
E-mail:  aabchq@aol.com 
AOK 5/01 
LOK 6/00 

 
ASSOCIATION FOR THE ADVANCEMENT OF MEDICAL INSTRUMENTATION (AAMI) 
1110 N. Glebe Rd., Suite 220 
Arlington, VA 22201-5762 
Ph:  703-525-4890 
Fax: 703-276-0793 
Internet:  www.aami.org 
AOK 5/01 
LOK 6/00 
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ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC) 
600 No. 18th St. 
P.O. Box 2641 
Birmingham, AL  35291 
Ph:   205-257-2530 
Fax:  205-257-2540 
Internet:  www.aeic.org 
AOK 5/01 
LOK 6/00 

 
ASSOCIATION OF HOME APPLIANCE MANUFACTURERS (AHAM) 
1111 19th St. NW., Suite 402 
Washington, DC 20036 
Ph:  202-872-5955 
Fax:  202-872-9354 
Internet:  www.aham.org 
AOK 5/01 
LOK 6/00 

 
ASSOCIATION OF IRON AND STEEL ENGINEERS (AISE) 
Three Gateway Center, Suite 1900 
Pittsburgh, PA 15222-1004 
Ph:  412-281-6323 
Fax: 412-281-4657 
Internet:  www.aise.org 
AOK 5/01 
LOK 6/00 

 
BIFMA INTERNATIONAL (BIFMA) 
2680 Horizon Drive SE, Suite A-1 
Grand Rapids, MI  49546-7500 
Ph:   616-285-3963 
Fax:  616-285-3765 
Internet:  www.bifma.com 
E-mail:  email@bifma.com 
AOK 5/01 
LOK 6/00 

 
BIOCYCLE, JOURNAL OF COMPOSTING AND RECYCLING 
The JG Press Inc. 
419 State Avenue 
Emmaus PA.  18049 
Ph: 610-967-4135 
Internet:  www.biocycle.net 
E-mail: jgpress@jgpress.com 
AOK 5/01 
LOK 0/00 

 
BRICK INDUSTRY ASSOCIATION (BIA) 
11490 Commerce Park Dr., Suite 308 
Reston, VA  22091-1525 
Ph:   703-620-0010 
Fax:  703-620-3928 
Internet:  www.brickinfo.org 
AOK 5/01 
LOK 6/00 
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BRITISH STANDARDS INSTITUTE (BSI) 
 
 

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA) 
355 Lexington Ave. 
17th floor 
New York, NY  10017-6603 
Ph:  212-297-2122 
Fax: 212-370-9047 
Internet:  www.buildershardware.com 
AOK 5/01 
LOK 6/00 

 
BUILDING OFFICIALS & CODE ADMINISTRATORS INTERNATIONAL (BOCA) 
4051 W. Flossmoor Rd. 
Country Club Hills, IL  60478 
Ph:   708-799-2300 
Fax:  708-799-4981 
Internet: www.bocai.org 
AOK 5/01 
LOK 6/00 

 
CALIFORNIA REDWOOD ASSOCIATION (CRA) 
405 Enfrente Drive., Suite 200 
Novato, CA  94949 
Ph:   415-382-0662 
Fax:  415-382-8531 
Internet:  www.calredwood.org 
AOK 5/01 
LOK 6/00 

 
CARPET AND RUG INSTITUTE (CRI) 
310 Holiday Ave. 
Dalton, GA  30720 
P.O. Box 2048 
Dalton, GA  30722-2048 
Ph:   706-278-0232 
Fax:  706-278-8835 
Internet:  www.carpet-rug.com 
AOK 5/01 
LOK 6/00 

 
<CAST IRON SOIL PIPE INSTITUTE (CISPI) 
5959 Shallowford Rd., Suite 419 
Chattanooga, TN  37421 
Ph:   423-892-0137 
Fax:  423-892-0817 
Internet:  www.cispi.org 
AOK 5/01 
LOK 6/00 

 
CEILINGS & INTERIOR SYSTEMS CONSTRUCTION ASSOCIATION (CISCA) 
1500 Lincoln Highway, Suite 202 
St. Charles, IL  60174 
Ph:  630-584-1919 
Fax: 630-584-2003 
Internet: www.cisca.org 
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AOK 5/01 
LOK 6/00 

 
CENTERS FOR DISEASE CONTROL AND PREVENTION (CDC) 
1600 Clifton Road 
Atlanta, GA 30333 
PH: 404-639-3534 
FAX:  
Internet:  www.cdc.gov 
AOK 6/01 
LOK 0/00 

 
CHEMICAL FABRICS & FILM ASSOCIATION (CFFA) 
1300 Sumner Ave. 
Cleveland OH 44115-2851 
PH: 216-241-7333 
FAX: 216-241-0105 
www.chemicalfabricsandfilm.com/welcome.htm 
AOK 6/01 

 
CHLORINE INSTITUTE (CI) 
2001 L St., NW Suite 506 
Washington, DC  20036 
Ph:   202-775-2790 
Fax:  202-223-7225 
Internet:  www.cl2.com 
AOK 5/01 
LOK 6/00 

 
COMPRESSED AIR AND GAS INSTITUTE (CAGI) 
1300 Sumner Ave. 
Cleveland OH 44115-2851 
PH: 216-241-7333 
FAX: 216-241-0105 
www.cagi.org/welcome.htm 
AOK 6/01 

 
COMPRESSED GAS ASSOCIATION (CGA) 
1725 Jefferson Davis Highway, Suite 1004 
Arlington, VA  22202-4102 
Ph:   703-412-0900 
Fax:  703-412-0128 
Internet: www.cganet.com 
e-mail:  Customer_Service@cganet.com 
AOK 5/01 
LOK 6/00 

 
CONCRETE REINFORCING STEEL INSTITUTE (CRSI) 
933 N. Plum Grove Rd. 
Schaumburg, IL  60173-4758 
Ph:   847-517-1200 
Fax:  847-517-1206 
Internet:  www.crsi.org 
AOK 5/01 
LOK 6/00 
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CONSUMER PRODUCT SAFETY COMMISSION (CPSC) 
4330 East-West Highway 
Bethesda, Maryland 20814-4408 
Ph:  301-504-0990 
Fx:  301-504-0124 and 301-504-0025 
Internet: www.cpsc.gov 
AOK 5/01 
LOK 6/00 

 
CONVEYOR EQUIPMENT MANUFACTURERS ASSOCIATION (CEMA) 
6724 Lone Oak Blvd. 
Naples, Florida 34109 
Ph:   941-514-3441 
Fax:  941-514-3470 
Internet:  www.cemanet.org 
AOK 5/01 
LOK 6/00 

 
COOLING TECHNOLOGY INSTITUTE (CTI) 
530  Wells Fargo Dr., Suite 218, Houston, TX 77090 
Ph:  281-583-4087 
Fax:  281-537-1721 
Internet: www.cti.org 
AOK 5/01 
LOK 6/00 

 
COPPER DEVELOPMENT ASSOCIATION (CDA) 
260 Madison Ave. 
New York, NY 10016 
Ph:   212-251-7200 
Fax:  212-251-7234 
Website: www.copper.org 
E-mail:  staff@copper.org 
AOK 5/01 
LOK 6/00 

 
CRANE MANUFACTURERS ASSOCIATION OF AMERICA (CMAA) 
8720 Red Oak Blvd., Ste, 201 
Charlotte, NC 28217 USA 
Ph:  704-676-1190/800722-6832 
Fx:  704-676-1199 
Internet:  www.mhia.org/psc/psc_products_cranes.cfm 
AOK 6/01 
LOK 0/00 

 
DIAMOND CORE DRILL MANUFACTURERS ASSOCIATION (DCDMA) 
Organization no longer exists. 

 
DISTRICT OF COLUMBIA MUNICIPAL REGULATIONS (DCMR) 
441 4th Street NW 
Washington DC 20001 
PH: 202-727-1000 
http:pw2.netcom.com/~flowers 
AOK 6/01 
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DOOR AND ACCESS SYSTEM MANUFACTURERS ASSOCIATION (DASMA) 
1300 Sumner Avenue 
Cleveland, OH  44115-2851 
Ph:   216-241-7333 
Fax:  216-241-0105 
Internet:  www.dasma.com 
e-mail:  dasma@dasma.com 
AOK 5/01 
LOK 6/00 

 
DOOR AND HARDWARE INSTITUTE (DHI) 
14150 Newbrook Dr. Suite 200 
Chantilly, VA 20151-2223 
Ph:   703-222-2010 
Fax:  703-222-2410 
Internet:  www.dhi.org 
e-mail:  techdept@dhi.org 
AOK 5/01 
LOK 6/00 

 
DUCTILE IRON PIPE RESEARCH ASSOCIATION (DIPRA) 
245 Riverchase Parkway East, Suite 0 
Birmingham, AL  35244 
Ph:   205-402-8700 
Fax:  205-402-8730 
Internet:  www.dipra.org 
E-mail:  info@dipra.org 
AOK 5/01 
LOK 6/00 

 
EIFS INDUSTRY MEMBERS ASSOCIATION (EIMA) 
3000 Corporate Center Drive, Suite 270 
Morrow, GA  30260 
Ph:  800-968-7945 
Fax:  770-968-5818 
Internet: www.eifsfacts.com 
AOK 5/01 
LOK 6/00 

 
ELECTRICAL GENERATING SYSTEMS ASSOCIATION (EGSA) 
1650 South Dixie Highway, Ste. 500 
Boca Raton, FL 33432 
Ph:  561-750-5575 
Fax: 561-395-8557 
Internet: www.egsa.org 
AOK 5/01 
LOK 6/00 

 
ELECTRONIC INDUSTRIES ALLIANCE (EIA) 
2500 Wilson Blvd. 
Arlington, VA  22201-3834 
Ph:  703-907-7500 
Fax: 703-907-7501 
Internet:  www.eia.org 
AOK 5/01 
LOK 6/00 

 

SECTION 01420   Page 13 
 



Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
 

ENGINE MANUFACTURERS ASSOCIATION (EMA) 
Two North LaSalle Street, Suite 2200 
Chicago, Il 60602 
PH: 312-827-8700 
FAX: 312-827-8737 
www.engine-manufacturers.org/index.cfm 
AOK 6/01 

 
EUROPEAN COMMITTEE FOR ELECTROTECHNICAL STANDARDIZATION (CENELEC)  
35 Rue de Stassart 
B-1050 Brussels 
PH: +35.(0)2.519.68.71 
FAX: -35.(0)2.519.69-19 
www.cenelec.org 
AOK 6/01 

 
EXPANSION JOINT MANUFACTURERS ASSOCIATION (EJMA) 
25 N Broadway 
Tarrytown, NY  10591 
Ph:  914-332-0040 
Fax: 914-332-1541 
Internet: www.ejma.org 
AOK 5/01 
LOK 6/00 

 
FACTORY MUTUAL ENGINEERING AND RESEARCH (FM) 
500 River Ridge Drive 
Norwood, MA  02062 
Ph:  781-255-6681 
Ph:  (Toll-Free):  877-364-6726 
Fax:  781-255-0181 
Internet:  www.fmglobal.com 
AOK 5/01 
LOK 6/00 

 
FLAT GLASS MARKETING ASSOCIATION (FGMA) 
 
3310 SW. Harrison St., 
Topeka Kansas 
USA 66611-2279 
AOK 0/00 
LOK 0/00 

 
FLUID SEALING ASSOCIATION (FSA) 
 
994 Old Eagle School Road #1019 
Wayne, PA 19087 
610.971.4850 (USA) 
www.fluidsealing.com 
E-mail: info@fluidsealing.com  

 
FORESTRY SUPPLIERS (FSUP) 
205 West Rankin St. 
P.O. Box 8397 
Jackson, MS  39284-8397 
Ph:  601-354-3565 
Fax: 601-292-0165 
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Internet:  www.forestry-suppliers.com 
AOK 5/01 
LOK 6/00 

 
FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR) 
University of South California 
Kaprielian Hall 200 
Los Angeles, CA  90089-2531 
Ph:   213-740-2032 
Fax:  213-740-8399 
Internet: www.usc.edu/dept/fccchr 
AOK 5/01 
LOK 6/00 

 
GEOLOGICAL SOCIETY OF AMERICA (GSA) 
P.O. Box 9140 
Boulder, CO  80301-9140 
3300 Penrose Place 
Boulder, CO 80301-1806 
Ph:  800-447-472-1988 
Fax: 303-447-1133 
Internet: www.geosociety.org 
AOK 5/01 
LOK 6/00 

 
GEOSYNTHETIC  INSTITUTE (GSI) 
475 Kedron Ave. 
Folsom, PA  19033-1208 
Ph:   610-522-8440 
Fax:  610-522-8441 
Internet:  geosynthetic-institute.org 
AOK 5/01 
LOK 6/00 

 
GERMANY INSTITUTE FOR STANDARDIZATION (DIN) 
BURGGRAFENSTRAE 6   
POSTFACH 11 07 
10787 BERLIN 
GERMANY 
Internet: www.gsf.de 
Ph:  49-30-2601-2260 
Fax: 49-30-2601-1231 
AOK 8/00 
LOK 6/00 
Order from a United States publications service. 

 
GLASS ASSOCIATION OF NORTH AMERICA (GANA) 
2945 SW Wanamaker Drive, Suite A 
Topeka, KS  66614-5321 
Ph:   785-271-0208 
Fax:  785-271-0166 
Internet:www.glasswebsite.com/GANA 
AOK 5/01 
LOK 6/00 
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GRETAG MACBETH (GM) 
Munsell Department 
617 Little Britain Road 
New Windsor, NY 12553-6148 
Ph:   800-662-2384 or 845-565-7660 
Fax:  845-565-0390 
Internet: www.gretagmacbeth.com 
AOK 5/01 
LOK 6/00 

 
GYPSUM ASSOCIATION (GA) 
810 First St. NE, Suite 510 
Washington, DC 20002 
Ph:   202-289-5440 
Fax:  202-289-3707 
Internet: www.gypsum.org 
AOK 5/01 
LOK 6/00 

 
HARDWOOD PLYWOOD & VENEER ASSOCIATION (HPVA) 
1825 Michael Faraday Dr. 
P.O. Box 2789 
Reston, VA 20195-0789 
Ph:   703-435-2900 
Fax:  703-435-2537 
Internet:  www.hpva.org 
AOK 5/01 
LOK 6/00 

 
HEAT EXCHANGE INSTITUTE (HEI) 
1300 Sumner Ave 
Cleveland, OH  44115-2851 
Ph:   216-241-7333 
Fax:  216-241-0105 
Internet:  www.heatexchange.org 
email: hei@heatexchange.org 
AOK 5/01 
LOK 6/00 

 
HOIST MANUFACTURERS INSTITUTE (HMI) 
8720 Red Oak Blvd., Suite 201 
Charlotte, NC 28217 
PH: 704-676-1190 
FAX: 704-676-1199 
www.mhia.org/psc/PSC_Products_Hoists.cfm 
AOK 6/01 
LOK 0/00 

 
HOLLOW METAL MANUFACTURERS ASSOCIATION (HMMA) 
NAAMM Headquarters 
8 South Michigan Avenue, Suite 1000 
Chicago, IL 60603 
PH: 312-332-0405 
FAX: 312-332-0706 
www.naamm.org/hmma.htm 
AOK 6/01 
LOK 0/00 
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H.P. WHITE LABORATORY (HPW) 
3114 Scarboro Rd. 
Street, MD  21154 
Ph:  410-838-6550 
fax: 410-838-2802 
Internet: www.hpwhite.com 
AOK 5/01 
LOK 6/00 

 
HYDRAULIC INSTITUTE (HI) 
9 Sylvan Way, Suite 180 
Parsippany, NJ  07054-3802 
Ph:   888-786-7744 or 973-267-9700 
Fax:  973-267-9055 
Internet: www.pumps.org 
AOK 5/01 
LOK 6/00 

 
HYDRONICS INSTITUTE DIVISION OF GAMA (HYI) 
35 Russo Pl. 
P.O. Box 218 
Berkeley Heights, NJ  07922-0218 
Ph:   908-464-8200 
Fax:  908-464-7818 
Internet:  www.gamanet.org/publist/hydroordr.htm 
AOK 5/01 
LOK 6/00 

 
IBM CORPORATION (IBM) 
Publications 
P.O. Box 29570 
Raleigh, NC  27626-0570 
Ph:  800-879-2755, Option 1 
Fax: 800-445-9269 
Internet:  www.ibm.com/shop/publications/order 
AOK 5/01 
LOK 6/00 

 
ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA) 
120 Wall St., 17th Floor 
New York, NY  10005-4001 
Ph:   212-248-5000 
Fax:  212-248-5017 
Internet:  www.iesna.org 
AOK 5/01 
LOK 6/00 

 
INDUSTRIAL FASTENERS INSTITUTE (IFI) 
1717 East 9th St., Suite 1105 
Cleveland, OH  44114-2879 
Ph:   216-241-1482 
Fax:  216-241-5901 
Internet:  www.industrial-fasteners.org 
e-mail:  indfast@aol.com 
AOK 5/01 
LOK 6/00 
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INSECT SCREENING WEAVERS ASSOCIATION (ISWA) 
DEFUNCT in 1997 
P.O. Box 1018 
Ossining, NY  10562 
Ph:  914-962-9052 
Fax: 914-923-3031 
AOK 5/01 
LOK 6/00 

 
INSTITUTE OF CLEAN AIR COMPANIES (ICAC) 
1660 L St., NW, Suite 1100 
Washington, DC  20036-5603 
Ph:   202-457-0911 
Fax:  202-331-1388 
E-mail:  sjenkins@icac.com 
Internet:  icac.com 
AOK 5/01 
LOK 6/00 

 
INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE) 
445 Hoes Ln, P. O. Box 1331 
Piscataway, NJ  08855-1331 
Ph:   732-981-0060 OR 800-701-4333 
Fax:  732-981-9667 
Internet:  www.ieee.org 
E-mail: customer.services@ieee.org 
AOK 5/01 
LOK 6/00 

 
INSTITUTE OF ENVIRONMENTAL SCIENCES AND TECHNOLOGY (IES) 
940 East Northwest Highway 
Mount Prospect, IL  60056 
Ph:  847-255-1561 
Fax: 847-255-1699 
Internet:  www.iest.org 
AOK 5/01 
LOK 12/00 

 
INSULATED CABLE ENGINEERS ASSOCIATION (ICEA) 
P.O. Box 440 
South Yarmouth, MA  02664 
Ph:   508-394-4424 
Fax:  508-394-1194 
E-mail:  Internet: www.icea.net 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL APPROVAL SERVICES (IAS) 
8501 East Pleasant Valley Rd. 
Cleveland, OH  44131 
Ph:  216-524-4990 
Fax: 216-328-8118 
Internet:  www.iasapprovals.org 
AOK 5/01 
LOK 6/00 

 

SECTION 01420   Page 18 
 



Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
 

INTERNATIONAL ASSOCIATION OF PLUMBING AND MECHANICAL OFFICIALS 
(IAPMO) 
20001 Walnut Dr., So. 
Walnut, CA  91789-2825 
Ph:   909-595-8449 
Fax:  909-594-3690 
Fax for Stds:  909-594-5265 
Internet:  www.iapmo.org 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL CODE COUNCIL (ICC) 
5203 Leesburg Pike, Suite 600 
Falls Church, VA  22041 
Ph:   703-931-4533 
Fax:  703-379-1546 
Internet: www.intlcode.org 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI) 
1323 Shepard Dr., Suite D 
Sterling, VA 21064 
PH: 703-450-0116 
FAX: 703-450-0119 
www.icri.org 
AOK 6/01 
LOK 0/00 

 
INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO) 
5360 Workman Mill Rd. 
Whittier, CA  90601-2298 
Ph:   800-284-4406 
Ph:   562-699-0541 
Fax:  562-692-3853 
Internet:  icbo.org 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA) 
P.O. Box 687 
106 Stone Street 
Morrison, Colorado 80465 
PH: 303-697-8441 
FAX: 303-697-8431 
www.netaworld.org 
AOK 6/01 

 
INTERNATIONAL ELECTROTECHNICAL COMMISSION (IEC) 
3, rue de Varembe, P.O. Box 131 
CH-1211  Geneva 20, Switzerland 
Ph:   41-22-919-0211 
Fax:  41-22-919-0300 
Internet:  www.iec.ch 
e-mail:  info@iec.ch 
AOK 5/01 
LOK 6/00 
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INTERNATIONAL GROUND SOURCE HEAT PUMP ASSOCIATION (IGSHPA) 
490 Cordell South 
Stillwater OK 74078-8018 
PH: 800-626-4747 
FAX: 405-744-5283 
www.igshpa.okstate.edu/Technology/Infopackets/WhatsIGSHPA.html 
AOK 6/01 
LOK 0/00 

 
INTERNATIONAL INSTITUTE OF AMMONIA REFRIGERATION (IIAR) 
1110 N. Glebe Rd., Suite 250 
Arlington, VA  22201 
Ph:  703-312-4200 
Fax: 703-312-0065 
Internet:  www.iiar.org 
e-mail:  iiar@iiar.org 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL MUNICIPAL SIGNAL ASSOCIATION (IMSA) 
P.O. Box 539 
165 East Union St. 
Newark, NY  14513-0539 
Ph:   315-331-2182 
Ph:   800-723-4672 
Fax:  315-331-8205 
Internet:  www.imsasafety.org 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL ORGANIZATION FOR STANDARDIZATION (ISO) 
1, rue de Varembe' 
Case Postale 56 
CH-1211 Geneve 20 
Switzerland 
Ph:   41-22-749-0111 
Fax:  41-22-733-3430 
Internet:  www.iso.ch 
e-mail:  central@iso.ch 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL SLURRY SURFACING ASSOCIATION (ISSA) 
Church Circle, PMB 250 
Annapolis, MD 21401 
Ph:   410-267-0023 
Fax:  410-267-7546 
Internet:  www.slurry.org 
e-mail>  krissoff@slurry.org 
AOK 5/01 
LOK 6/00 

 
INTERNATIONAL TELECOMMUNICATION UNION (ITU) 
Order from: 
U.S. Dept of Commerce 
National Technical Information Service 
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5285 Port Royal Road 
Springfield, VA  22161 
Ph:   703-605-6040 
FAX:  703-605-6887 
Internet:  www.ntis.gov 
 
For documents not avail from Dept of Commerce: 
Sales Service 
International Telecommunication Union 
Place des Nations 
CH-1211 Geneve 20 
Switzerland 
E-Mail:  sales@itu.ch 
Ph:   41.22.730.6141 
Fax:  41.22.730.5194 
Internet: www.itu.org 
AOK 5/01 
LOK 6/00 

 
IPC - ASSOCIATION CONNECTING ELECTRONICS INDUSTRIES (IPC) 
2215 Sanders Rd. 
Northbrook, IL  60062-6135 
Ph:  847-509-9700 
Fax: 847-509-9798 
Internet:  www.ipc.org 
e-mail: orderipc@ipc.org 
AOK 5/01 
LOK 6/00 

 
IRON & STEEL SOCIETY (ISS) 
186 Thorn Hill Road 
Warrendale, PA  15086-7528 
Ph:  724-776-1535 Ext 1 
Fax: 724-776-0430 
E-Mail:  dennisf@iss.org 
Internet:   www.issource.org 
AOK 5/01 
LOK 6/00 

 
ISA - THE INSTRUMENTATION, SYSTEMS AND AUTOMATION SOCIETY (ISA) 
67 Alexander Drive 
P.O. Box 12277 
Research Triangle Park, NC  27709 
Ph:   919-549-8411 
Fax:  919-549-8288 
e-mail:  info@isa.org 
Internet:  www.isa.org 
AOK 5/01 
LOK 6/00 

 
JOINT INDUSTRIAL COUNCIL (JIC) 
Association for Manufacturing Technology 
7901 Westpark Dr. 
McLean, VA  22102 
Ph:  703-893-2900 
Fax:  703-893-1151 
AOK 0/0 
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LOK 0/0 
 

KITCHEN CABINET MANUFACTURERS ASSOCIATION (KCMA) 
1899 Preston White Dr. 
Reston, VA  20191-5435 
Ph:   703-264-1690 
Fax:  703-620-6530 
Internet:  www.kcma.org 
AOK 5/01 
LOK 6/00 

 
L.H. BAILEY HORTORIUM (LHBH) 
c/o Cornell University  
Information and Referral Center 
Day Hall Lobby 
Ithaca, NY 14853-2801 
PH: 607-254-INFO (4636) 
www.plantbio.cornell.edu/Hortorium 
AOK 6/01 
LOK 0/00 

 
MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS) 
127 Park St., NE 
Vienna, VA  22180-4602 
Ph:   703-281-6613 
Fax:  703-281-6671 
Internet:  www.mss-hq.com 
e-mail:  info@mss-hq.com 
AOK 5/01 
LOK 6/00 

 
MAPLE FLOORING MANUFACTURERS ASSOCIATION (MFMA) 
60 Revere Dr., Suite 500 
Northbrook, IL  60062 
Ph:   847-480-9138 
Fax:  847-480-9282 
Internet: www.maplefloor.org 
AOK 5/01 
LOK 6/00 

 
MARBLE INSTITUTE OF AMERICA (MIA) 
30 Eden Alley, Suite 301 
Columbus, OH 43215 
Ph:   614-228-6194 
Fax:  614-461-1497 
Internet:  www.marble-institute.com 
e-mail:  stoneassociations@hotmail.com 
AOK 5/01 
LOK 6/00 

 
MASTER PAINTERS INSTITUTE (MPI) 
www.paintinfo.com/mpi 
AOK 6/01 
LOK 0/00 
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MATERIAL HANDLING INDUSTRY OF AMERICA (MHI) 
8720 Red Oak Blvd., Suite 201 
Charlotte, NC  28217-3992 
Ph:  800-345-1815 or 704-676-1190 
Fax: 704-676-1199 
Internet:  www.mhia.org 
AOK 5/01 
LOK 6/00 

 
METAL BUILDING MANUFACTURERS ASSOCIATION (MBMA) 
1300 Sumner Ave. 
Cleveland, OH  44115-2851 
Ph:    216-241-7333 
Fax:  216-241-0105 
Internet: www.mbma.com 
e-mail:  mbma@mbma.com 
AOK 5/01 
LOK 6/00 

 
METAL LATH/STEEL FRAMING ASSOCIATION (ML/SFA) 
NAAMM Headquarters 
8 South Michigan Avenue, Suite 1000 
Chicago, IL 60603 
PH: 312-332-0405 
FAX: 312-332-0706 
www.naamm.org/mlsfa.htm 
AOK 6/01 
LOK 0/00 

 
MIDWEST INSULATION CONTRACTORS ASSOCIATION (MICA) 
2017 So. 139th Cir. 
Omaha, NE  68144 
Ph:   402-342-3463 
Fax:  402-330-9702 
Internet:  www.micainsulation.org 
e-mail:  info@micainsulation.org 
AOK 5/01 
LOK 6/00 

 
MONORAIL MANUFACTURERS ASSOCIATION (MMA) 
8720 Red Oak Blvd., Suite 201 
Charlotte, NC 28217 
PH: 704-676-1190 
FAX: 704-676-1199 
www.mhia.org/psc/PSC_Products_Monorail.cfm 
AOK 6/01 
LOK 0/00 

 
NACE INTERNATIONAL (NACE) 
1440 South Creek Drive 
Houston, TX  77084-4906 
Ph:   281-228-6200 
Fax:  281-228-6300 
Internet:  www.nace.org 
AOK 5/01 
LOK 6/00 
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NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM) 
8 S. Michigan Ave, Suite 1000 
Chicago, IL  60603 
Ph:   312-782-4951 
Fax:  312-332-0405 
Internet:  www.naamm.org 
e-mail:  naamm@gss.net 
AOK 5/01 
LOK 6/00 

 
NATIONAL BOARD OF BOILER AND PRESSURE VESSEL INSPECTORS (NBBPVI) 
1055 Crupper Ave. 
Columbus, OH  43229-1183 
Ph:   614-888-8320 
Fax:  614-847-1147 
Internet:  www.nationalboard.org 
e-mail: tbecker@nationalboard.org 
LOK 5/01 
AOK 12/00 

 
NATIONAL CABLE TELEVISION ASSOCIATION (NCTA) 
1724 Massachusetts Ave. NW 
Washington, DC  20036-1969 
Ph:   202-775-3550 
Fax:  202-775-1055 
Internet:  www.ncta.com 
AOK 5/01 
LOK 6/00 

 
NATIONAL CONCRETE MASONRY ASSOCIATION (NCMA) 
302 Horse Pen Road 
Herndon, VA 20171-3499 
Ph:   703-713-1900 
Fax:  703-713-1910 
Internet:  www.ncma.org 
AOK 6/01 
LOK 0/00 

 
NATIONAL COUNCIL ON RADIATION PROTECTION AND MEASUREMENTS (NCRP) 
7910 Woodmont Ave., Suite 800 
Bethesda, MD  20814-3095 
Ph:   800-229-2652 
Ph.   301-657-2652 
Fax:  301-907-8768 
Internet:  www.ncrp.com 
AOK 5/01 
LOK 6/00 

 
NATIONAL DRILLING ASSOCIATION (NDA) 
6089 Frantz Rd., Suite 101 
Dublin, OH  43017 
Ph:   614-798-8080 
Fax:  614-798-2255 
email:  info@nda4U.com 
Internet:  www.nda4U.com 
AOK 5/01 
LOK 6/00 

SECTION 01420   Page 24 
 



Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
 

 
NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA) 
1300 N. 17th St., Suite 1847 
Rosslyn, VA  22209 
Ph:   703-841-3200 
Fax:  703-841-3300 
Internet:  http//www.nema.org/ 
AOK 5/01 
LOK 6/00 

 
NATIONAL ENVIRONMENTAL BALANCING BUREAU (NEBB) 
8575 Grovemont Circle 
Gaithersburg, MD  20877-4121 
Ph:   301-977-3698 
Fax:  301-977-9589 
Internet:  www.nebb.org 
AOK 5/01 
LOK 6/00 

 
NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
1 Batterymarch Park 
P.O. Box 9101 
Quincy, MA  02269-9101 
Ph:   617-770-3000 
Fax:  617-770-0700 
Internet:  www.nfpa.org 
AOK 5/01 
LOK 8/00 

 
NATIONAL FLUID POWER ASSOCIATION (NFLPA) 
3333 N. Mayfair Rd. 
Milwaukee, WI  53222-3219 
Ph:   414-778-3344 
Fax:  414-778-3361 
Internet:  www.nfpa.com 
E-mail:  nfpa@nfpa.com 
AOK 5/01 
LOK 6/00 

 
NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA) 
P.O. Box 34518 
Memphis, TN  38184-0518 
Ph:   901-377-1818 
Fax:  901-382-6419 
e-mail:  info@natlhardwood.org 
Internet:  natlhardwood.org 
AOK 5/01 
LOK 6/00 

 
NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET) 
1420 King Street 
Alexandria, VA  22314-2794 
Ph:  888-476-4238 
Internet:  www.nicet.org 
AOK 5/01 
LOK 6/00 
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NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH) 
Mail Stop C-13 
4676 Columbia Parkway 
Cincinnati, OH  45226-1998 
Ph:  800-356-4674 
Fx:  513-533-8573 
Internet:  www.cdc.gov/niosh/homepage.html 
To order pubs for which a fee is charged, order from: 
Superintendent of Documents 
U.S. Government Printing Office 
732 North Capitol Street, NW 
Mailstop:  SDE 
Washington, DC  20401 
Ph:  202-512-1262 
Fax:  202-512-1262 
Internet:  www.gpo.gov 
AOK 5/01 
LOK 6/00 

 
NATIONAL INSTITUTE OF JUSTICE (NIJ) 
National Law Enforcement and Corrections Technology Center 
2277 Research Blvd. - Mailstop 1E 
Rockville, MD 20850 
Ph:   800-248-2742 or 301-519-5060 
Fax:  301-519-5149 
Internet: www.nlectc.org 
e-mail:  asknlectc@nlectc.org 
AOK 5/01 
LOK 6/00 

 
NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST) 
100 Bureau Drive 
Stop 3460 
Gaithersburg, MD 20899-3460 
Ph:  301-975-NIST 
Internet: www.nist.gov 
Order Publications From: 
Superintendent of Documents 
U.S. Government Printing Office 
732 North Capitol Street, NW 
Mailstop: SDE 
Washington, DC  20401 
Ph:  202-512-1530 
Fax:  202-512-1262 
Internet:  www.gpo.gov 
or 
National Technical Information Services (NTIS) 
5285 Port Royal Rd. 
Springfield, VA  22161 
Ph:  703-605-6000 
Fax:  703-605-6900 
Internet:  www.ntis.gov 
AOK 5/01 
LOK 6/00 
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NATIONAL LIME ASSOCIATION (NLA) 
200 North Glebe Road, Suite 800 
Arlington, VA 22203 
PH: 703-243-5463 
FAX: 703-243-5489 
www.lime.org 
AOK 6/01 
LOK 0/00 

 
NATIONAL OAK FLOORING MANUFACTURERS ASSOCIATION (NOFMA) 
P.O. Box 3009 
Memphis, TN  38173-0009 
Ph:  901-526-5016 
Fax: 901-526-7022 
Internet:  www.nofma.org 
AOK 5/01 
LOK 6/00 

 
NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA) 
900 Spring St. 
Silver Spring, MD  20910 
Ph:   301-587-1400 
Fax:  301-585-4219 
Internet:  www.nrmca.org 
AOK 5/01 
LOK 6/00 

 
NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA) 
10255 W. Higgins Rd., Suite 600 
Rosemont, IL  60018 
Ph:   847-299-9070 
Fax:  847-299-1183 
Internet:  www.nrca.net 
AOK 5/01 
LOK 6/00 

 
NATIONAL TERRAZZO & MOSAIC ASSOCIATION (NTMA) 
110 East Market St., Suite 200 A 
Leesburg, Virginia 20176 
Ph:   703-779-1022 or 800-323-9736 
Fax:  703-779-1026 
Internet:  www.ntma.com 
e-mail:  info@ntma.com 
AOK 5/01 
LOK 6/00 

 
NATURAL RESOURCE, AGRICULTURAL AND ENGINEERING SERVICE (NRAES) 
Cooperative Extension 
152 Riley-Robb Hall 
Ithaca, NY  14853-5701 
Ph:   607-255-7654 
Fax:  607-254-8770 
Internet:  www.nraes.org 
E-mail:  nraes@cornell.edu 
AOK 5/01 
LOK 6/00 
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NORTH AMERICAN INSULATION MANUFACTURERS ASSOCIATION (NAIMA) 
44 Canal Center Plaza, Suite 310 
Alexandria, VA  22314 
Ph:   703-684-0084 
Fax:  703-684-0427 
Internet:  www.naima.org 
e-mail:  insulation@naima.org 
AOK 5/01 
LOK 6/00 

 
NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA) 
272 Tuttle Road 
P.O. Box 87A 
Cumberland Center, ME  04021 
Ph:   207-829-6901 
Fax:  207-829-4293 
Internet:  www.nelma.org 
e-mail:  nelma@javanet.com 
AOK 5/01 
LOK 6/00 

 
NSF INTERNATIONAL (NSF) 
ATTN:  Publications 
789 North Dixboro Rd. 
P.O. Box 130140 
Ann Arbor, MI  48113-0140 
Ph:   734-769-8010 
Fax:  734-769-0109 
Toll Free:  800-NSF-MARK 
Internet: www.nsf.org 
AOK 5/01 
LOK 6/00 

 
PIPE FABRICATION INSTITUTE (PFI) 
655 32nd Avenue, Suite 201 
Lachine, QC, Canada H8T 3G6 
Ph:   514-634-3434 
Fax:  514-634-9736 
Internet:  www.pfi-institute.org 
e-mail:  pfi@pfi-institute.org 
AOK 5/01 
LOK 6/00 

 
PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA) 
800 Roosevelt Rd., Bldg C, Suite 20 
Glen Ellyn, IL  60137 
Ph:   630-858-6540 
Fax:  630-790-3095 
Internet:  www.ppfahome.org 
AOK 5/01 
LOK 6/00 

 
PLASTICS PIPE INSTITUTE (PPI) 
1825 Connecticut Ave. NW 
Washington, D. C.  20009 
Ph:   202-462-9607 
Fax:  202-462-9779 
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Internet:  www.plasticpipe.org 
AOK 5/01 
LOK 6/00 

 
PLUMBING AND DRAINAGE INSTITUTE (PDI) 
45 Bristol Dr. 
South Easton, MA  02375 
Ph:   508-230-3516 or 800-589-8956 
Fax:  508-230-3529 
Internet:  www.pdionline.org 
E-Mail: info@pdionline.org 
AOK 5/01 
LOK 6/00 

 
PLUMBING AND PIPING INDUSTRY COUNCIL (PPIC) 
9450 SW Commerce Circle, Suite 310 
Wilsonville, OR 97070-9626 
Ph: 503-682-7919 
AOK 5/01 
LOK 0/00 

 
PLUMBING-HEATING-COOLING CONTRACTORS NATIONAL ASSOCIATION (NAPHCC) 
180 S. Washington Street 
P.O. Box 6808 
Falls Church, VA  22040 
Ph:  800-533-7694 
Fax:  703-237-7442 
Internet:  www.naphcc.org 
AOK 8/00 
LOK 6/00 

 
PORCELAIN ENAMEL INSTITUTE (PEI) 
5696 Peachtree Parkway, PO Box 920220 
Norcross, GA 30092 
Ph:  770-242-2632 
Fax: 770-446-1452 
Internet:  www.porcelainenamel.com 
e-mail:  penamel@aol.com 
AOK 5/01 
LOK 6/00 

 
PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI) 
209 West Jackson Blvd. 
Chicago, IL  60606-6938 
Ph:   312-786-0300 
Fax:  312-786-0353 
Internet:  www.pci.org 
e-mail:  info@pci.org 
AOK 5/01 
LOK 6/00 

 
REDWOOD INSPECTION SERVICE (RIS) 
405 Efrente Drive, Suite 200 
Novato, CA 94949 
Ph:   415-382-0662 
Fax:  415-382-8531 
Website: www.calredwood.org 
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E-Mail: cjjourdain@worldnet.att.net 
AOK 0/00 
LOK 0/00 

 
RUBBER MANUFACTURERS ASSOCIATION (RMA) 
1400 K St., NW, Suite 900 
Washington, DC  20005 
Ph:   202-682-4800 
Fax:  202-682-4854 
Internet:  www.rma.org 
Order Publications from: 
The Mail Room 
P. O. Box 3147 
Medina, OH  44258 
Ph:   800-325-5095 EXT 242 or 330-723-2978 
Fax:  330-725-0576 
AOK 5/01 
LOK 6/00 

 
SCIENTIFIC APPARATUS MAKERS ASSOCIATION (SAMA) 
 
225 Reinekers Lane, Suite 625 
Alexandria, VA 22314 
Ph:703 836-1360 
AOK 0/00 
LOK 0/00 

 
SCREEN MANUFACTURERS ASSOCIATION (SMA) 
2850 South Ocean Boulevard, Suite 311 
Palm Beach, FL  33480-5535 
Ph:   561-533-0991 
Fax:  561-533-7466 
e-mail:  fitzgeraldfscott@aol.com 
Internet:  www.screenmfgassociation.org 
AOK 5/01 
LOK 6/00 

 
SEMICONDUCTOR EQUIPMENT AND MATERIALS INTERNATIONAL (SEMI) 
3081 Zanker Road 
San Jose, CA 95134 
Phone: 1.408.943.6900 
Fax: 1.408.428.9600 
www.semi.org 
E-mail: semihq@semi.org 
AOK 0/00 
LOK 0/00 

 
SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA) 
4201 Lafayette Center Dr., 
Chantilly, VA  20151-1209 
Ph:   703-803-2980 
Fax:  703-803-3732 
Internet:  www.smacna.org 
e-mail: info@smacna.org  
AOK 5/01 
LOK 6/00 
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SINGLE PLY ROOFING INSTITUTE (SPRI) 
200 Reservoir St., Suite 309A 
Needham, MA 02494 
Ph:  781-444-0242 
Fax: 781-444-6111 
Internet:  www.spri.org 
e-mail:  spri@spri.org 
AOK 5/01 
LOK 6/00 

 
SOCIETY OF AUTOMOTIVE ENGINEERS INTERNATIONAL (SAE) 
400 Commonwealth Dr. 
Warrendale, PA  15096-0001 
Ph:   724-776-4841 
Fax:  724-776-5760 
Internet:  www.sae.org 
e-mail:  custsvc@sae.org 
AOK 5/01 
LOK 6/00 

 
SOCIETY FOR MOTION PICTURE & TELEVISION ENGINEERS (SMPTE) 
595 West Hartsdale Avenue 
White Plains, New York 10607 
PH: 914-761-1100 
FAX: 914-761-3115 
www.smpte.org 
AOK 6/01 
LOK 0/00 

 
SOCIETY OF THE PLASTICS INDUSTRY (SPI) 
1801 K Street, NW, Suite 600K 
Washington, DC 20006 
PH: 202-974-5257 
www.socplas.org 
AOK 6/01 
LOK 0/00 

 
SOLAR RATING AND CERTIFICATION CORPORATION (SRCC) 
c/o FSEC, 1679 Clearlake Road 
Cocoa, FL 32922-5703 
PH: 321-638-1537 
FAX: 321-638-1010 
www.solar-rating.org 
AOK 6/01 
LOK 0/00 

 
SOUTHERN BUILDING CODE CONGRESS INTERNATIONAL (SBCCI) 
900 Montclair Road 
Birmingham, AL  35213-1206 
Ph:   205-591-1853 
Fax:  205-591-0775 
Internet:  www.sbcci.org 
AOK 5/01 
LOK 6/00 
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SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA) 
400 Penn Center Boulevard, Suite 530 
Pittsburgh, PA  15235 
Ph:  412-829-0770 
Fax: 412-829-0844 
Internet:  www.cypressinfo.org 
AOK 5/01 
LOK 6/00 

 
SOUTHERN PINE INSPECTION BUREAU (SPIB) 
4709 Scenic Highway 
Pensacola, FL  32504-9094 
Ph:   850-434-2611 
Fax:  850-433-5594 
e-mail:  spib@spib.org 
Internet:  www.spib.org 
AOK 5/01 
LOK 6/00 

 
STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION (CDT) 
Publication Distribution Unit 
1900 Royal Oaks Dr. 
Sacramento, CA  95815 
Ph:   916-445-3520 or 916-227-7000 (CA Transportation Lab) 
Fax:  916-324-8997 
Internet:  www.dot.ca.gov 
AOK 5/01 
LOK 0/00 

 
STATE OF MARYLAND CODE OF MARYLAND REGULATIONS (COMAR) 
AOK 0/00 
LOK 0/00 

 
STATE OF NORTH CAROLINA ADMINISTRATIVE CODE 
www.doa.state.nc.us/PandC/admcode.htm 
AOK 6/01 
LOK 0/00 

 
STATE OF VIRGINIA ADMINISTRATIVE CODE (VAC) 
AOK 0/00 
LOK 0/00 

 
STATE OF [CALIFORNIA] [WASHINGTON] DEPARTMENT OF AGRICULTURE 
AOK 0/00 
LOK 0/00 

 
STEEL DECK INSTITUTE (SDI) 
P.O. Box 25 
Fox River Grove, IL  60021-0025 
Ph:   847-462-1930 
Fax:  847-462-1940 
Internet:  www.sdi.org 
e-mail:  Steve@sdi.org 
AOK 5/01 
LOK 6/00 
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STEEL DOOR INSTITUTE (SDOI) 
30200 Detroit Rd. 
Cleveland, OH  44145-1967 
Ph:   440-899-0010 
Fax:  440-892-1404 
Internet:  www.steeldoor.org 
AOK 5/01 
LOK 6/00 

 
STEEL JOIST INSTITUTE (SJI) 
3127 Tenth Ave., North Ext. 
Myrtle Beach, SC  29577-6760 
Ph:   843-626-1995 
Fax:  843-626-5565 
Internet:  www.steeljoist.org 
AOK 5/01 
LOK 6/00 

 
STEEL TANK INSTITUTE (STI) 
570 Oakwood Rd. 
Lake Zurich, IL  60047 
Ph:   847-438-8265 
Fax:  847-438-8766 
Internet:  www.steeltank.com 
AOK 5/01 
LOK 6/00 

 
STEEL WINDOW INSTITUTE (SWI) 
1300 Sumner Ave. 
Cleveland, OH  44115-2851 
Ph:   216-241-7333 
Fax:  216-241-0105 
Internet:  www.steelwindows.com 
AOK 5/01 
LOK 6/00 

 
TECHNICAL ASSOCIATION OF THE PULP AND PAPER INDUSTRY (TAPPI) 
P.O. Box 105113 
Atlanta, GA 30348-5113 
PH: 800-322-8686 
www.tappi.org 
AOK 6/01 
LOK 0/00 

 
THE ASSOCIATION OF THE WALL AND CEILING INDUSTRIES - INTERNATIONAL 
(AWCI) 
803 West Broad Street 
Falls Church, VA 22046 
PH: 703-534-8300 
FAX: 703-534-8307 
Internet:  www.awci.org 
AOK 6/01 
LOK 0/00  

 
THE INSULATING GLASS MANUFACTURERS ALLIANCE (IGMA) 
401 N. Michigan Ave 
Chicago, IL 60611 
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PH: 312-644-6610 
FAX: 312-527-6783 
www.sigmaonline.org 
AOK 6/01 
LOK 0/00 

 
THE SOCIETY FOR PROTECTIVE COATINGS (SSPC) 
40 24th Street, 6th Floor 
Pittsburgh, PA  15222-4656 
Ph:  412-281-2331 
Fax: 412-281-9992 
Internet: www.sspc.org 
AOK 5/01 
LOK 6/00 

 
TILE COUNCIL OF AMERICA (TCA) 
100 Clemson Research Blvd 
Anderson, SC 29625 
Ph:  864-646-8453 
FAX: 864-646-2821 
Internet:  www.tileusa.com 
e-mail:  literature@tileusa.com 
AOK 5/01 
LOK 6/00 

 
TRUSS PLATE INSTITUTE (TPI) 
583 D'Onofrio Dr., Suite 200 
Madison, WI  53719 
Ph:   608-833-5900 
Fax:  608-833-4360 
AOK 5/01 
LOK 6/00 

 
TUBULAR EXCHANGER MANUFACTURERS ASSOCIATION (TEMA) 
25 N. Broadway 
Tarrytown, NY  10591 
Ph:  914-332-0040 
Fax: 914-332-1541 
Internet:  www.tema.org 
AOK 5/01 
LOK 6/00 

 
TURFGRASS PRODUCERS INTERNATIONAL (TPI) 
1855-A Hicks Road 
Rolling Meadows, IL 60008 
PH: 800-405-8873 
FAX: 847-705-8347 
Internet:  www.turfgrasssod.org 
AOK 6/01 
LOK 0/00 

 
UNDERWRITERS LABORATORIES (UL) 
333 Pfingsten Rd. 
Northbrook,  IL  60062-2096 
Ph:  847-272-8800 
Fax: 847-272-8129 
Internet:  www.ul.com/ 
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e-mail:  northbrook@us.ul.com 
AOK 5/01 
LOK 6/00 

 
UNI-BELL PVC PIPE ASSOCIATION (UBPPA) 
2655 Villa Creek Dr., Suite 155 
Dallas, TX  75234 
Ph:   214-243-3902 
Fax:  214-243-3907 
Internet:  www.uni-bell.org 
e-mail:  info@uni-bell.org 
AOK 5/01 
LOK 6/00 

 
UNIVERSITY OF CALIFORNIA DIVISION OF AGRICULTURE AND NATURAL 
RESOURCES (UCDANR) 

 
 

U.S. AIR FORCE (USAF) 
 
 

U.S. ARMY (DA) 
Internet:  www.usace.army.mil/publications 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 
Order CRD-C DOCUMENTS from: 
U.S. Army Engineer Waterways Experiment Station 
ATTN:  Technical Report Distribution Section, Services 
Branch, TIC 
3909 Halls Ferry Rd. 
Vicksburg, MS  39180-6199 
Ph:   601-634-2664 
Fax:  601-634-2388 
Internet: www.wes.army.mil/SL/MTC/handbook/handbook.htm 
 
Order Other Documents from: 
USACE Publications Depot 
Attn:  CEIM-SP-D 
2803 52nd Avenue 
Hyattsville, MD  20781-1102 
Ph:  301-394-0081 
Fax: 301-394-0084 
Internet: www.usace.army.mil/publications 
     or   www.hnd.usace.army.mil/techinfo/index.htm 
AOK 5/01 
LOK 6/00 

 
U.S. ARMY ENVIRONMENTAL CENTER (AEC) 
5179 Hoadley Road 
Aberdeen Proving Ground, MD 21010-5401 
Internet:  www.aec.army.mil 
AOK 8/00 
LOK 0/00 

 
U. S. ARMY ENVIRONMENTAL HYGIENE AGENCY (USAEHA) 
Waste Disposal Engineering Division 
Aberdeen Proving Ground, MD  21010-5422 
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Ph:  410-436-3652 
 

U.S. DEFENSE COMMUNICATIONS AGENCY (DCA) 
 
 

U.S. DEFENSE INTELLIGENCE AGENCY (DIA) 
 
 

U.S. DEFENSE LOGISTICS AGENCY (DLA) 
 
 

U.S. DEPARTMENT OF AGRICULTURE (USDA) 
Order AMS Publications from: 
AGRICULTURAL MARKETING SERVICE (AMS) 
Seed Regulatory and Testing Branch 
USDA, AMS, LS Div. 
Room 209, Bldg. 306, BARC-East 
Beltsville, MD  20705-2325 
Ph:   301-504-9430 
Fax:  301-504-8098 
Internet:  www.ams.usda.gov/lsg 
e-mail:  jeri.irwin@usda.gov 
 
Order Other Publications from: 
U.S. Department of Agriculture 
14th and Independence Ave., SW, Room 4028-S 
Washington, DC  20250 
Ph:   202-720-2791  
Fax:  202-720-2166 
Internet:  www.usda.gov 
AOK 5/01 
LOK 6/00 

 
U.S. DEPARTMENT OF COMMERCE (DOC) 
Order Publications From: 
National Technical Information Service 
5285 Port Royal Road 
Springfield, VA  22161 
Ph:   703-605-6000 
Fax:  703-605-6900 
Internet:  www.ntis.gov 
AOK 5/01 
LOK 6/00 

 
U.S. DEPARTMENT OF DEFENSE (DOD) 
Order DOD Documents from: 
National Technical Information Service 
5285 Port Royal Road 
Springfield, VA  22161 
Ph:  703-605-6000 
FAX: 703-605-6900 
Internet:  www.ntis.gov 
 
Order Military Specifications, Standards and Related Publications 
from: 
Department of Defense Single Stock Point for  (DODSSP) 
Defense Automation and Production Service (DAPS) 
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Bldg 4D 
700 Robbins AV 
Philadelphia, PA 19111-5094 
Ph:   215-697-2179 
Fax:  215-697-1462 
Internet:  www.dodssp.daps.mil 
AOK 5/01 
LOK 6/00 

 
U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT (HUD) 
Order from: 
HUD User 
P.O. Box 6091 
Rockville, MD  20849 
Ph:   800-245-2691 
Fax:  301-519-5767 
Internet:  www.huduser.org 
e-mail:  Huduser@aspensys.com 
AOK 5/01 
LOK 6/00 

 
U.S. DEPARTMENT OF STATE (SD) 
ATTN:  DS/PSP/SEP 
SA-6, Room 804 
Washington, DC 20522-0602 
Ph:  703-875-6537 
Internet:  www.state.gov 
AOK 5/01 
LOK 6/00 

 
U.S. DEPARTMENT OF TRANSPORTATION (DOT) 

 
 

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA) 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC  20460 
Ph:   202-260-2090 
FAX:  202-260-6257 
Internet:  www.epa.gov 
 
NOTE:  Some documents are available only from: 
  
National Technical Information Services (NTIS) 
5285 Port Royal Rd. 
Springfield, VA  22161 
Ph:  703-605-6000 
Fax:  703-605-6900 
Internet: www.ntis.gov 
AOK 5/01 
LOK 6/00 

 
U.S. FEDERAL AVIATION ADMINISTRATION (FAA) 
Order from: 
Superintendent of Documents 
U. S. Government Printing Office 
732 North Capitol Street, NW 

SECTION 01420   Page 37 
 



Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
 

Mailstop: SDE 
Washington, DC 20401 
Ph:  202-512-1530 
Fax:  202-512-1262 
Internet: www.gpo.gov 
For free documents, order from: 
Federal Aviation Administration 
Dept. of Transportation 
ATTN:  General Services Section M-45 
400 Seventh St., SW 
Washington, DC  20590-0001 
Ph:  202-366-4000 
 
Internet:  www.dot.gov 
AOK 5/01 
LOK 6/00 

 
U.S. FEDERAL COMMUNICATIONS COMMISSION (FCC) 

 
 

U.S. FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA) 
 

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA) 
Office of Highway Safety (HHS-31) 
400 Seventh St., SW 
Washington, DC  20590-0001 
Ph:   202-366-0411 
Fax:  202-366-2249 
Internet: www.fhwa.dot.gov 
Order from: 
 
Superintendent of Documents 
U. S. Government Printing Office 
732 North Capitol Street, NW 
Mailstop: SDE 
Washington, DC 20401 
Ph:  202-512-1530 
Fax:  202-512-1262 
Internet: www.gpo.gov 
AOK 5/01 
LOK 6/00 

 
U.S. GENERAL SERVICES ADMINISTRATION (GSA) 
Order from: 
General Services Administration 
Federal Supply Service Bureau 
470 E L'Enfant Plaza, S.W., Suite 8100 
Washington, DC  20407 
Ph:  202-619-8925 
Fx:  202-619-8978 
Internet:  fss.gsa.gov/pub/fed-specs.cfm 
AOK 5/01 
LOK 6/00 

 
U.S. NATIONAL AERONAUTICS AND SPACE ADMINISTRATION (NASA) 
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U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
Order from: 
Superintendent of Documents 
U.S. Government Printing Office 
732 North Capitol Street, NW 
Washington, DC  20401 
Mailstop:  SDE 
Ph:  202-512-1530 
Fax:  202-512-1262 
Internet:  www.gpo.gov  
E-mail:    gpoaccess@gpo.gov 
AOK 5/01 

 
U.S. NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC) 
1510 Gilbert St. 
Norfolk, VA  23511-2699 
Ph:   757-322-4200 
Fax:  757-322-4416 
Internet:  www.efdlant.navfac.navy.mil/LANTOPS_15 
AOK 5/01 
LOK 6/00 

 
U.S. NAVAL FACILITIES ENGINEERING SERVICE CENTER (NFESC) 
1100 23rd Avenue 
Port Hueneme, CA  93043-4370 
Ph:  805-982-4980 
Internet:  www.nfesc.navy.mil 
AOK 5/01 
LOK 6/00 

 
WATER ENVIRONMENT FEDERATION (WEF) 
601 Wythe St. 
Alexandria, VA  22314-1994 
Ph:   703-684-2452 
Fax:  703-684-2492 
Internet:  www.wef.org 
AOK 5/01 
LOK 6/00 

 
WATER QUALITY ASSOCIATION (WQA) 
4151 Naperville Rd. 
Lisle, IL  60532 
Ph:   630-505-0160 
Fax:  630-505-9637 
Internet:  www.wqa.org 
e-mail:  info@mail.wqa.org 
AOK 5/01 
LOK 6/00 

 
WEST COAST LUMBER INSPECTION BUREAU (WCLIB) 
P.O. Box 23145 
Portland, OR  97281 
Ph:   503-639-0651 
Fax:  503-684-8928 
internet:  www.wclib.org 
e-mail:  info@wclib.org 
AOK 5/01 

SECTION 01420   Page 39 
 



Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
 

LOK 6/00 
 

WESTERN WOOD PRESERVERS INSTITUTE (WWPI) 
7017 N.E. Highway 99 # 108 
Vancover, WA  98665 
Ph:   360-693-9958 
Fax:  360-693-9967 
Internet:  www.wwpinstitute.org 
e-mail:  wwpi@teleport.com 
AOK 5/01 
LOK 6/00 

 
WESTERN WOOD PRODUCTS ASSOCIATION (WWPA) 
Yeon Bldg. 
522 SW 5th Ave. 
Suite 500 
Portland, OR  97204-2122 
Ph:   503-224-3930 
Fax:  503-224-3934 
Internet:  www.wwpa.org 
e-mail:  info@wwpa.org 
AOK 5/01 
LOK 6/00 

 
WINDOW AND DOOR MANUFACTURERS ASSOCIATION (WDMA) 
1400 East Touhy Ave., Suite 470 
Des Plaines, IL  60018 
Ph:   847-299-5200 or 800-223-2301 
Fax:  708-299-1286 
Internet:  www.wdma.com 
e-mail:  admin@wdma.com 
AOK 5/01 
LOK 6/00 

 
WOOD MOULDING AND MILLWORK PRODUCERS ASSOCIATION (WMMPA) 
507 First Street 
Woodland, CA 95695 
Ph:   916-661-9591 
Fax:  916-661-9586 
Internet:  www.wmmpa.com 
AOK 5/01 
LOK 6/00 
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                                                       UFGS-01451A (May 2002) 
SECTION 01451A 

 
CONTRACTOR QUALITY CONTROL 

05/02 
PART 1   GENERAL 
 
1.1   REFERENCES 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

 
ASTM D 3740 (2001) Minimum Requirements for Agencies 

Engaged in the Testing and/or Inspection of 
Soil and Rock as Used in Engineering Design 
and Construction 

 
ASTM E 329 (2000b) Agencies Engaged in the Testing 

and/or Inspection of Materials Used in 
Construction 

 
1.2   PAYMENT 
 
Separate payment will not be made for providing and maintaining an effective 
Quality Control program, and all costs associated therewith shall be 
included in the applicable unit prices or lump-sum prices contained in the 
Bidding Schedule. 

 
PART 2   PRODUCTS (NOT APPLICABLE) 
 
PART 3   EXECUTION 
 
3.1   GENERAL REQUIREMENTS 
 
The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the Contract 
Clause titled "Inspection of Construction."  The quality control system 
shall consist of plans, procedures, and organization necessary to produce an 
end product which complies with the contract requirements.  The system shall 
cover all construction design and construction operations, both onsite and 
offsite, and shall be keyed to the proposed construction sequence.  The site 
project superintendent will be held responsible for the quality of work on 
the job and is subject to removal by the Contracting Officer for non-
compliance with the quality requirements specified in the contract.  The 
site project superintendent in this context shall be the highest level 
manager responsible for the overall construction activities at the site, 
including quality and production.  The site project superintendent shall 
maintain a physical presence at the site at all times, except as otherwise 
acceptable to the Contracting Officer, and shall be responsible for all 
construction and construction related activities at the site. 

 
3.2   QUALITY CONTROL PLAN 
 
The Contractor shall furnish for review by the Government, not later than 5 
days after receipt of notice to proceed, the Contractor Quality Control 
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(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Design and construction will be permitted to begin only after 
acceptance of the CQC Plan or acceptance of an interim plan applicable to 
the particular feature of work to be started.  Work outside of the features 
of work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started. 

 
3.2.1   Content of the CQC Plan 
 
The CQC Plan shall include, as a minimum, the following to cover all design 
and construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents 
subcontractors, designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers, and purchasing agents: 

 
a.  A description of the quality control organization, including a 

chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent. 

 
b.  The name, qualifications (in resume format), duties, 

responsibilities, and authorities of each person assigned a CQC 
function. 

 
c.  A copy of the letter to the CQC System Manager signed by an 

authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to adequately 
perform the functions of the CQC System Manager, including 
authority to stop work which is not in compliance with the 
contract.  The CQC System Manager shall issue letters of direction 
to all other various quality control representatives outlining 
duties, authorities, and responsibilities.  Copies of these letters 
shall also be furnished to the Government. 

 
d.  Procedures for scheduling, reviewing, certifying, and managing 

submittals, including those of subcontractors, offsite fabricators, 
suppliers, and purchasing agents subcontractors, designers of 
record, consultants, architect engineers (AE), offsite fabricators, 
suppliers, and purchasing agents.  These procedures shall be in 
accordance with Section 01330 SUBMITTAL PROCEDURES. 

 
e.  Control, verification, and acceptance testing procedures for each 

specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities must be 
approved by the Contracting Officer.) 

 
f.  Procedures for tracking preparatory, initial, and follow-up control 

phases and control, verification, and acceptance tests including 
documentation. 
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g.  Procedures for tracking design and construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected. 

 
h.  Reporting procedures, including proposed reporting formats. 

 
i.  A list of the definable features of work.  A definable feature of 

work is a task which is separate and distinct from other tasks, has 
separate control requirements, and may be identified by different 
trades or disciplines, or it may be work by the same trade in a 
different environment.  Although each section of the specifications 
may generally be considered as a definable feature of work, there 
are frequently more than one definable features under a particular 
section.  This list will be agreed upon during the coordination 
meeting. 

 
3.2.2   Additional Requirements for Design Quality Control (DQC) Plan 
 
The following additional requirements apply to the Design Quality Control 
(DQC) plan: 

 
(1)  The Contractor's QCP Plan shall provide and maintain a Design 
Quality Control (DQC) Plan as an effective quality control program 
which will assure that all services required by this design-build 
contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards.  As a 
minimum, all documents shall be technically reviewed by competent, 
independent reviewers identified in the DQC Plan.  The same element 
that produced the product shall not perform the independent 
technical review (ITR).  In addition, the DQC Plan shall 
incorporate the Lessons Learned Databases provided by the 
Government.  The Contractor shall correct errors and deficiencies 
in the design documents prior to submitting them to  the 
Government. 

 
(2)  The Contractor shall include the design schedule in the master 
project schedule, showing the sequence of events involved in 
carrying out the project design tasks within the specific contract 
period.  This should be at a detailed level of scheduling 
sufficient to identify all major design tasks, including those that 
control the flow of work.  The schedule shall include review and 
correction periods associated with each item.  This should be a 
forward planning as well as a project monitoring tool.  The 
schedule reflects calendar days and not dates for each activity.  
If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days.  The 
Contractor shall include in the DQC Plan the discipline-specific 
checklists to be used during the design and quality control of each 
submittal. These completed checklists shall be submitted at each 
design phase as part of the project documentation.  Example 
checklists can be found in ER 1110-1-12. 

 
(3)  The DQC Plan shall be implemented by an Design Quality Control 
Manager who has the responsibility of being cognizant of and 
assuring that all documents on the project have been coordinated.  
This individual shall be a person who has verifiable engineering or 
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architectural design experience and is a registered professional 
engineer or architect.  The Contractor shall notify the Contracting 
Officer, in writing, of the name of the individual, and the name of 
an alternate person assigned to the position. 

 
The Contracting Officer will notify the Contractor in writing of 
the acceptance of the DQC Plan.  After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the 
Contracting Officer. 

 
3.2.3   Acceptance of Plan 
 
Acceptance of the Contractor's plan is required prior to the start of 
construction design and construction.  Acceptance is conditional and will be 
predicated on satisfactory performance during the construction design and 
construction.  The Government reserves the right to require the Contractor 
to make changes in his CQC Plan and operations including removal of 
personnel, as necessary, to obtain the quality specified. 

 
3.2.4   Notification of Changes 
 
After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes are 
subject to acceptance by the Contracting Officer. 

 
3.3   COORDINATION MEETING 
 
After the Preconstruction Conference, before start of construction, 
Postaward Conference, before start of design or construction, and prior to 
acceptance by the Government of the CQC Plan, the Contractor shall meet with 
the Contracting Officer or Authorized Representative and discuss the 
Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, design 
activities, control activities, testing, administration of the system for 
both onsite and offsite work, and the interrelationship of Contractor's 
Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Government and signed by both the 
Contractor and the Contracting Officer.  The minutes shall become a part of 
the contract file.  There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings and/or address 
deficiencies in the CQC system or procedures which may require corrective 
action by the Contractor. 

 
3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1   Personnel Requirements 
 
The requirements for the CQC organization are a CQC System Manager CQC 
System Manager, a Design Quality Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  
The Safety and Health Manager shall receive direction and authority from the 
CQC System Manager and shall serve as a member of the CQC staff.  Personnel 
identified in the technical provisions as requiring specialized skills to 
assure the required work is being performed properly will also be included 
as part of the CQC organization.  The Contractor's CQC staff shall maintain 
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a presence at the site at all times during progress of the work and have 
complete authority and responsibility to take any action necessary to ensure 
contract compliance.  The CQC staff  shall be subject to acceptance by the 
Contracting Officer.  The Contractor shall provide adequate office space, 
filing systems and other resources as necessary to maintain an effective and 
fully functional CQC organization.  Complete records of all letters, 
material submittals, show drawing submittals, schedules and all other 
project documentation shall be promptly furnished to the CQC organization by 
the Contractor.  The CQC organization shall be responsible to maintain these 
documents and records at the site at all times, except as otherwise 
acceptable to the Contracting Officer. 

 
3.4.2   CQC System Manager 
 
The Contractor shall identify as CQC System Manager an individual within the 
onsite work organization who shall be responsible for overall management of 
CQC and have the authority to act in all CQC matters for the Contractor.  
The CQC System Manager shall be a construction person with a minimum of 10 
years experience in related work.  This CQC System Manager shall be on the 
site at all times during construction and shall be employed by the prime 
Contractor.  The CQC System Manager shall be assigned no other duties.  An 
alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager. 

 
3.4.3   CQC Personnel 
 
In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: 
electrical, mechanical.  This individual shall be directly employed by the 
prime Contractor; be responsible to the CQC System Manager; have the 
necessary education and/or experience in accordance with the experience 
matrix listed herein.  This individual shall have no duties other than 
quality control and shall be physically present at the construction site 
during work on his areas of responsibility, or no later than 60 days after 
notice to proceed, whichever is earlier. 

 
Experience Matrix 

 
   Area                                              Qualifications 

                                                                         
 
a.      Electrical/Mechanical                 A person with 10 years of 

related electrical and 
mechanical experience. 

 
3.4.4   Additional Requirement 
 
In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors.”  This course is offered on a quarterly 
basis within the Savannah District boundaries.  CQC System Managers who have 
not successfully completed this course must attend the next available 
training session.  Failure to successfully complete this training within the 
next available training date will be grounds for removal as CQC System 
Manager.  There is currently a nominal fee to cover the cost of the training 
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materials for Contractors who have current contracts with the Savannah 
District. 

 
3.4.5   Organizational Changes 
 
The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance. 

 
3.5   SUBMITTALS AND DELIVERABLES 
 
Submittals, if needed, shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals and deliverables are in compliance with the contract 
requirements.  When Section 15950A HEATING, VENTILATING AND AIR CONDITIONING 
(HVAC) CONTROL SYSTEMS; 15951A DIRECT DIGITAL CONTROL FOR HVAC; 15990A 
TESTING, ADJUSTING, AND BALANCING OF HVAC SYSTEMS; or 15995A COMMISSIONING 
OF HVAC SYSTEMS are included in the contract, the submittals required by 
those sections shall be coordinated with Section 01330 SUBMITTAL PROCEDURES 
to ensure adequate time is allowed for each type of submittal required. 

 
3.6   CONTROL 
 
Contractor Quality Control is the means by which the Contractor ensures that 
the construction, to include that of subcontractors and suppliers, complies 
with the requirements of the contract.  At least three phases of control 
shall be conducted by the CQC System Manager for each definable feature of 
the construction work as follows: 

 
3.6.1   Preparatory Phase 
 
This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include: 

 
a.  A review of each paragraph of applicable specifications, reference 

codes, and standards.  A copy of those sections of referenced codes 
and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the Contractor 
at the preparatory inspection.  These copies shall be maintained in 
the field and available for use by Government personnel until final 
acceptance of the work. 

 
b.  A review of the contract drawings. 

 
c.  A check to assure that all materials and/or equipment have been 

tested, submitted, and approved. 
 

d.  Review of provisions that have been made to provide required 
control inspection and testing. 

 
e.  Examination of the work area to assure that all required 

preliminary work has been completed and is in compliance with the 
contract. 
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f.  A physical examination of required materials, equipment, and sample 
work to assure that they are on hand, conform to approved shop 
drawings or submitted data, and are properly stored. 

 
g.  A review of the appropriate activity hazard analysis to assure 

safety requirements are met. 
 

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work. 

 
i.  A check to ensure that the portion of the plan for the work to be 

performed has been accepted by the Contracting Officer. 
 

j.  Discussion of the initial control phase. 
 

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to the 
acceptable level of workmanship required in order to meet contract 
specifications. 

 
3.6.2   Initial Phase 
 
This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished: 

 
a.  A check of work to ensure that it is in full compliance with 

contract requirements.  Review minutes of the preparatory meeting. 
 

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing. 

 
c.  Establish level of workmanship and verify that it meets minimum 

acceptable workmanship standards.  Compare with required sample 
panels as appropriate. 

 
d.  Resolve all differences. 

 
e.  Check safety to include compliance with and upgrading of the safety 

plan and activity hazard analysis.  Review the activity analysis 
with each worker. 

 
f.  The Government shall be notified at least 24 hours in advance of 

beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily CQC 
report.  Exact location of initial phase shall be indicated for 
future reference and comparison with follow-up phases. 

 
g.  The initial phase should be repeated for each new crew to work 

onsite, or any time acceptable specified quality standards are not 
being met. 
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3.6.3   Follow-up Phase 
 
Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal non-
conforming work. 

 
3.6.4   Additional Preparatory and Initial Phases 
 
Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop. 

 
3.7   TESTS 
 
3.7.1   Testing Procedure 
 
The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data: 

 
a.  Verify that testing procedures comply with contract requirements. 

 
b.  Verify that facilities and testing equipment are available and 

comply with testing standards. 
 

c.  Check test instrument calibration data against certified standards. 
 

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared. 

 
e.  Results of all tests taken, both passing and failing tests, shall 

be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date taken.  
An information copy of tests performed by an offsite or commercial 
test facility shall be provided directly to the Contracting 
Officer.  Failure to submit timely test reports as stated may 
result in nonpayment for related work performed and disapproval of 
the test facility for this contract. 
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3.7.2   Testing Laboratories 
 
3.7.2.1   Capability Check 
 
The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 and 
ASTM E 329. 

 
3.7.2.2   Capability Recheck 
 
If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge to reimburse the Government for each succeeding recheck 
of the laboratory or the checking of a subsequently selected laboratory.  
Such costs will be deducted from the contract amount due the Contractor. 

 
3.7.3   Onsite Laboratory 
 
The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government. 

 
3.7.4   Furnishing or Transportation of Samples for Testing 
Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the following 
address: 
 
US Army Engineer District, Savannah 
Environmental & Materials Unit 
200 North Cobb Parkway 
Building 400, Suite 404 
Marietta, GA  30062 

 
Coordination for each specific test will be made through the Area Office. 

 
3.8   COMPLETION INSPECTION 
 
3.8.1   Punch-Out Inspection 
 
Near the end of the work, or any increment of the work established by a time 
stated in the Special Clause, "Commencement, Prosecution, and Completion of 
Work,” or by the specifications, the CQC Manager shall conduct an inspection 
of the work.  A punch list of items which do not conform to the approved 
drawings and specifications shall be prepared and included in the CQC 
documentation, as required by paragraph DOCUMENTATION.  The list of 
deficiencies shall include the estimated date by which the deficiencies will 
be corrected.  The CQC System Manager or staff shall make a second 
inspection to ascertain that all deficiencies have been corrected.  Once 
this is accomplished, the Contractor shall notify the Government that the 
facility is ready for the Government Pre-Final inspection. 
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3.8.2   Pre-Final Inspection 
 
The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final Punch 
List may be developed as a result of this inspection.  The Contractor's CQC 
System Manager shall ensure that all items on this list have been corrected 
before notifying the Government, so that a Final inspection with the 
customer can be scheduled.  Any items noted on the Pre-Final inspection 
shall be corrected in a timely manner.  These inspections and any deficiency 
corrections required by this paragraph shall be accomplished within the time 
slated for completion of the entire work or any particular increment of the 
work if the project is divided into increments by separate completion dates. 

 
3.8.3   Final Acceptance Inspection 
 
The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base Civil Facility Engineer user groups, and major commands may 
also be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection of 
Construction.” 

 
3.9   DOCUMENTATION 
 
The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information: 

 
a.  Contractor/subcontractor and their area of responsibility. 

 
b.  Operating plant/equipment with hours worked, idle, or down for 

repair. 
 

c.  Work performed each day, giving location, description, and by whom.  
When Network Analysis (NAS) is used, identify each phase of work 
performed each day by NAS activity number. 

 
d.  Test and/or control activities performed with results and 

references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action. 
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e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements. 

 
f.  Submittals and deliverables reviewed, with contract reference, by 

whom, and action taken. 
 

g.  Offsite surveillance activities, including actions taken. 
 

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions. 

 
i.  Instructions given/received and conflicts in plans and/or 

specifications. 
 

j.  Contractor's verification statement. 
 
These records shall indicate a description of trades working on the project; 
the number of personnel working; weather conditions encountered; and any 
delays encountered.  These records shall cover both conforming and deficient 
features and shall include a statement that equipment and materials 
incorporated in the work and workmanship comply with the contract.  The 
original and one copy of these records in report form shall be furnished to 
the Government daily within 24 hours after the date covered by the report, 
except that reports need not be submitted for days on which no work is 
performed.  As a minimum, one report shall be prepared and submitted for 
every 7 days of no work and on the last day of a no work period.  All 
calendar days shall be accounted for throughout the life of the contract.  
The first report following a day of no work shall be for that day only.  
Reports shall be signed and dated by the CQC System Manager.  The report 
from the CQC System Manager shall include copies of test reports and copies 
of reports prepared by all subordinate quality control personnel. 

 
3.10   SAMPLE FORMS 
Sample forms are included in Attachment 1 to Section 00800. 

 
3.11   NOTIFICATION OF NONCOMPLIANCE 
 
The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the work site, shall be deemed sufficient for 
the purpose of notification.  If the Contractor fails or refuses to comply 
promptly, the Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken.  No part of 
the time lost due to such stop orders shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 

 
     
-- End of Section -- 
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                                               CEGS-01500/S (February 1997) 
 

SECTION 01500 
 

TEMPORARY CONSTRUCTION FACILITIES 
02/97 

PART 1   GENERAL 
 
1.1   GENERAL REQUIREMENTS 
1.1.1   Site Plan 
 
The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other staging 
area is desired. 

 
1.1.2   Identification of Employees 
 
The Contractor shall be responsible for furnishing to each employee, and for 
requiring each employee engaged on the work to display, identification as 
approved and directed by the Contracting Officer.  Prescribed identification 
shall immediately be delivered to the Contracting Officer for cancellation 
upon release of any employee.  When required, the Contractor shall obtain 
and provide fingerprints of persons employed on the project.  Contractor and 
subcontractor personnel shall wear identifying markings on hard hats clearly 
identifying the company for whom the employee works. 
 

1.1.3   Employee Parking 
 
Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation. 

 
1.2   AVAILABILITY AND USE OF UTILITY SERVICES 
 
1.2.1   Payment for Utility Services 
 
The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the contract.  
Unless otherwise provided in the contract, the amount of each utility 
service consumed shall be charged to or paid for by the Contractor at 
prevailing rates charged to the Government or, where the utility is produced 
by the Government, at reasonable rates determined by the Contracting 
Officer.  The Contractor shall carefully conserve any utilities furnished 
without charge. 

 
1.2.2   Meters and Temporary Connections 
 
The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
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of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection. 

 
1.2.3   Advance Deposit 
 
An advance deposit for utilities consisting of an estimated month's usage or 
a minimum of $50.00 will be required.  The last monthly bills for the fiscal 
year will normally be offset by the deposit and adjustments will be billed 
or returned as appropriate.  Services to be rendered for the next fiscal 
year, beginning 1 October, will require a new deposit.  Notification of the 
due date for this deposit will be mailed to the Contractor prior to the end 
of the current fiscal year. 

 
1.2.4   Final Meter Reading 
 
All utilities used by the Contractor will be metered by meters provided by 
and installed by the Contractor and will be charged at the following rates: 
 
 Electricity:  $0.04335 / kWh 
 Water:   $0.246   / kgal 
 Sewage:   $1.334   / kgal 
 
Connecting to utilities and installation of meters on electrical lines and 
water lines shall be accomplished by licensed professional 
electricians/plumbers. 

 
1.2.5   Sanitation 
 
The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer.  
Government toilet facilities will not be available to Contractor's 
personnel. 

 
1.2.6   Telephone 
 
The Contractor shall make arrangements and pay all costs for telephone 
facilities desired. 

 
1.3   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN 
 
1.3.1   Bulletin Board 
 
Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor. 
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1.3.2   Project Signs 
 
The Contractor shall furnish and erect a project sign in the location as 
selected by the Contracting Officer.  Details of construction shall be as 
shown on sketches included in Attachment 1 to Section 00800.  The sign shall 
be constructed of 1/2 inch thick (or metric equivalent), grade A-C, exterior 
type plywood.  The sign shall receive one coat primer paint followed by two 
coats brown color paint in accordance with Fed. Std. 595a, Color No. 20100 
semigloss exterior type enamel.  Lettering must be white gloss exterior type 
enamel (Fed. Std. 595a, Color No. 37875).  Windows and door of the Castle 
and logo background shall be painted white (Fed. Std. 595a, Color No. 
37875).  The Castle and inner border line shall be brown (Fed. Std. 595a, 
Color No. 20100).  Upon completion of work under this contract, the project 
sign shall be removed from the job site and shall remain the property of the 
Contractor.                                      
 
The Engineering and Services Directorate emblem (AFVA 85-3) may be acquired 
by sending a letter; a completed DD Form 1149, Requisition and 
Invoice/Shipping Document; or a DA Form 17, Requisition for Publications 
(Army customers) to:  
 
           The Air Force Publishing Distribution Center 
           2800 Eastern Boulevard 
           Baltimore, MD 21220-2898 

 
1.4   PROTECTION AND MAINTENANCE OF TRAFFIC 
 
During construction, the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting Officer.  
Measures for the protection and diversion of traffic, including the 
provision of watchmen and flagmen, erection of barricades, placing of lights 
around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  The 
Contractor's traffic on roads selected for hauling material to and from the 
site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations. 

 
1.4.1   Haul Roads 
 
The Contractor will be required to use the haul routes shown on the plans 
unless otherwise permitted in writing by the Contracting Officer.  When haul 
routes are not designated on the plans, the Contractor must obtain approval 
of the Contracting Officer of haul routes he intends to use.  The Contractor 
shall maintain the haul routes and shall keep the dust problem under control 
by wetting the surface as needed.  Sweeping and cleaning of pavements will 
be done as necessary to remove spillage resulting from the hauling 
operations.  After all hauling has been completed, the Contractor shall 
restore the earth areas used for the haul routes to original condition by 
final grading, shaping, compacting, and grassing, and shall clean and sweep 
all paved areas as required.  Any pavement damaged as a result of hauling 
operations under this contract for both the earth and other materials shall 
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be promptly repaired by the Contractor, as approved by the Contracting 
Officer.  The cost of maintenance and repair of the haul routes, as 
mentioned above, shall be considered as a subsidiary obligation of the 
Contractor.  The axle load of earth hauling equipment operating on paved 
streets shall not exceed 18,000 pounds. 

 
1.4.2   Barricades 
 
The Contractor shall erect and maintain temporary barricades to limit public 
access to hazardous areas.  Such barricades shall be required whenever safe 
public access to paved areas such as roads, parking areas or sidewalks is 
prevented by construction activities or as otherwise necessary to ensure the 
safety of both pedestrian and vehicular traffic.  Barricades shall be 
securely placed, clearly visible with adequate illumination to provide 
sufficient visual warning of the hazard during both day and night. 

 
1.5   CONTRACTOR'S TEMPORARY FACILITIES 
 
1.5.1   Administrative Field Offices 
 
The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel. 

 
1.5.2   Storage Area 
 
The Contractor shall construct a temporary 6 foot high chain link fence 
around trailers and materials.  The fence shall include plastic strip 
inserts, colored brown, so that visibility through the fence is obstructed.  
Fence posts may be driven, in lieu of concrete bases, where soil conditions 
permit.  Trailers, materials, or equipment shall not be placed or stored 
outside the fenced area unless such trailers, materials, or equipment are 
assigned a separate and distinct storage area by the Contracting Officer 
away from the vicinity of the construction site but within the military 
boundaries.  Trailers, equipment, or materials shall not be open to public 
view with the exception of those items which are in support of ongoing work 
on any given day.  Materials shall not be stockpiled outside the fence in 
preparation for the next day's work.  Mobile equipment, such as tractors, 
wheeled lifting equipment, cranes, trucks, and like equipment, shall be 
parked within the fenced area at the end of each work day. 

 
1.5.3   Supplemental Storage Area 
 
Upon Contractor's request, the Contracting Officer will designate another or 
supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area.  
Utilities will not be provided to this area by the Government. 

 
1.5.4   Appearance of Trailers 
 
Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
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a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on the 
military property. 

 
1.5.5   Maintenance of Storage Area 
 
Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established roadways, 
such areas shall be covered with a layer of gravel as necessary to prevent 
rutting and the tracking of mud onto paved or established roadways; gravel 
gradation shall be at the Contractor's discretion.  Grass located within the 
boundaries of the construction site shall be mowed for the duration of the 
project.  Grass and vegetation along fences, buildings, under trailers, and 
in areas not accessible to mowers shall be edged or trimmed neatly. 

 
1.5.6   New Building 
 
In the event a new building is constructed for the temporary project field 
office, it shall be a minimum 12 feet in width, 16 feet in length and have a 
minimum of 7 feet headroom.  It shall be equipped with approved electrical 
wiring, at least one double convenience outlet and the required switches and 
fuses to provide 110-120 volt power.  It shall be provided with a work table 
with stool, desk with chair, two additional chairs, and one legal size file 
cabinet that can be locked.  The building shall be waterproof, shall be 
supplied with heater, shall have a minimum of two doors, electric lights, a 
telephone, a battery operated smoke detector alarm, a sufficient number of 
adjustable windows for adequate light and ventilation, and a supply of 
approved drinking water.  Approved sanitary facilities shall be furnished.  
The windows and doors shall be screened and the doors provided with dead 
bolt type locking devices or a padlock and heavy duty hasp bolted to the 
door.  Door hinge pins shall be non-removable.  The windows shall be 
arranged to open and to be securely fastened from the inside.  Glass panels 
in windows shall be protected by bars or heavy mesh screens to prevent easy 
access to the building through these panels.  In warm weather, air 
conditioning capable of maintaining the office at 50 percent relative 
humidity and a room temperature 20 degrees F below the outside temperature 
when the outside temperature is 95 degrees F, shall be furnished.  Any new 
building erected for a temporary field office shall be maintained by the 
Contractor during the life of the contract and upon completion and 
acceptance of the work shall become the property of the Contractor and shall 
be removed from the site.  All charges for telephone service for the 
temporary field office shall be borne by the Contractor, including long 
distance charges up to a maximum of $75.00 per month. 

 
1.5.7   Security Provisions 
 
Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office. 

 
1.6   OMITTED 
 
1.7   PLANT COMMUNICATION 
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Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel. 

 
1.8   TEMPORARY PROJECT SAFETY FENCING 
 
As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and erect 
temporary project safety fencing at the work site.  The safety fencing shall 
be a high visibility orange colored, high density polyethylene grid or 
approved equal, a minimum of 42 inches high, supported and tightly secured 
to steel posts located on maximum 10 foot centers, constructed at the 
approved location.  The safety fencing shall be maintained by the Contractor 
during the life of the contract and, upon completion and acceptance of the 
work, shall become the property of the Contractor and shall be removed from 
the work site. 

 
1.9    OMITTED 
 
1.10   INSTALLATION REGULATIONS 
 
The employees of the Contractor will be required to abide by all 
installation regulations as published by the Commanding Officer.  A copy of 
these regulations can be obtained from the Area/Resident Engineer at the 
installation.  All costs in connection therewith shall be included in the 
contract price for the work. 

 
1.11   TESTING LABORATORIES 
 
Testing is required to be performed by the Contractor as part of his Quality 
Control Program to verify contract compliance.  This Quality Control Testing 
is to be conducted by a project or commercial laboratory which has been 
found adequate and qualified by a Corps of Engineers Division Laboratory 
Inspection Team. 

 
1.11.1   Approved Testing Laboratories 
 
A composite listing of approved testing laboratories within the Savannah 
District is available upon request.  The Contractor should engage the 
services of a laboratory contained in the composite list.  Contractors may 
obtain the list by calling (678) 354-0310.  Fax requests can be made to 
number (678) 354-0330.  

 
1.11.2   Other Laboratory Services 
 
The Contractor may engage the services of a laboratory other than those 
approved by Corps of Engineers District Laboratory Inspection Team if they 
comply with the following: 

 
a.  The Contractor identifies and proposes the unapproved 
laboratory a minimum of 90 days prior to the start of testing.  
This time is necessary to allow for scheduling an inspection by a 
Corps of Engineers District Laboratory team.  The time for 
Government inspection will not be the basis for an increase in the 
contract performance period. 
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b.  All costs of Government inspection shall be the responsibility 
of the Contractor. 

 
c.  The Contractor may request Government inspection and approval 
prior to award by forwarding a written request to: 

 
         US Army Engineer District, Savannah 
         Environmental and Materials Unit 
         200 North Cobb Parkway 
         Building 400, Suite 404 
         Marietta, GA  30062 
 
1.12   OMITTED 
 
1.13   ENVIRONMENTAL EVALUATION FOR SITE CONTAMINATION - CATEGORY I 
 
1.13.1   Site Evaluation 
 
The job site has been evaluated for potential site contamination.  The site 
is located in a traditionally nonhazardous location.  The installation has 
no reason to suspect contamination. 

 
1.13.2   Contractual Responsibilities of All Parties in the Event of 
Encounter with Contamination 
 
If the Contractor encounters materials or conditions which indicate that 
there may be contamination on the site, the Contractor shall stop all work 
on the job site and report the discovery of the contaminants to the 
Contracting Officer's Representative (COR).  The COR, will issue a written 
order to the Contractor to resume work or to suspend, delay, or interrupt 
all or any part of the work of this contract for the period of time that the 
Contracting Officer determines appropriate for the convenience of the 
Government as provided in FAR 52.242-14 - SUSPENSION OF WORK.  The 
Government will be responsible for making an assessment of the contaminated 
site if this course of action is determined to be appropriate. After the 
assessment has been completed, the Government reserves the right to the 
following courses of action:  

 
a.  Direct the Contractor to resume work. 

 
b.  Clean up the contaminated site prior to directing the Contractor to 
resume work.  The COR will determine whether the cleanup is to be  
accomplished by others or the Contractor.  

 
c.  Relocate the project site. 

 
d.  Terminate the contract for the convenience of the Government as 
provided in FAR 52.249-1 - TERMINATION FOR CONVENIENCE OF THE 
GOVERNMENT (FIXED-PRICE) (SHORT FORM) or FAR 52.249-2 - TERMINATION FOR 
CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) - ALTERNATE I as 
applicable. 

 
1.14   OMITTED 
 
1.15   CONSTRUCTION SCHEDULE RESTRAINTS - ROBINS AFB, GA 
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1.15.1   Occupancy 
 
It is the intent of these provisions to provide for maximum coordination 
between construction activities pursuant to this contract and concurrent 
ongoing routine activities of base personnel.  Interference with and 
inconvenience to the occupants or routine of the facility shall be held to 
an absolute minimum. 

 
1.15.2   Disposal of Waste/Excess Material 
 
Excess clean fill dirt and topsoil shall be disposed of off Base. 

 
1.15.3   Use of Radios 
 
The Contractor will be permitted to use radios only when approved in writing 
by the Contracting Officer. 

 
1.15.4   Contractor Entry and Exit Procedures 
 
1.15.4.1   Entry 
 
Entry into the Base will be gained through gate 12 during the hours of 6 
a.m. through 5 p.m. Monday through Friday, excluding holidays.  Access 
required at any other times will be through the main gate and around the 
south end of the runway. 

 
1.15.4.2   Contractor Vehicles 
 
All Contractor vehicles will be clearly identified as such to gain entry to 
the Base.  All Contractor personnel shall possess the required passes and 
identification at all times while at work on Base. 

 
1.15.4.3   AFMC Form 496 
 
AFMC Form 496 is used to request and record the issuance of identification 
cards (AFMC Form 87).  A requesting official from the Contractor will 
initiate the forms, assure their accuracy, and delivery them to Pass and 
Identification Office.  Identification cards issued to the Contractor 
personnel must be returned when the individual ceases to be employed by the 
Contractor or the pass is no longer valid. 

 
1.15.4.4   Identification Cards 
 
The Contractor shall furnish a list of all personnel authorized 
identification cards for this contract and shall update it so that is it 
current at all times.  This list shall be furnished to the Pass and 
Identification Office on company letterhead and shall include the contract 
number, location of the work site, and expiration dates. 

 
1.15.4.5   Credentials 
 
When the contract terminates or the identification credentials expire, the 
Contractor must make certain that all credentials issued to employees and 
subcontractors' employees are returned to the Pass and Identification 
Office.  A letter of certification shall be submitted to the Contracting 
Officer stating that all Base identification badges have been accounted for.  
The Contractor shall submit a copy of this certification with the final pay 
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request.  Noncompliance with these requirements will result in withholding 
of final payment. 

 
1.15.5   Cutting of Roads and Streets 
 
All roads and streets which require surface cutting under this project shall 
be repaired to their original condition or as otherwise specified within 10 
workdays after the initial cutting unless otherwise specified.  Any 
construction work on or near roads or streets which does not require 
complete closure to traffic and which may present a traffic hazard shall be 
marked, barricaded, and lighted in accordance with EM 385-1-1. 

 
1.15.6   Storage Areas 
 
1.15.6.1   Storage 
 
The Contractor's storage area will be indicated by the Contracting Officer.  
The Contractor shall cooperate with other contractors utilizing the adjacent 
areas and not block the entrance to the area at any time. 

 
1.15.6.2   Security 
 
All items stored on Base by the Contractor are the sole responsibility of 
the Contractor. 

 
1.15.7   Adverse Weather Data Forms 
 
The Contractor will utilize adverse weather data forms to track weather 
days.  The Contractor of his designated representative will agree on the 
number of weather days on a monthly basis with the Contracting Officer's 
Representative. 

 
1.15.8   Time of Performance 
 
Work requiring outages of utilities or building systems will be accomplished 
after normal working hours and/or on weekends in accordance with prior 
approved schedule(s). 

 
1.15.9   Outages 
 
Contractor's work requiring outages of utility systems or building systems 
will require 2 weeks' advance notice and will be subject to the approval of 
the Contracting Officer.  Notice shall include type of outage, date, and 
time outage will commence and estimated duration of outage. 

 
1.15.10   Continuity 
 
All tools, labor and materials required to complete any item of work within 
a given work area or requiring an outage of any building utility or system, 
shall be available at the site prior to commencement thereof.  Once work has 
commenced on an item of work, said work shall be continuously and diligently 
performed to completion and acceptance. Breaks in work to be negotiated with 
the Contracting Officers Representative if other then Holidays. 

 
1.16   COLOR BOARDS 
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Six sets of color boards shall be submitted, in addition to samples required 
elsewhere.  Such submittals shall be made not later than 60 days prior to 
approval date required to achieve compliance with approved project schedule.  
Each set of boards shall include samples of colors and finishes of all 
exterior and interior building surfaces such as walls, toilet partitions, 
floors and ceilings.  The samples will be presented on 8-inch by 10-1/2-inch 
boards (modules) with a maximum spread of 24 inches by 31-1/2 inches for 
foldouts.  The modules shall be designed to fit in a standard looseleaf, 
three-ring binder.  If more space is needed, more than one board per set may 
be submitted.  The Contractor shall certify that he has reviewed the color 
samples in detail and that they are in strict accordance with the contract 
drawings and specifications, except as may be otherwise explicitly stated.  
If multiple material and finish (color) schemes are required, samples shall 
be identified by scheme and coordinated to room names and numbers shown on 
the architectural floor plans and room finish and color schedule.  Submittal 
of the color boards shall not relieve the Contractor of the responsibility 
to submit the samples required by technical specifications. 

 
1.17   REQUEST FOR INFORMATION (RFI) SYSTEM 
 
The Government has developed an electronic database, the Request for 
Information (RFI) System, to track and answer Contractor questions, requests 
for information and clarifications during construction.  The use of the RFI 
System for all requests (the Contractor's as well as the 
subcontractors'/suppliers') is a contractual requirement for this project.  
The Contractor will enter the system over the Internet using a WEB browser 
such as Internet Explorer 5.0 or newer or Netscape 4.7 or newer and any 
Internet service provider.  The Government will provide the Contractor a 
user identification and password for the system that will only allow the 
Contractor to enter and view the requests for this project.  The Contractor 
will provide the Government the E-mail address for the individual(s) 
inputting into the system in order that E-mail messages can be sent from the 
Government to the Contractor indicating a response to the request.  The 
Government will provide instructions in the use of the RFI system.  The 
Contractor must fill in seven fields in the Contractor Data portion of the 
RFI form, which include Date Required, Priority, Short Description, Problem 
Description, Recommended Action, Cost, and Time.  The Government will be 
notified through an E-mail message that the Contractor has entered a request 
into the system.  When the Government has answered the request, an E-mail 
message will be sent informing the Contractor that the answer to the request 
is in the system.  The Contractor will enter the system to retrieve the 
answer using the same procedure to enter the question.  The RFI System 
assigns a unique number to each request.  The Contractor will not be 
reimbursed separately for the required use of this system.  The Contractor 
shall include any costs associated with the use of this system into their 
bid. 

 
1.18   PROGRESS PHOTOGRAPHS 
 
The Contractor shall, during the progress of the project, furnish the 
Contracting Officer progress photographs and color slides to depict progress 
of construction.  The photographic work shall be performed by a qualified, 
established, commercial photographer.  The photographs and slides shall be 
taken between the 1st and 5th day of each month and be delivered to the 
Contracting Officer not later than the 20th day of the same month taken.  
The photographs and slides shall be taken from not less than six positions 
for each month as selected by the Contracting Officer.  They shall show, 
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inasmuch as practicable, work accomplished during the previous month.  The 
photographs shall be 8-inch by 10-inch color glossy prints and the slides 35 
millimeter color slides.  Each photograph shall be identified showing date 
made, contract title and number and a brief description of work depicted and 
shall be sequentially numbered.  The identifying data shall be placed on the 
back of the prints.  Slides shall have a number placed on the frame 
corresponding to the appropriate identified print, the name of the project, 
the date and a brief description of work depicted.  No identifying data 
shall appear on the face of prints or in the viewing area of slides.  One 
copy of each photograph and the corresponding negative and slide shall be 
furnished to the Contracting Officer by the time stipulated above.  No 
separate payment will be made for these services and all costs in connection 
therewith shall be considered incidental to costs of the overall project. 

 
1.19   CLEANUP 
 
Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored. 

 
1.20   RESTORATION OF STORAGE AREA 
 
Upon completion of the project and after removal of trailers, materials, and 
equipment from within the fenced area, the fence shall be removed and will 
become the property of the Contractor.  Areas used by the Contractor for the 
storage of equipment or material, or other use, shall be restored to the 
original or better condition.  Gravel used to traverse grassed areas shall 
be removed and the area restored to its original condition, including top 
soil and seeding as necessary. 

 
PART 2   PRODUCTS (NOT APPLICABLE) 
PART 3   EXECUTION (NOT APPLICABLE)    -- End of Section -- 
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SECTION 01567 
 

ASBESTOS ABATEMENT  
(NON-FRIABLE ASBESTOS CONTAINING MATERIALS) 

 
1.  GENERAL 
 
1.01  TYPES OF MATERIALS:  This covers the demolition and removal of non-
friable asbestos containing material (NFACM) which consist of the following 
materials: 
 
  - Corrugated Cement Asbestos Sheets 
  - Flat Cement Asbestos Sheets 
  - Cement Asbestos Shingles 
  - Floor Tiles 
  - Roofing Materials 
  - Cement Asbestos Pipe 
 
1.02  CONTRACTOR QUALIFICATIONS:  The contractor performing this work shall be 
prequalified before contract award by the Contracting Officer. 
 
 A. Certification:  The Contractor shall be licensed and certified for 

asbestos abatement by the State of Georgia.  This certification can be 
obtained from the following office:  Asbestos Licensing & Certification 
Unit; Environmental Protection Division; 156 Trinity Avenue, SW - Suite 
315; Atlanta, Georgia  30303; phone (404) 656-4999 or 6918. 

 
 B. Personnel:  The contractor superintendent shall have successfully 

completed the Georgia Institute of Technology Asbestos Abatement Seminar 
(or approved equal).  All other employees working on this project shall 
be qualified and trained in the removal, handling, and disposal of 
asbestos material, and they shall have received work cards from an 
approved OSHA agency. 

 
 C. Applicable Regulations:  The contractor certifies that he and his 

employees performing work under this section are familiar with and will 
abide by the following regulations, codes, and standards. 

 
  1. Conflicts:  When a conflict arises between these specifications 

and/or between any of the documents below, the Contracting Officer 
will resolve the conflict by making a decision as to which criteria 
shall govern.  The decision of the Contracting Officer shall be 
final, and the contractor shall perform his work under that 
interpretation at no additional cost to the Government. 

 
  2. Regulations: 
 
   a. Title 29, Code of Federal Regulations, Sections 1910.1001 and 

1910.134.  Occupational Safety and Health Administration (OSHA), 
U.S. Department of Labor. (1 Jul 89) 

   b. Title 29, Code of Federal Regulations, Section 1926.58.  
Occupational Safety and Health Administration (OSHA), U.S. 
Department of Labor. (1 Jul 88) 

 
   c. Title 34, Code of Federal Regulations, Parts 230 and 231, 

Department of Education, Office of Elementary and Secondary 
Education, published in Federal Register, Vol. 46, No. 11 
(January 16, 1981). 
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   d. Environmental Protection Agency "Purple Book", Guidance for 
Controlling Asbestos Containing Materials in Buildings, EPA 
560/5-85-024 (June 1985). 

 
   e. Georgia Department of Natural Resources Environmental Protection 

Division Asbestos Safety Act, (1 April 86). 
 
   f. National Emission Standards for Hazardous Air Pollutants, Title 

40 CFR Part 61, Subpart M, U.S. Environmental Protection Agency 
(EPA) (1 July 88) 

 
1.03  SUBMITTALS 
 
 A. Qualifications:  Provide to the Contracting Officer, as directed before 

contract award, all documentation deemed necessary by the Contracting 
Officer to insure the Contractor meets the requirements set forth 
herein.  As a minimum, provide these: 

 
  1. Copy of certification of firm. 
 
  2. Proof of superintendent training. 
 
  3. List of employees and copies of employee work cards. 
 
 B. Abatement Procedures Review:  Submit before site work begins a detailed 

description of his proposed abatement procedures to the Contracting 
Officer for approval.  Do not begin abatement work until written 
approval of procedures has been received. 

 
 C. Entry Control Log:  Provide copy at final inspection. 
 
 D. Air Sample Copies:  Forward one each to the Contracting Officer and to 

USAF HOSP/SGB at the end of each work day. 
 
 E. Disposal Receipts:  Provide by prefinal inspection.  Originals of all 

disposal receipts shall be provided to the Contracting Officer with 
copies forwarded to USAF HOSP/SGB and WR-ALC/EME. 

 
2.  PRODUCTS - OMITTED 
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3.  EXECUTION 
 
3.01  GENERAL 
 
 A. Suspension of Work:  The Government reserves the right to initiate a 

suspension of work order to the contractor at any time his work methods 
and/or procedures are deemed hazardous by the Contracting Officer or his 
designated representative.  Suspension of work for any of the above 
reasons shall be at contractor expense. 

 
 B. Personnel Safety:  The contractor shall be responsible for the safety of 

his personnel and that of Government personnel in areas adjacent to the 
abatement area. 

 
  1. All workers shall wear protective clothing and gloves.  A 

decontamination unit and shower will be provided.  Shower water will 
be HEPA filtered prior to disposal into sanitary sewer or storm 
drain. 

 
  2. All workers shall be trained in the use and testing (qualitative and 

quantitative fit test) of appropriate NIOSH approved respirators.  
They must also have current AFLC Form 6735, respirator card.  
Training must also consist of elements to satisfy the requirements 
of 29 CFR 1910.1001.  The superintendent shall maintain an entry 
control log for all workers and visitors upon each entry and exit of 
the work area. 

 
 C. Site Documents:  In addition to the project drawings and specifications, 

maintain copies of applicable EPA and OSHA regulations at the site 
available for review when requested. 

 
3.02  INITIAL 
 
 A. Site Preparation: 
 
  1. Appropriate OSHA signs, barricades, warning lines, etc, shall be 

posted at the access points to the work area and at all other areas 
deemed appropriate for proper warning and protection of people not 
associated with the removal of the NFACM. 

 
  2. WR-ALC/EME will perform visual inspection of prepared work site 

before site demolition work may begin. 
 
 B. Notification:  All proper notification forms shall be completed and sent 

in the time frame dictated by law. 
 
  1. Notification of Asbestos Removal or Encapsulation Project 20 days 

prior to starting work. 
 
  2. Change in Start Date of Asbestos Removal or Encapsulation Project. 
 
  3. Completion Notification for Asbestos Removal or Encapsulation 

Project. 
 
 C. Sealing Area:  Erect protective barriers around the work area, where 

applicable, to prevent the escape of asbestos fibers. 
  1. The superintendent shall evaluate the air-handling system for the 

building interior spaces to determine the location of air intake and 
discharge points.  The air intake shall be isolated from all 
possible sources of NFACM contamination prior to the start of the 
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abatement work.  Air discharges from the building shall be 
sufficiently isolated to avoid any disturbance of loose materials 
that may derive from the anticipated NFACM work.  Alternatively, all 
outside vents shall be sealed off with 2 layers of 6 mil poly. 

 
  2. The superintendent shall evaluate all openings through and/or around 

the NFACM such as doors, windows, pipe penetrations, curbings, etc, 
to determine if the removal of the NFACM will possibly allow any 
potentially friable asbestos fibers to enter into the interior 
spaces.  If it is determined that such danger exists, then the 
interior spaces shall be isolated from the abatement area with a 
wall lined with 2 layers of 6 mil poly and/or cover all openings 
through and/or around the NFACM with 2 layers of 6 mil poly. 

 
  3. No materials shall be allowed to enter into the project area in the  

building or fly freely in the air (no visible emissions). 
 
3.03  AIR MONITORING 
 
 A. Testing Laboratory:  Employ a testing laboratory to monitor airborne 

asbestos during abatement and for final clearance testing.  The 
laboratory shall be approved by the Contracting Officer prior to 
beginning work.  The Government reserves the right to make its own tests 
at any time the Government deems necessary.  Copies of all sample 
results shall be forwarded to the Contracting Officer and to the Base 
Bioenvironmental Office at the end of each work day. 

 
 B. Air Monitoring shall be provided as follows: 
 
  1. Perform background air sampling prior to beginning work to determine 

the fiber count in the air around the general work area. 
 
  2. Perform personnel air sampling on a worker or workers that are in 

the area of maximum potential exposure. 
 
  3. Perform area air sampling around the immediate work area to 

determine the fiber count in the air around the immediate work area. 
 
3.04  DEMOLITION 
 
 A. The NFACM is required to be adequately wetted (i.e., sufficiently mixed 

or coated with water or an aqueous solution to prevent dust emissions) 
during removal and subsequent handling to ensure that it remains wet 
until properly collected for disposal.  This means that wetting must be 
used with all removal methods involving physical disturbance, including 
cutting, tearing, breaking, chopping, drilling and sawing, in a manner 
that will prevent visible dust at all times.  The cutting blade on power 
saws used for built-up roofing must be wetted continuously in a manner 
that prevents visible dust from the wetting.  Saws can be equipped with 
a special hood over the blade that has an attachment to a water hose to 
spray the blade continuously.  A HEPA wet vacuum can be used to remove 
excess water and debris, where needed.  Adequate personal air monitoring 
should be conducted to ensure compliance with OSHA's respiratory 
protection and other worker protection requirements.  Once the NFACM has 
been removed wet, it must remain adequately wetted until properly 
collected for disposal. 

 
 B. All areas where the NFACM have the potential for breakage shall be 

treated as follows: 
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  1. Corrugated or Flat Cement Asbestos Sheets:  All surfaces, fasteners, 
penetrations, and side laps shall be wet with water amended with a 
surfactant during the removal process. 

 
  2. Cement Asbestos Shingles, Floor Tiles, or Roofing Materials:  All 

areas of the materials to be removed shall be wet with water amended 
with a surfactant during the removal process. 

 
 C. The NFACM shall be loosened and removed in whole pieces, if at all 

possible, with all necessary precautions taken to prevent breakage.  
NFACM must be kept wet until delivered to the landfill. 

 
 D. The NFACM shall be lowered to the ground either in 2 bags of 6 mil poly 

bags, or wrapped in 2 layers of 6 mil poly, or in whole pieces, or in 
boxes, etc, in such a manner as not to create a free-fall of the NFACM.  
This may be by means of a conveyor, hoist, boom truck, crane, or by 
hand. 

 
 E. The NFACM shall be placed and sealed in 2 bags of 6 mil poly or wrapped 

with two (2) layers of 6 mil polyethelene ready for transportation to 
the landfill.  Ensure against torn bags from sharp edges. 

 
3.05  HANDLING/PACKAGING AND DISPOSAL:  The contractor is solely responsible 
for disposal of asbestos containing materials in accordance with all local, 
state, and federal regulations.  The following procedures are acceptable for 
bulk handling of NFACM: 
 
 A. Line a truckbed, roll-off or other bulk container with at least 2 layers 

of 6 mil polyethylene sheeting and allow sufficient overlap to form a 
sealed envelope around the waste when the container is full.  Plywood or 
cardboard may be needed in the bottom of the container to prevent 
tearing of the poly during loading.  Placard the container with asbestos 
danger signs until the envelope is sealed and labeled for transport. 

 
 B. Place the adequately wetted NFACM in the container in a manner that does 

not produce visible dust.  The waste must be kept adequately wetted 
until the container is loaded and the poly envelope is sealed.  This may 
require that a worker with wetting equipment be stationed at the waste 
container.  If the NFACM is removed no more than 50 feet above ground 
level, a chute should be used to transport the waste to the container.  
If the NFACM is removed more than 50 feet above ground level, the chute 
must be dust-tight.  In either case, a cover over the waste container, 
with the chute extending through the cover into the container, is 
recommended. 

 
 C. When the waste container is loaded, pull the overlap of poly over the 

waste and completely seal to form an envelope of waste.  Affix the 
proper asbestos danger labels to the envelope in several conspicuous 
locations.  Comply with the Federal Highway Administration's asbestos 
waste container marking and shipping paper requirements.  Lastly, place 
a tarp or other protective cover over the waste envelope to prevent 
tearing of the poly during transport. 

 
 D. All polyethelene bags and/or wrap for disposal of NFACM shall contain 

the following printed OSHA warning labels and DOT labels. 
 
   DANGER   RQ Hazardous Substance 
 CONTAINS ASBESTOS FIBERS  Solid, N.0.S. (Asbestos) 
  AVOID CREATING DUST  ORM-E, NA - 9188 
CANCER AND LUNG DISEASE HAZARD   
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   OSHA          DOT 
 
3.06  TRANSPORTATION 
 
A. Transport the waste only to a permitted sanitary landfill (denoted by 

[SL] in the permit number) or permitted landfill approved for asbestos, 
that is agreeable to accept and properly handle the waste-filled 
envelope intact.  The disposal site should be contacted in advance to 
discuss any special instructions and allow time for site preparation.  
Upon arrival at the site, adequately protected personnel with wetting 
equipment should carefully off-load the envelope into the prepared area, 
intact. 

 

 
 B. If the envelope tears open during off-loading, the exposed waste should 

be wetted immediately and the waste covered with poly when off-loading 
is completed. Preferably, the waste would be immediately covered with at 
least 6 inches of compacted non-asbestos material.  The site is required 
to cover all asbestos waste by the end of each operating day or at least 
once every 24 hour period, if the site is in continuous operation. 

 
 C. Obtain a signed and dated receipt from the landfill operator for each 

load of waste disposed of at the site. 
 
3.07  FINAL CLEARANCE TESTING:  Provide final clean up of all visible asbestos 
and notify USAF HOSP/SGB for inspection before reoccupancy.  Final airborne 
asbestos tests shall indicate a fiber count equal to or less than .01 f/cc 
both in the abatement area and in adjacent areas before the contractor will be 
released.  Provide additional cleaning as required to meet the above criteria 
to the satisfaction of the Contracting Officer, at no additional cost to the 
Government. 
 

End Of Section 
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SECTION 01560 
 

ENVIRONMENTAL REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.1 GENERAL: 
 

A. GENERAL SCOPE:  This section is to help provide the requirements 
necessary to ensure that all construction projects are in environmental 
compliance.  Major environmental program areas which may be affected 
include natural resources, air quality, underground storage tanks, 
asbestos, lead-based paint, PCBs, cultural resources, water quality, 
solid and hazardous wastes, and pollution prevention. 

 
B. APPLICABLE REGULATIONS AND PUBLICATIONS:  Comply with all applicable 

Federal, State of Georgia, any laws and regulations from other states 
where disposal might occur, and local laws and regulations concerning 
environmental compliance and pollution prevention. 

 
C.   DEFINITIONS: 

 
1. CO - Contracting Officer 
 
2. EM - Environmental Management (WR-ALC/EM).  The organization 

responsible for management of base environmental concerns.  The EMC 
division of EM handles most compliance issues.  Their telephone 
number is 6-9777 ext 0. 

 
3. Dust means minute solid particles caused to be suspended by natural 

forces or by mechanical processes such as, but not limited to, 
crushing, grinding, milling, drilling, demolishing, shoveling, 
conveying, covering, bagging, mixing, and sweeping. 

 
4. Open burning means any outdoor fire from which the products of 

combustion are emitted directly into the open air without passing 
through a filter stack, chimney, or duct. 

 
5. Solid waste is defined in CFR 261.2.  Examples include garbage, 

refuse, and other discarded solid material including non-hazardous 
wastes resulting from industrial, commercial, and agricultural 
operations. 

 
6. GA EPD - Georgia Environmental Protection Division of the Department 

of Natural Resources. 
 

1.2 SUBMITTALS/NOTIFICATIONS 
 

A. Provide to the CO all data specified herein to ensure compliance with 
applicable environmental requirements. 

 
1. Permits: 

 

a. The Contractor does have to submit a completed Erosion and 
Sedimentation Permit application in accordance with the Georgia 
Erosion and Sedimentation Act of 1975 for construction to the 
Corps and to the base.  Contractor coordination with the Corps 
and the base is required to ensure the permit application is 
properly developed and completed for permitting agencies 
approval within the required time frames prior to construction 
start.  The base will submit the permit to the state for 
approval but contractor support will be required throughout the 
permitting procedure. An abstract of the Georgia Erosion and 
Sedimentation Act of 1975 as Amended through 2000 can be found 
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on the internet at: 
www.georgianet.org/dnr/environ/rules_files/exist_files/ocga12-
7-1.pdf 

 
The Manual for Erosion and Sediment Control of Georgia and 
additional permitting information can be found on the internet 
at www.georgianet.org/dnr/environ/techguide_files/techguide.htm 
and must be complied with when preparing erosion and 
sedimentation control plans. Air Permit (Boilers):  Not 
required. 

 
b. Air Permit (Boilers): Not required. 
c. Air Permits (Other Emission Sources):  Not Required. 
d. Septic Tanks:  (Not Applicable). 

 
 

2.  Other Submittals, Notifications, and Approvals:  The following 
submittals, notifications and approvals are required to maintain 
compliance: 

 

a. NPDES permitting must also be accomplished as part of this 
project.  Contractor coordination with the Corps and the base 
is required to ensure the permit application is properly 
developed and completed for permitting agencies approval within 
the required time frames prior to construction start. The base 
will submit the permit to the state but contractor support will 
be required throughout the permitting procedure. The permit 
application shall comply with the permit requirements of the 
U.S. Environmental Protection Agency (EPA) in accordance with 
the Federal Water Pollution Control Act (FWPCA, also referred 
to as the Clean Water Act or CWA). The permit shall address, 
but not be limited to: 

-  Location and nature of construction activity. 

-  Total area of the site to be excavated. 

-  Proposed measures to control pollutants in storm water 
discharges during and after construction operations. 

-  Estimate of runoff coefficient and increase in impervious 
areas after construction. 

-  Name of receiving water. 
 

Georgia NPDES permitting information can be obtained on the 
internet at: 
www.georgianet.org/dnr/environ/techguide_files/techguide.htm 

 
A copy of Georgia permit applications can be found on the 
internet at: http://www.georgianet.org/dnr/environ/forms_files 

 
b. Building Demolition:   

 
(1) Georgia Solid Waste Regulations require a 10 working day 

notification to GA EPD prior to start of demolition 
activity, and this is a Contractor responsibility.  This 
also applies to the renovation of a building, defined as 
the removal of a load-bearing wall. 

 
(2) To start the process, coordinate with Sam Rocker in WR-

ALC/EMQ at (912) 926-1197, Ext. 109, for guidance and 
assistance. 

 
(3) Submit copies of the notifications to the CO prior to 

starting work. 
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c. Underground Storage Tank (UST) Removal:  Not Applicable. 

 
d. Solid Waste Disposal:  When applicable, the Contractor shall 

provide a solid waste disposal plan which will include a 
notarized letter from the Contractor stating how all materials 
leaving Robins AFB will be disposed of.  The letter shall 
certify that the Contractor shall dispose of all materials in 
compliance with all Federal, State of Georgia, and local laws. 
This letter will be signed by a senior official of the company. 
 The plan will address the disposal of each item addressed in 
Sections 3.01 and 3.02 as applicable. 

 
Non-hazardous solid waste shall be broken down into individual 
types i.e. asphalt, concrete, wood, brick, etc.  The plan shall 
address each landfill to be used.  A copy of all landfill 
permits shall be provided unless the Houston County landfill is 
to be used.  The plan shall designate the employee who will be 
responsible for verifying that all materials removed from 
Robins AFB are disposed of in accordance with the above 
referenced laws.  The employee shall be an employee of the 
Contractor and shall have authority to act for the Contractor. 
Provide a copy of a Solid Waste Handling Permit, issued by GA 
EPD, which allows the Contractor to handle solid wastes.  This 
is not required if the Contractor is operating under the inert 
waste landfill permit-by-rule provision. In addition, the 
Contractor shall establish and maintain a waste disposal log.  
The log shall be updated daily.  Each load of materials that 
leaves Robins AFB shall be accounted for in the log.  The log 
shall list the load number, date, type of material, i.e. 
asphalt, brick, concrete, dirt, wood, roofing etc., where it 
was disposed of, where it was recycled, who disposed of the 
material, the corresponding dump ticket number, manifest 
number, bill of sale number/date, or other record for recycling 
and who from the Contractor verified that the material was 
disposed of properly and how verification was accomplished.  
The Contractor shall keep on hand evidence of proper disposal 
of construction debris as well as providing this evidence to 
the Contracting Officer.  Evidence shall include dump tickets 
from a licensed sanitary landfill and copies of current 
landfill permits from the State of Georgia (unless Houston 
County landfill is used), manifest, bill of sale, or other 
record for recycling.  This evidence shall be provided the work 
day after the load is carried off.  Provide five copies of 
Disposal Plan to the CO prior to the preconstruction conference 
or 14 calendar days prior to the start of disposal operations 
if no preconstruction conference is held.  After contract work 
is completed and prior to final payment the Contractor shall 
submit a notarized letter of certification signed by a senior 
official of the company certifying that all materials removed 
from Robins AFB have been disposed of in accordance with all 
applicable Federal, State, and local laws. 

 
e. Recycling:  Provide a letter indicating what materials will be 

treated as recovered materials under GA EPD regulations and 
show how the criteria for recovered materials are met.  See 
Section 3.01.B.2.d. 

 
f. Omitted. 

 
g. Omitted. 

 
h. Hazardous Waste:  See individual specification sections for 

requirements, if applicable. 
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PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  
 
3.1 DISPOSAL OF WASTE/EXCESS RELOCATION OF SOIL: 
 

A. Excess soil shall be removed from the base in a timely manner as 
directed by the Contracting Officer. 

 
B. Non-hazardous solid waste or non-hazardous excess material, except 

topsoil and suitable fill material, shall be removed from the Base 
daily.  Dispose of material in a manner approved by the U.S. 
Environmental Protection Agency and the Georgia Department of Natural 
Resources, GA EPD.  Also comply with applicable local codes and 
requirements.  Equipment/material to be removed from the project but not 
turned in to the Government is the property of the Contractor. 

 
1.  Solid Waste Handling:  All persons engaged in solid waste 

handling, operations of solid waste handling facilities, or 
disposal sites shall have a solid waste handling permit.  The 
provision of GA EPD regulations concerning proper handling of 
solid wastes and applicable prohibitions (e.g., handling in such a 
manner as to create a nuisance and cause insect or rodent 
infestation) shall govern. 

 
2.  Disposal:  Use one or more of the following methods to dispose of 

non-hazardous solid waste. 
 

a. Sanitary Landfill:  All solid waste may be disposed of in a 
sanitary landfill properly licensed by the State of Georgia.  
If a landfill other than the Houston County sanitary landfill 
is used, provide a copy of the landfill license.  Provide proof 
that any Georgia municipal solid waste disposal facility to 
which they propose to bring RAFB waste, except Houston County, 
is operated by someone who has obtained the certification 
required by the Georgia Solid Waste Management Act, O.C.G.A 12-
8-24.1. 

 
b. Inert Waste Landfill:  Materials not likely to produce  

leachate of environmental concern may be disposed of in an 
inert waste landfill.  Only earth and earth-like products, 
concrete, cured asphalt concrete, rock, bricks, yard trimmings, 
and land clearing debris such as stumps, limbs, and leaves are 
acceptable for disposal in an inert waste landfill.  These 
materials shall not be from construction demolition, but only 
from land or site clearing operations.  Vegetation may come 
from a demolition site, if it is removed prior to other 
demolition and is kept segregated from other construction and 
demolition wastes.  Provide a copy of the written notice of 
commencement of operation by the landfill as given by the GA 
EPD. 

 
c. Construction/Demolition Disposal Site:  Only wood, metal, 

wallboard, paper, cardboard, and materials that can go in an 
inert waste landfill may be disposed of in this facility.  
Provide a copy of the landfill license. 

 
d. Recycling:  Recycling of materials is strongly encouraged.  

Materials destined for recycling must meet the definition of 
non-hazardous under federal/state hazardous waste regulations. 
Materials defined as Arecovered materials by GA EPD regulations 
are excluded from regulation as solid wastes.  Direct all 
inquires to EMP, Pollution Prevention Division, 61124 ext 0. 
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e. All materials to be disposed of in other than a sanitary 

landfill must be kept segregated at the project site from those 
materials which are allowed only in a sanitary landfill. 

 
3.  Solid Waste Disposal Outside of Georgia:  Dispose of no solid 

waste outside the State of Georgia without prior written approval 
of the CO. If the Contractor desires this, he shall provide 
sufficient information as determined by the CO to allow 
verification of compliance with the law. 

 
C.  Hazardous Wastes 
 

1.  The Contractor shall submit a list of expected hazardous waste at 
pre-construction conference.  As the contract progresses, the 
Contractor shall submit any changes in hazardous waste generation 
to EM.  The Contractor will be required to submit Material Safety 
Data Sheets (MSDSs) as an aid in making HazWaste determination. 

 
2.  The Contractor must follow the procedures and guidelines outlined 

by Environmental Management.  All generators of Hazardous Waste 
must follow all applicable Federal, State, local, and Air Force 
regulations.  All waste generated on Robins AFB must be disposed 
of through the Environmental Operations section of WR-ALC/EM, or 
properly manifested off base with coordination through WR-ALC/EM 
and the Defense Reutilization and Marketing Office (DRMO). 

 
3.  All hazardous waste generators and managers must have complete 

training in hazardous waste operations prior to beginning work on 
Robins AFB. This training can be provided through WR-ALC/EM or a 
certified RCRA instructor. 

 
4.  Typical hazardous waste generally encountered include:  

Fluorescent bulbs are Universal Waste and should be recycled 
through EM, or they must be treated as a hazardous waste; Fuels, 
oils, and lubricants are used oils and must be managed YAW 40 CFI 
279.  These items may be recycled through EM: Mercury from 
thermostats is Universal Waste and should be recycled through EM, 
or material must be treated as a hazardous waste; Empty or 
discarded aerosol cans; Paint thinners and liquid paints; Lead 
paint and asbestos are subject to special requirements under the 
Toxic Substance Control Act. 

 
3.2 SPECIAL WASTES  
 

A. Polychlorinated Biphenyls (PCBs) - Dispose of light ballasts and 
compacitors that contain PCBs by delivering to a location on base as 
specified by the CO.  Ballasts and compacitors whose labels do not 
specifically say that they do not contain PCBs should be suspect.  
Contractor shall provide containers, packaging, and delivery services. 

 
B. Asbestos Containing Materials - Do not use any products containing 

asbestos. 
 

3.3  PROTECTION OF LAND RESOURCES: 
 

A. General:  Do not take any action which will adversely affect the 
existing Water Quality Standards classification of any streams, rivers, 
lakes or reservoirs within or adjacent to the project site or which 
would otherwise contribute to pollution of these water resources.  No 
fuel, oils, bituminous, calcium chloride, acids, construction waste or 
otherwise harmful materials will be permitted to enter these water 
resources.  Preserve the land resources in their current condition or 
restore to a condition that appears natural and does not detract from 
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the appearance of the surrounding area.  If restoration is to be 
accomplished, the Contractor must submit submittals and receive Base 
approval (EM) of his proposed procedures. 

 
B. Trees marked for removal on approved plans and drawings shall have 

existing identification tags removed (if present) and forwarded to the 
CO. 

 
C. Prevention of Landscape Defacement: 
 

1.  Except in areas marked on the plans to be cleared, do not deface, 
injure, or destroy trees or shrubs, nor remove or cut them without 
authority from the CO.  Trees designated to be saved shall be 
protected from either excavation or filling within the root zone 
closer than the normal drip line of the tree.  No ropes, cables, 
or guys shall be fastened to or attached to any existing trees for 
anchorage unless specifically authorized by the CO.  The 
Contractor shall in any event be responsible for any damage 
resulting from such use. 

 
2.  Where, in the opinion of the CO, trees may possibly be defaced, 

bruised, injured, or otherwise damaged by the Contractor's 
equipment or by his blasting, dumping, placing material over 
roots, or other operations, the CO may direct the Contractor to 
adequately protect such trees by placing boards, planks, or poles 
around them.  When directed by the CO, construct barriers to 
protect trees from earthwork operations.  Rocks that are displaced 
into uncleared areas shall be removed.  Monuments, markers, and 
works of art shall be similarly protected before beginning 
operations near them. 

 
D. Restoration of Landscape Damage: 
 

1.  Any trees or other landscape feature scarred or damaged by 
Contractor actions shall be restored as nearly as possible to its 
original condition at the Contractor's expense.  The CO will 
decide what method of restoration shall be used, and whether 
damaged trees shall be treated and healed or removed and replace 
or disposed of under requirements for clearing and grubbing, or as 
directed by the CO. 

 
2.  All scars made on trees (not designated to be removed) by 

equipment, construction operations, or the removal of limbs larger 
than 1 inch in diameter shall be coated as soon as possible with 
an approved tree wound dressing.  All trimmings or pruning shall 
be performed in an approved manner by experienced workman with 
saws or pruning shears.  Tree trimming with axes will not be 
permitted.  Where tree climbing is necessary, the use of climbing 
spurs will not be permitted.  The use of climbing ropes shall be 
required by the CO where deemed necessary for safety.  Trees that 
are to remain, either within or outside established clearing 
limits, that are subsequently damaged by the Contractor and are 
beyond saving, in the opinion of the CO, shall be immediately 
removed and replaced with a nursery-grown tree of the same species 
of comparable size. 

 
E. Temporary Excavation and Embankments:  If the Contractor proposed to 

construct temporary roads or embankments and excavation for plant and/or 
work areas not to receive final grading and/or landscaping under this 
contract, he shall submit the following for approval at least 21 days 
prior to scheduled start of such temporary work. 

 
1.  A layout of all temporary roads, excavations, and embankments to 

be constructed within the work area. 
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2.  Plans and cross sections of proposed restoration of the area.  

Removal of any necessary trees and shrubs outside the limits of 
existing clearing area shall be indicated.  The plan shall also 
indicate location of required guard posts or barriers required to 
control vehicular traffic passing close to trees and shrubs to be 
maintained undamaged.  The plan shall provide for the obliteration 
of construction scars. 

 
3.  Post Construction Cleanup or Obliteration:  The Contractor shall 

obliterate all signs of temporary construction facilities such as 
haul roads, work areas, structures, foundations of temporary 
structures, stock piles of excess or waste materials, and any 
other vestiges of construction as directed by the CO.  It is 
anticipated that excavation, filling, and plowing of roadways may 
be required to restore the area to near natural conditions which 
will permit the growth of vegetation on it.  The disturbed areas 
shall be plowed, graded and filled as required, and topsoil shall 
be spread to a depth of approximately 4 inches over the entire 
area and the entire area grassed as directed by the CO.  No 
separate or direct payment will be made for post-construction 
cleanup or obliteration, and all associated costs shall be 
considered incidental to and included in the contract. 

 
3.4  PROTECTION OF WATER RESOURCES 
 

A. General:  Do not take any action which will adversely affect the 
existing Water Quality Standards classification of any streams, rivers, 
lakes or reservoirs within or adjacent to the project site or which 
would otherwise contribute to pollution of these water resources.  No 
fuel, oils, bituminous, calcium chloride, acids, construction waste or 
otherwise harmful materials shall be permitted to enter these water 
resources. 

 
B. Erosion Control: 
 

1.   Comply with GA EPD and Houston County requirements.  Regardless of 
the size of the project site the Contractor shall take whatever 
steps are necessary to control erosion.  Measures may include silt 
fences, mulch or straw bales.  Under no circumstances shall 
sediment be allowed to leave the site or allowed to get into the 
storm drainage system.  

 
2.   Surface Drainage: 
 

(a) Surface drainage from cuts and fills within the construction 
limits, whether or not completed, and from borrow and waste 
disposal areas, shall, if turbidity producing materials are 
present, be held in suitable sedimentation ponds or shall be 
graded to control erosion.  Temporary erosion and sediment 
control measures such as berms, dikes, drains, or sedimentation 
basins, if required to meet the above standards, shall be 
provided and maintained until permanent drainage and erosion 
control facilities are completed and operating.  The area of 
bare soil exposed by construction operations at any time shall 
be held to a minimum.  Stream crossings by fording with 
equipment shall be limited to control turbidity.  Fills and 
waste areas shall be constructed by select placement to 
eliminate adjacent streams. 

 
(b) Stabilization of permanent steep slopes shall be accomplished as 

soon as possible, using a two-step procedure, if necessary, to 
establish vegetation.  Apply mulch immediately after finished 
grading is completed, regardless of season, and delay seeding 
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and fertilizing, if necessary, until the season most favorable 
for germination. 

 
C.  Spills - Prevent the spill of chemicals, fuels, oils, grease, 

bituminous materials, waste washings, herbicides, cement drainage or 
any other hazardous materials.  Immediately report all spills to the 
Base Fire Department, 78 CEG/CEF, emergency number 911, giving name, 
telephone number, location of spill, and type and amount of material 
spilled.  Notify the Contracting Officer of the spill immediately 
following initial reporting to the Fire Department.  Take containment 
action against any hazardous spills which threaten storm drains and 
other environmental areas. Ensure clean up of materials spilled as a 
result of Contractor action, or lack thereof.  The Contractor is 
responsible for the clean up of material(s) spilled.  No spill residue 
shall be transported off Robins AFB without specific approval from the 
Contracting Officer.  Spills involving large quantities and/or 
requiring special protective clothing/breathing devices to facilitate 
clean up may require action by the Base Spill Response Team.  Where the 
Spill Response Team is utilized, the Contractor shall provide support, 
as appropriate, for containment and clean up of spills.  If the spill 
exceeds reportable quantity limits, coordinate notification to the 
National Response Center with Base Environmental Management (EM) 
through the CO. 

 
3.5  AIR QUALITY 
 

A.  Open burning operations are prohibited on base and shall not be used. 
 
B.  Projects which will construct and put into operation equipment or 

processes involving regulated air emission sources will require both 
construction and operation permits.  Examples are boilers with over 
10Mbtu/hr input capacity and volatile organic compound (VOC) emissions 
from processes that use solvents.  Provide data to CO for completion of 
permit applications as specified in paragraph 1.2. of this Section. 

 
C.  Ozone depleting substances (ODS) are restricted from use.  Comply with 

paragraph 3.7.C below.  
 

3.6 DUST CONTROL:  Maintain all excavations, embankments, stockpiles, haul 
roads, permanent access roads, plant sites, waste areas, borrow areas, 
and all other work within or outside the project boundaries free from 
dust which could cause a hazard or nuisance to others.  Temporary 
methods of stabilization consisting of sprinkling, chemical treatment, 
light bituminous treatment or similar methods are permitted to control 
dust shall be approved.  Sprinkling must be repeated at such intervals 
as to keep all parts of the disturbed area damp.  If sprinkling is used, 
sufficient equipment shall be kept on the job site at all times.  
Perform dust control as the work proceeds and whenever a dust nuisance 
or hazard occurs. 

 
3.7  USE OF HAZARDOUS MATERIALS 
 

A.  Comply with all applicable Federal, State, and local requirements 
concerning use of hazardous materials.  Provide written notification to 
the CO when hazardous materials/chemicals are to be used or demolished. 
This must include the following information: 

 
1.  A list of each work activity/process required to use/demolish 

hazardous materials/chemicals. 
 
2.  A list of hazardous materials/chemicals involved. 
 
3.  A Material Safety Data Sheet (MSDS) for each hazardous 

material/chemical involved. 
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4.  Written procedures for disposing of hazardous waste generated. 

 
B.  Use no equipment or components containing polychlorinated-biphenyls 

(PCBs). 
 
C.  Ozone Depleting Substances (ODS) Restriction:  To comply with 

Government direction to reduce chlorofluorocarbons, provide refrigerant 
22, 123 under this project, if applicable.  Do not provide as an end 
product under this contract any Class I ODS or other controlled 
substances.  If any portion of the specification or reference standard 
requires a Class I ODS to be provided, notify the Contracting Officer 
immediately.  However, the Contractor may use Class I ODS in his 
manufacturing process, at his option, to the extent permitted by public 
law.  For the purposes of this policy the following are Class I ODS: 

 
1  Halons: 1011, 1201, 1211, 1301, and 2402 
 
2  Chlorofluorocarbons (CFC):  CFC-11, 12, 13, 111, 112, 113, 14, 115, 

211, 212, 213, 214, 215, 216, 217, 500, 501, 502, and 503. 
 
3  Other controlled substances:  carbon tetrachloride, methyl 

chloroform, and methyl bromide 
 
D.  Do not use any products containing asbestos. 

 
3.8  PESTICIDES (INSECTICIDES, FUNGICIDES, HERBICIDES, ETC.):  Use only EPA 

approved pesticides, insecticides, fungicides, herbicides, etc. 
 

A.  Submit proof of license for pest control operators and a list of all 
chemicals to be used.  Use only a pest control operator licensed in the 
State of Georgia to apply these chemicals.  Provide one copy of this 
submittal addressed to EMX (high lighted) so that coordination of all 
pesticide usage can be coordinated with EM. 

 
B.  Ensure proper delivery, storage, handling, and disposal of all 

chemicals. 
 
3.9  RADIOACTIVE MATERIALS 
 

A.  Radioactive materials are not permitted on base without the prior 
approval of the CO in coordination with 78 AMDS/SGPB.  Common items to 
be aware of include equipment for roof moisture testing, soil 
moisture/compaction testing, and radiographic testing of welds. 

 
B.  Dispose of radioactive waste in accordance with Technical Order 00-

110N-2, Radioactive Waste Disposal.  Some building exit signs may 
contain radioactive material. 

 
3.10  THREATENED AND ENDANGERED SPECIES:  It is not anticipated that the 

construction project will have any impact in this area since most plant 
and animal species of concern exist in wetlands.  Any project activities 
believed to interface with threatened and endangered species shall be 
coordinated through the CO. 

 
3.11  WETLANDS:  Wetlands delineation has been completed on base and wetlands 

boundaries are currently identified with markers.  These areas shall not 
be disturbed and shall be protected.  Comply with water and land 
protection paragraphs of this Section to prevent construction site 
sediments and runoff from entering wetlands. 

 
3.12  UNDERGROUND STORAGE TANKS (USTs): Not applicable. 
 
3.13  RECORDING AND PRESERVING HISTORICAL AND ARCHAEOLOGICAL FINDS: 
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A.  Definitions 

 
1.  Archaeological finds are defined as evidence of human occupation or 

use of an area prior to the year 1840.  Evidence may consist of 
skeletons, stone, utensils, or evidence of habitations or 
structures. 

 
2.  Paleontological finds are defined as evidence of prehistoric plant 

or animal life, such as skeletons, bones, fossils, or casts and 
other indications such as pictographs. 

 
B.  Requirements 

 
1.  Should finds be made during construction, immediately stop work in 

the vicinity of the find and notify the Contracting Officer. 
 
2.  The Contracting Officer may stop work in other areas if, in the 

Contracting Officer's opinion, the find is more extensive than may 
appear from uncovered materials. 

 
C.  Removal of Finds:  All finds are the property of Robins Air Force Base. 

Do not remove or disturb finds without the Contracting Officer's 
written authorization. 

 
 
End of Section 
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SECTION 01572 
 

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT 
04/01 

 
PART 1   GENERAL 
 
1.1   GOVERNMENT POLICY 
 
Government policy is to apply sound environmental principles in the design, 
construction and use of facilities.  As part of the implementation of that 
policy, the Contractor shall: (1) practice efficient waste management when 
sizing, cutting, and installing products and materials and (2) use all 
reasonable means to divert construction and demolition waste from landfills 
and incinerators and to facilitate their recycling or reuse. 

 
1.2   MANAGEMENT 
 
The Contractor shall take a pro-active, responsible role in the management 
of construction and demolition waste and require all subcontractors, 
vendors, and suppliers to participate in the effort.  Construction and 
demolition waste includes products of demolition or removal, excess or 
unusable construction materials, packaging materials for construction 
products, and other materials generated during the construction process but 
not incorporated into the work.  In the management of waste consideration 
shall be given to the availability of viable markets, the condition of the 
material, the ability to provide the material in suitable condition and in a  
quantity acceptable to available markets, and time constraints imposed by 
internal project completion mandates.  The Contractor shall be responsible 
for implementation of any special programs involving rebates or similar 
incentives related to recycling of waste.  Revenues or other savings 
obtained for salvage, or recycling shall accrue to the Contractor.  Firms 
and facilities used for recycling, reuse, and disposal shall be 
appropriately permitted for the intended use to the extent required by 
federal, state, and local regulations. 

 
1.3   PLAN 
 
A waste management plan shall be submitted within 15 days after contract 
award and prior to initiating any site preparation work.  The plan shall 
include the following: 

 
a.  Name of individuals on the Contractor's staff responsible for waste 
prevention and management. 

 
b.  Actions that will be taken to reduce solid waste generation. 

 
c.  Description of the specific approaches to be used in recycling/reuse 
of the various materials generated, including the areas and equipment to 
be used for processing, sorting, and temporary storage of wastes. 

 
d.  Characterization, including estimated types and quantities, of the 
waste to be generated. 

 
e.  Name of landfill and/or incinerator to be used and the estimated 
costs for use, assuming that there would be no salvage or recycling on 
the project. 
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f.  Identification of local and regional reuse programs, including non-
profit organizations such as schools, local housing agencies, and 
organizations that accept used materials such as materials exchange 
networks and Habitat for Humanity. 

 
g.  List of specific waste materials that will be salvaged for resale, 
salvaged and reused, or recycled.  Recycling facilities that will be 
used shall be identified. 

 
h.  Identification of materials that cannot be recycled/reused with an 
explanation or justification. 

 
i.  Anticipated net cost savings determined by subtracting Contractor 
program management costs and the cost of disposal from the revenue 
generated by sale of the materials and the incineration and/or landfill 
cost avoidance. 

 
1.4   RECORDS 
 
Records shall be maintained to document the quantity of waste generated; the 
quantity of waste diverted through sale, reuse, or recycling; and the 
quantity of waste disposed by landfill or incineration.  The records shall 
be made available to the Contracting Officer during construction, and a copy 
of the records shall be delivered to the Contracting Officer upon completion 
of the construction. 

 
1.5   COLLECTION 
 
The necessary containers, bins and storage areas to facilitate effective 
waste management shall be provided and shall be clearly and appropriately 
identified.  Recyclable materials shall be handled to prevent contamination 
of materials from incompatible products and materials and separated by one 
of the following methods: 

 
1.5.1   Source Separated Method. 
 
Waste products and materials that are recyclable shall be separated from 
trash and sorted into appropriately marked separate containers and then 
transported to the respective recycling facility for further processing. 

 
1.5.2   Co-Mingled Method. 
 
Waste products and recyclable materials shall be placed into a single 
container and then transported to a recycling facility where the recyclable 
materials are sorted and processed. 

 
1.5.3   Other Methods. 
 
Other methods proposed by the Contractor may be used when approved by the 
Contracting Officer. 

 
1.6   DISPOSAL 
 
Except as otherwise specified in other sections of the specifications, 
disposal shall be in accordance with the following: 
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1.6.1   Reuse. 
 
First consideration shall be given to salvage for reuse since little or no 
re-processing is necessary for this method, and less pollution is created 
when items are reused in their original form.  Sale or donation of waste 
suitable for reuse shall be considered.  Salvaged materials, other than 
those specified in other sections to be salvaged and reinstalled, shall not 
be used in this project. 

 
1.6.2   Recycle. 
 
Waste materials not suitable for reuse, but having value as being 
recyclable, shall be made available for recycling whenever economically 
feasible. 

 
1.6.3   Waste. 
 
Materials with no practical use or economic benefit shall be disposed at a 
landfill or incinerator. 
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SECTION 01670A 

 
RECYCLED / RECOVERED MATERIALS 

 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

 
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

 
40 CFR 247 Comprehensive Procurement Guideline for 

Products Containing Recovered Material 
 
1.2   OBJECTIVES 
 
Government procurement policy is to acquire, in a cost effective manner, 
items containing the highest percentage of recycled and recovered materials 
practicable consistent with maintaining a satisfactory level of competition 
without adversely affecting performance requirements or exposing suppliers' 
employees to undue hazards from the recovered materials.  The Environmental 
Protection Agency (EPA) has designated certain items which must contain a 
specified percent range of recovered or recycled materials.  EPA designated 
products specified in this contract comply with the stated policy and with 
the EPA guidelines.  The Contractor shall make all reasonable efforts to use 
recycled and recovered materials in providing the EPA designated products 
and in otherwise utilizing recycled and recovered materials in the execution 
of the work. 

 
1.3   EPA DESIGNATED ITEMS INCORPORATED IN THE WORK 
 
EPA 530-R-98-003 located at www.epa.gov/cpg/pdf/back.pdf on the internet 
contains requirements for materials that have been designated by EPA as 
being products which are or can be made with recovered or recycled 
materials.  These items, when incorporated into the work under this 
contract, shall contain at least the specified percentage of recycled or 
recovered materials unless adequate justification  (non-availability) for 
non-use is provided.  When a designated item is specified as an option to a 
non-designated item, the designated item requirements apply only if the 
designated item is used in the work. 

 
1.4   EPA PROPOSED ITEMS INCORPORATED IN THE WORK 
 
The items listed below have been identified by EPA as being products which 
are still being researched and are being considered for future Comprehensive 
Procurement Guideline (CPG) designation.  It is recommended that these 
items, when incorporated in the work under this contract, contain the 
highest practicable percentage of recycled or recovered materials, provided 
specified requirements are also met. 

 
 
 

SECTION 01670A   Page 1 

http://www.epa.gov/cpg/pdf/back.pdf


Base Entry/Visitor Center, Robins AFB, GA DACA21-02-R-0044 
 

EPA ITEMS CONSIDERED FOR CPG III DESIGNATION 
 

Carpet Runners 
Flooring Materials 
Hardboard 
Medium Density Fiberboard 
Nylon Carpet 
Particleboard 
Interior Trim and Window Frames 
Roofing Materials 
Rubberized Asphalt 
Building Blocks 
Decking Material 
Plastic Pipe 
Aggregates 
Concrete Containing Silica Fume 

 
1.5   EPA LISTED ITEMS USED IN CONDUCT OF THE WORK BUT NOT INCORPORATED IN THE 
WORK 
 
There are many products listed in 40 CFR 247 which have been designated or 
proposed by EPA to include recycled or recovered materials that may be used 
by the Contractor in performing the work but will not be incorporated into 
the work.  These products include office products, temporary traffic control 
products, and pallets.  It is recommended that these non-construction 
products, when used in the conduct of the work, contain the highest 
practicable percentage of recycled or recovered materials. 
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                                             UFGS-01780A/S (May 2002) 
 

SECTION 01780A 
 

CLOSEOUT SUBMITTALS 
05/02 

PART 1   GENERAL 
1.1   SUBMITTALS 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office that 
will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES: 

 
SD-02 Shop Drawings 

 
As-Built Drawings; G 

 
  Drawings showing final as-built conditions of the project.  The 
final CADD as-built drawings shall consist of one set of electronic 
CADD drawing files in the specified format, two sets of black-line 
prints, and one set of the approved working as-built drawings. 

 
SD-03 Product Data 

 
As-Built Record of Equipment and Materials; G 

 
  Two copies of the record listing the as-built materials and 
equipment incorporated into the construction of the project. 

 
Warranty Management Plan; G 

 
  Two sets of the warranty management plan containing information 
relevant to the warranty of materials and equipment incorporated 
into the construction project, including the starting date of 
warranty of construction.  The Contractor shall furnish with each 
warranty the name, address, and telephone number of each of the 
guarantor's representatives nearest to the project location. 

 
Warranty Tags 

 
  Two record copies of the warranty tags showing the layout and 
design. 

 
Final Cleaning 

 
  Two copies of the listing of completed final clean-up items. 

 
1.2   PROJECT RECORD DOCUMENTS 
 
1.2.1   As-Built Drawings 
This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings. 
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1.2.1.1   Government Furnished Materials 
 
Two sets of paper drawings revised to reflect all bid amendments will be 
provided by the Government at the preconstruction conference for markup of 
as-built conditions.  Electronic CADD files in Microstation format will be 
provided by the Government at the preconstruction conference for updating 
CADD file as-built drawings. 

 
1.2.1.2   Working As-Built and Final As-Built Drawings 
 
The Contractor shall revise two sets of paper drawings by red-line process 
to show the as-built conditions during the prosecution of the project.  
These working as-built marked drawings shall be kept current on a weekly 
basis and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes.  
Final as-built drawings shall be prepared after the completion of each 
definable feature of work as listed in the Contractor Quality Control Plan 
(Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project).  The working as-built marked prints and final as-built drawings 
will be jointly reviewed for accuracy and completeness by the Contracting 
Officer and the Contractor prior to submission of each monthly pay estimate.  
If the Contractor fails to maintain the working and final as-built drawings 
as specified herein, the Contracting Officer will deduct from the monthly 
progress payment an amount representing the estimated cost of maintaining 
the as-built drawings.  This monthly deduction will continue until an 
agreement can be reached between the Contracting Officer and the Contractor 
regarding the accuracy and completeness of updated drawings.  The working 
and final as-built drawings shall show, but shall not be limited to, the 
following information: 

 
     a.  The actual location, kinds and sizes of all sub-surface utility 
lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered 
over or obscured, the as-built drawings shall show, by offset dimensions to 
two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded. 

 
     b.  The location and dimensions of any changes within the building 
structure. 

 
     c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans. 

 
     d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, installation 
plans and placing details, pipe sizes, insulation material, dimensions of 
equipment foundations, etc. 

 
     e.  The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction. 
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     f.  Changes or modifications which result from the final inspection. 
 
     g.  Where contract drawings or specifications present options, only the 
option selected for construction shall be shown on the final as-built 
prints. 

 
     h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the Contractor 
shall furnish a contour map of the final borrow pit/spoil area elevations. 

 
     i.  Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems. 

 
     j.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect modifications) 
and compliance with the following procedures. 

 
(1)  Directions in the modification for posting descriptive changes 
shall be followed. 

 
(2)  A Modification Circle shall be placed at the location of each 
deletion. 

 
(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title. 

 
(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location). 

 
(5)  For major changes to a drawing, a Modification Circle shall be 
placed by the title of the affected plan, section, or detail at 
each location. 

 
(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule. 

 
(7)  The Modification Circle size shall be 1/2 inch diameter unless 
the area where the circle is to be placed is crowded.  Smaller size 
circle shall be used for crowded areas. 

 
1.2.1.3   Drawing Preparation 
 
The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with approved working as-built prints, and 
adding such additional drawings as may be necessary.  These working as-built 
marked prints shall be neat, legible and accurate.  These drawings are part 
of the permanent records of this project and shall be returned to the 
Contracting Officer after approval by the Government.  Any drawings damaged 
or lost by the Contractor shall be satisfactorily replaced by the Contractor 
at no expense to the Government. 

 
1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings 
Only personnel proficient in the preparation of CADD drawings shall be 
employed to modify the contract drawings or prepare additional new drawings.  
Additions and corrections to the contract drawings shall be equal in quality 

SECTION 01780A   Page 3 
 



Base Entrance/Visitors Facility, Robins AFB, GA              DACA21-02-R-0044 

and detail to that of the originals.  Line colors, line weights, lettering, 
layering conventions, and symbols shall be the same as the original line 
colors, line weights, lettering, layering conventions, and symbols.  If 
additional drawings are required, they shall be prepared using the specified 
electronic file format applying the same graphic standards specified for 
original drawings.  The title block and drawing border to be used for any 
new final as-built drawings shall be identical to that used on the contract 
drawings.  Additions and corrections to the contract drawings shall be 
accomplished using CADD files.  The Contractor will be furnished "as-
designed" drawings in Microstation J format compatible with a Windows NT 
2000 operating system or Windows XP.  The electronic files will be supplied 
on compact disc, read-only memory (CD-ROM).  The Contractor shall be 
responsible for providing all program files and hardware necessary to 
prepare final as-built drawings.  The Contracting Officer will review final 
as-built drawings for accuracy and the Contractor shall make required 
corrections, changes, additions, and deletions. 

 
     a.  Corrections shall be made in the "Model" files rather than the 
individual sheet file when model files are referenced.  Once the model file 
is corrected the individual sheet file will automatically be corrected. 

 
     b.  The contractor shall modify the drawings at construction completion 
to indicate the as-built character of all site components: 

 
(1)  These drawings will conform to the level symbology of the 
model files and be free of any superfluous construction detail. The 
intent is to show As-Built conditions and should not include any 
components that are not as-built, i.e., if the  pre-work map showed 
a water line 3' from a curb and was constructed 4' from the curb, 
the as-built map will show only the final location of the water 
line. 

 
(2)  The grading model file will clearly indicate the final grade 
of the site at a contour interval not greater than one foot. 

 
(3)  The final inverts of all utilities will be shown on the model 
files.  Where utilities were installed which follow the surface of 
the ground, the depth of that utility will be indicated. Where 
there is a variance in the depth of the utility, the break point 
and character of variance will be shown. 

 
(4)  The model files will clearly identify all utilities installed 
with a trace wire and/or cathodic protection. 

 
(5)  The model files will show a minimum of two tie points for all 
subsurface control devices to include valves, manholes, handholes, 
switches, etc. The tie-points will be directed such that they form 
a triangle with no inclusive angle less than 30° or greater than 
150°. No leg of the triangle will be longer than 100'. Valid tie-
points will run to identifiable above ground objects such as poles 
or building corners as is in keeping of good survey practice for 
the recovery of monuments. 

 
(6)  The model files will clearly indicate the entry point and 
character of all utilities running to or from structures. 
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     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of the 
Contractor in letters at least  3/16 inch high.  All other contract drawings 
shall be marked either "AS-Built" drawing denoting no revisions on the sheet 
or "Revised As-Built" denoting one or more revisions.  Original contract 
drawings shall be dated in the revision block. 

 
     d.  Within 10 days for contracts less than $5 million or 20 days for 
contracts $5 million and above after Government approval of all of the 
working as-built drawings for a phase of work, the Contractor shall prepare 
the final CADD as-built drawings for that phase of work and submit two sets 
of blue-lined prints of these drawings for Government review and approval.  
The Government will promptly return one set of prints annotated with any 
necessary corrections.  Within 7 days for contracts less than $5 million or 
10 days for contracts $5 million and above the Contractor shall revise the 
CADD files accordingly at no additional cost and submit one set of final 
prints for the completed phase of work to the Government.  Within 10 days 
for contracts less than $5 million or 20 days for contracts $5 million and 
above of substantial completion of all phases of work, the Contractor shall 
submit the final as-built drawing package for the entire project.  The 
submittal shall consist of one set of electronic files on compact disc, 
read-only memory (CD-ROM), two sets of blue-line prints and one set of the 
approved working as-built drawings.  They shall be complete in all details 
and identical in form and function to the contract drawing files supplied by 
the Government.  Any transactions or adjustments necessary to accomplish 
this is the responsibility of the Contractor.  The Government reserves the 
right to reject any drawing files it deems incompatible with the customer's 
CADD system.  Paper prints, drawing files and storage media submitted will 
become the property of the Government upon final approval.  Failure to 
submit final as-built drawing files and marked prints as specified shall be 
cause for withholding any payment due the Contractor under this contract.  
Approval and acceptance of final as-built drawings shall be accomplished 
before final payment is made to the Contractor. 

 
1.2.1.5   Omitted 
 
1.2.1.6   Payment 
 
No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor. 

 
1.2.2   As-Built Record of Equipment and Materials 
The Contractor shall furnish one copy of preliminary record of equipment and 
materials used on the project 15 days prior to final inspection.  This 
preliminary submittal will be reviewed and returned 2 days after final 
inspection with Government comments.  Two sets of final record of equipment 
and materials shall be submitted 10 days after final inspection.  The 
designations shall be keyed to the related area depicted on the contract 
drawings.  The record shall list the following data: 

 
RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA 

 
  Description      Specification     Manufacturer      Composition     Where 
                   Section           and Catalog,      and Size        Used 
                                     Model, and 
                                     Serial Number  
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1.2.3   Final Approved Shop Drawings 
 
The Contractor shall furnish final approved project shop drawings 30 days 
after transfer of the completed facility. 

 
1.2.4   Construction Contract Specifications 
 
The Contractor shall furnish final as-built construction contract 
specifications, including modifications thereto, 30 days after transfer of 
the completed facility. 

 
1.2.5   Real Property Equipment 
 
The Contractor shall furnish a list of installed equipment furnished under 
this contract.  The list shall include all information usually listed on 
manufacturer's name plate.  The "EQUIPMENT-IN-PLACE LIST" shall include, as 
applicable, the following for each piece of equipment installed:  
description of item, location (by room number), model number, serial number, 
capacity, name and address of manufacturer, name and address of equipment 
supplier, condition, spare parts list, manufacturer's catalog, and warranty.  
A draft list shall be furnished at time of transfer.  The final list shall 
be furnished 30 days after transfer of the completed facility. 

 
1.3   WARRANTY MANAGEMENT 
1.3.1   Warranty Management Plan 
 
The Contractor shall develop a warranty management plan which shall contain 
information relevant to the clause Warranty of Construction in Section 
00800.  At least 30 days before the planned pre-warranty conference, the 
Contractor shall submit the warranty management plan for Government 
approval.  The warranty management plan shall include all required actions 
and documents to assure that the Government receives all warranties to which 
it is entitled.  The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily 
familiar with this contract.  The term "status" as indicated below shall 
include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase shall be 
submitted to the Contracting Officer for approval prior to each monthly pay 
estimate.  Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work.  The construction 
warranty period shall begin on the date of project acceptance and shall 
continue for the full product warranty period.  A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, by 
the Contractor, Contracting Officer and the Customer Representative.  
Information contained in the warranty management plan shall include, but 
shall not be limited to, the following: 

 
     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved. 

 
     b.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, motors, 
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transformers, and for all commissioned systems such as fire protection and 
alarm systems, sprinkler systems, lightning protection systems, etc. 

 
     c.  A list for each warranted equipment, item, feature of construction 
or system indicating: 

 
(1)  Name of item. 
(2)  Model and serial numbers. 
(3)  Location where installed. 
(4)  Name and phone numbers of manufacturers or suppliers. 
(5)  Names, addresses and telephone numbers of sources of spare 
parts. 
(6)  Warranties and terms of warranty.  This shall include one-year 
overall warranty of construction.  Items which have extended 
warranties shall be indicated with separate warranty expiration 
dates. 
(7)  Cross-reference to warranty certificates as applicable. 
(8)  Starting point and duration of warranty period. 
(9)  Summary of maintenance procedures required to continue the 
warranty in force. 
(10) Cross-reference to specific pertinent Operation and 
Maintenance manuals. 
(11) Organization, names and phone numbers of persons to call for 
warranty service. 
(12) Typical response time and repair time expected for various 
warranted equipment. 

 
     d.  The Contractor's plans for attendance at the 4 and 9 month post-
construction warranty inspections conducted by the Government. 

 
     e.  Procedure and status of tagging of all equipment covered by 
extended warranties. 

 
     f.  Copies of instructions to be posted near selected pieces of 
equipment where operation is critical for warranty and/or safety reasons. 

 
1.3.2   Performance Bond 
 
The Contractor's performance bond shall remain effective throughout the 
construction period. 

 
     a.  In the event the Contractor fails to commence and diligently pursue 
any construction warranty work required, the Contracting Officer will have 
the work performed by others, and after completion of the work, will charge 
the remaining construction warranty funds of expenses incurred by the 
Government while performing the work, including, but not limited to 
administrative expenses. 

 
     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses from 
the bonding company. 

 
     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
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Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor. 

 
1.3.3   Pre-Warranty Conference 
 
Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop a 
mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty 
defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting.  In connection with these requirements 
and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a 
licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted 
construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does 
not relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision. 
 
1.3.4   Contractor's Response to Construction Warranty Service Requirements 
 
Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements in 
accordance with the "Construction Warranty Service Priority List" and the 
three categories of priorities listed below.  The Contractor shall submit a 
report on any warranty item that has been repaired during the warranty 
period.  The report shall include the cause of the problem, date reported, 
corrective action taken, and when the repair was completed.  If the 
Contractor does not perform the construction warranty within the timeframes 
specified, the Government will perform the work and backcharge the 
construction warranty payment item established. 

 
     a.  First Priority Code 1.  Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief. 

 
     b.  Second Priority Code 2.  Perform onsite inspection to evaluate 
situation, and determine course of action within 8 hours, initiate work 
within 24 hours and work continuously to completion or relief. 

 
     c.  Third Priority Code 3.  All other work to be initiated within 3 
work days and work continuously to completion or relief. 

 
     d.  The "Construction Warranty Service Priority List" is as follows: 

 
Code 1-Air Conditioning Systems 

(1)  Recreational support. 
(2)  Air conditioning leak in part of building, if causing damage. 
(3)  Air conditioning system not cooling properly. 

 
Code 1-Doors 

(1)  Overhead doors not operational, causing a security, fire, or 
safety problem. 
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(2)  Interior, exterior personnel doors or hardware, not 
functioning properly, causing a security, fire, or safety problem. 

 
Code 3-Doors 

(1)  Overhead doors not operational. 
(2)  Interior/exterior personnel doors or hardware not functioning 
properly. 

 
Code 1-Electrical 

(1)  Power failure (entire area or any building operational after 
1600 hours). 
(2)  Security lights 
(3)  Smoke detectors 

 
Code 2-Electrical 

(1)  Power failure (no power to a room or part of building). 
(2)  Receptacle and lights (in a room or part of building). 

 
Code 3-Electrical 

Street lights. 
 
Code 1-Gas 

(1)  Leaks and breaks. 
(2)  No gas to family housing unit or cantonment area. 

 
Code 1-Heat 

(1).  Area power failure affecting heat. 
(2).  Heater in unit not working. 

 
Code 2-Kitchen Equipment 

(1)  Dishwasher not operating properly. 
(2)  All other equipment hampering preparation of a meal. 

 
Code 1-Plumbing 

(1)  Hot water heater failure. 
(2)  Leaking water supply pipes. 

 
Code 2-Plumbing 

(1)  Flush valves not operating properly. 
(2)  Fixture drain, supply line to commode, or any water pipe 
leaking. 
(3)  Commode leaking at base. 

 
Code 3  -Plumbing 

Leaky faucets. 
 
Code 3-Interior 

(1)  Floors damaged. 
(2)  Paint chipping or peeling. 
(3)  Casework. 

 
Code 1-Roof Leaks 

Temporary repairs will be made where major damage to property is 
occurring. 

 
Code 2-Roof Leaks 
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Where major damage to property is not occurring, check for location of 
leak during rain and complete repairs on a Code 2 basis. 

 
Code 2-Water (Exterior) 

No water to facility. 
 
Code 2-Water (Hot) 

No hot water in portion of building listed. 
 
Code 3-All other work not listed above. 

 
1.3.5   Warranty Tags 
 
At the time of installation, each warranted item shall be tagged with a 
durable, oil and water resistant tag approved by the Contracting Officer.  
Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating.  The date of acceptance and the QC signature 
shall remain blank until project is accepted for beneficial occupancy.  The 
tag shall show the following information. 

 
     a.  Type of product/material_____________________________________. 
 
     b.  Model number_________________________________________________. 
 
     c.  Serial number________________________________________________. 
 
     d.  Contract number______________________________________________. 
 
     e.  Warranty period___________from___________to__________________. 
 
     f.  Inspector's signature________________________________________. 
 
     g.  Construction Contractor______________________________________. 
 
         Address______________________________________________________. 
 
         Telephone number_____________________________________________. 
 
     h.  Warranty contact_____________________________________________. 
 
         Address______________________________________________________. 
 
         Telephone number_____________________________________________. 
 
     i.  Warranty response time priority code_________________________. 
 
     j.  WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD. 
 
1.4   MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING 
Prior to final inspection and transfer of the completed facility; all 
reports, statements, certificates, and completed checklists for testing, 
adjusting, balancing, and commissioning of mechanical systems shall be 
submitted to and approved by the Contracting Officer as specified in 
applicable technical specification sections. 
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1.5   OPERATION AND MAINTENANCE MANUALS 
 
Operation manuals and maintenance manuals shall be submitted as specified.  
Operation manuals and maintenance manuals provided in a common volume shall 
be clearly differentiated and shall be separately indexed. 

 
1.6   FINAL CLEANING 
 
The premises shall be left broom clean.  Stains, foreign substances, and 
temporary labels shall be removed from surfaces.  Carpet and soft surfaces 
shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be replaced.  Debris shall 
be removed from roofs, drainage systems, gutters, downspouts and boot wash 
areas.  Paved areas shall be swept and landscaped areas shall be raked 
clean.  The site shall have waste, surplus materials, and rubbish removed.  
The project area shall have temporary structures, barricades, project signs, 
fences and construction facilities removed.  A list of completed clean-up 
items shall be submitted on the day of final inspection. 

 
PART 2   PRODUCTS (NOT USED) 
 
PART 3   EXECUTION (NOT USED) 
 
     
-- End of Section -- 
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SECTION 01781N 
 

OPERATION AND MAINTENANCE DATA 
03/98 

 
 

PART 1   GENERAL 
 
1.1   SUBMISSION OF OPERATION AND MAINTENANCE DATA 
 
Submit Operation and Maintenance (O&M) Data/Manuals which are specifically 
applicable to this contract and a complete and concise depiction of the 
provided equipment or product.  Organize and present information in 
sufficient detail to clearly explain O&M requirements at the system, 
equipment, component, and subassembly level.  Include an index preceding 
each submittal.  Submit in accordance with this section and Section 01330, 
"Submittal Procedures." 

 
1.1.1   Quantity 
 
Submit five sets of the supplier/manufacturers' O&M information specified 
herein for the components, assemblies, subassemblies, attachments, and 
accessories.  The items for which O&M Data/Manuals are required are listed 
in the technical sections which specify those particular items. 

 
1.1.2   Package Quality 
 
Documents must be fully legible.  Poor quality copies and material with hole 
punches obliterating the text or drawings will not be accepted. 

 
1.1.3   Package Content 
 
Data package content shall be as shown in the paragraph titled "Schedule of 
Operation and Maintenance Data Packages."  For each product, system, or 
component piece of equipment requiring submission of O&M Data, submit the 
Data Package specified in the individual technical section. 

 
1.1.4   Delivery 
 
Submit O&M Data Manuals to the Contracting Officer for review and 
acceptance; submit data specified for a given item within 30 calendar days 
after the item is delivered to the contract site. 

 
a.  In the event the Contractor fails to deliver O&M Data/Manuals 

within the time limits set forth above, the Contracting Officer may 
withhold from progress payments 50 percent of the price of the item 
with which such O&M Data/Manuals are associated. 

 
1.1.5   Changes to Submittals 
 
Manufacturer-originated changes or revisions to submitted data shall be 
furnished by the Contractor if a component of an item is so affected 
subsequent to acceptance of the O&M Data.  Changes, additions, or revisions 
required by the Contracting Officer for final acceptance of submitted data, 
shall be submitted by the Contractor within 30 calendar days of the 
notification of this change requirement. 
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1.2   TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 
 

1.2.1   Operating Instructions 
 
Include specific instructions, procedures, and illustrations for the 
following phases of operation: 

 
1.2.1.1   Safety Precautions 
 
List personnel hazards and equipment or product safety precautions for all 
operating conditions. 

 
1.2.1.2   Operator Prestart 
 
Include procedures required to set up and prepare each system for use. 

 
1.2.1.3   Startup, Shutdown, and Post shutdown Procedures 
 
Provide narrative description for each operating procedure including control 
sequence for each. 

 
1.2.1.4   Normal Operations 
 
Provide narrative description of normal operating procedures.  Include 
control diagrams with data to explain operation and control of systems and 
specific equipment. 

 
1.2.1.5   Emergency Operations 
 
Include emergency procedures for equipment malfunctions to permit a short 
period of continued operation or to shut down the equipment to prevent 
further damage to systems and equipment.  Include emergency shutdown 
instructions for fire, explosion, spills, or other foreseeable 
contingencies.  Provide guidance on emergency operations of all utility 
systems including valve locations and portions of systems controlled. 

 
1.2.1.6   Operator Service Requirements 
 
Include instructions for services to be performed by the operator such as 
lubrication, adjustment, inspection, and gage reading recording. 

 
1.2.1.7   Environmental Conditions 
 
Include a list of environmental conditions (temperature, humidity, and other 
relevant data) which are best suited for each product or piece of equipment 
and describe conditions under which equipment should not be allowed to run. 

 
1.2.2   Preventive Maintenance 
 
Include the following information for preventive and scheduled maintenance 
to minimize corrective maintenance and repair. 

 
1.2.2.1   Lubrication Data 
 
Include lubrication data, other than instructions for lubrication in 
accordance with paragraph titled "Operator Service Requirements": 
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a.  A table showing recommended lubricants for specific temperature 
ranges and applications; 

 
b.  Charts with a schematic diagram of the equipment showing 

lubrication points, recommended types and grades of lubricants, and 
capacities; and 

 
c.  A lubrication schedule showing service interval frequency. 

 
1.2.2.2   Preventive Maintenance Plan and Schedule 
 
Include manufacturer's schedule for routine preventive maintenance, 
inspections, tests and adjustments required to ensure proper and economical 
operation and to minimize corrective maintenance and repair.  Provide 
manufacturer's projection of preventive maintenance work-hours on a daily, 
weekly, monthly, and annual basis including craft requirements by type of 
craft.  For periodic calibrations, provide manufacturer's specified 
frequency and procedures for each separate operation. 

 
1.2.3   Corrective Maintenance (Repair) 
 
Include manufacturer's recommendations on procedures and instructions for 
correcting problems and making repairs. 

 
1.2.3.1   Troubleshooting Guides and Diagnostic Techniques 
 
Include step-by-step procedures to promptly isolate the cause of typical 
malfunctions.  Describe clearly, why the checkout is performed and what 
conditions are to be sought.  Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused or 
requires replacement. 

 
1.2.3.2   Wiring Diagrams and Control Diagrams 
 
Wiring diagrams and control diagrams shall be point-to-point drawings of 
wiring and control circuits including factory-field interfaces.  Provide a 
complete and accurate depiction of the actual job specific wiring and 
control work.  On diagrams, number electrical and electronic wiring and 
pneumatic control tubing and the terminals for each type, identically to 
actual installation numbering. 

 
1.2.3.3   Maintenance and Repair Procedures 
 
Include instructions and list tools required to restore product or equipment 
to proper condition or operating standards. 

 
1.2.3.4   Removal and Replacement Instructions 
 
Include step-by-step procedures and list required tools and supplies for 
removal, replacement, disassembly, and assembly of components, assemblies, 
subassemblies, accessories, and attachments.  Provide tolerances, 
dimensions, settings and adjustments required.  Instructions shall include a 
combination of text and illustrations. 
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1.2.3.5   Spare Parts and Supply Lists 
 
Include lists of spare parts and supplies required for maintenance and 
repair to ensure continued service or operation without unreasonable delays.  
Special consideration is required for facilities at remote locations.  List 
spare parts and supplies that have a long lead time to obtain. 

 
1.2.3.6   Corrective Maintenance Work-Hours 
 
Include manufacturer's projection of corrective maintenance work-hours 
including craft requirements by type of craft.  Corrective maintenance that 
requires participation of the equipment manufacturer shall be identified and 
tabulated separately. 

 
1.2.4   Appendices 
 
Provide information required below and information not specified in the 
preceding paragraphs but pertinent to the maintenance or operation of the 
product or equipment.  Include the following: 

 
1.2.4.1   Parts Identification 
 
Provide identification and coverage for all parts of each component, 
assembly, subassembly, and accessory of the end items subject to 
replacement.  Include special hardware requirements, such as requirement to 
use high-strength bolts and nuts.  Identify parts by make, model, serial 
number, and source of supply to allow reordering without further 
identification.  Provide clear and legible illustrations, drawings, and 
exploded views to enable easy identification of the items.  When 
illustrations omit the part numbers and description, both the illustrations 
and separate listing shall show the index, reference, or key number which 
will cross-reference the illustrated part to the listed part.  Parts shown 
in the listings shall be grouped by components, assemblies, and 
subassemblies.  Parts data may cover more than one model or series of 
equipment, components, assemblies, subassemblies, attachments, or 
accessories, such as a master parts catalog, in accordance with the 
manufacturer's standard commercial practice. 

 
1.2.4.2   Warranty Information 
 
List and explain the various warranties and include the servicing and 
technical precautions prescribed by the manufacturers or contract documents 
to keep warranties in force.  Include warranty information for primary 
components such as the compressor of air conditioning system. 

 
1.2.4.3   Personnel Training Requirements 
 
Provide information available from the manufacturers to use in training 
designated personnel to operate and maintain the equipment and systems 
properly. 

 
1.2.4.4   Testing Equipment and Special Tool Information 
 
Include information on test equipment required to perform specified tests 
and on special tools needed for the operation, maintenance, and repair of 
components. 
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1.2.4.5   Contractor Information 
 
Provide a list that includes the name, address, and telephone number of the 
General Contractor and each subcontractor installing the product or 
equipment.  Include local representatives and service organizations most 
convenient to the project site.  Provide the name, address, and telephone 
number of the product or equipment manufacturers. 

 
 
PART 2   PRODUCTS 
 
Not used. 

 
PART 3   EXECUTION 
 
Not used. 
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